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Sports infrastructure plays a crucial role in achieving excellence in the global arena of sports. It not only 

helps in producing sportspersons of international repute, but also encourages the youth population of a 

country to participate in sporting activities to create a culture of sports. In India, the standard of sports 

infrastructure is not at a satisfactory level for a number of reasons. The lack of infrastructural facilities is 

one of the major impediments in the process of development of sports in India. It is tough to expect medals 

from sportsperson without arranging for proper infrastructure facilities in sports. Sports can be a powerful 

tool to promote child and youth development. By providing opportunities for young people to develop 

transferable life skills -characteristics such as leadership, perseverance, social and moral character, self-

esteem, commitment to teamwork, problem solving, and organizational ability - sports helps participants 

realize their potential as productive employees and citizens.  

 
Research proves that physical education and sports play an important role in school life increasing school 

enrolment, retention and access to education and fostering academic achievement. Sport also offers an 

important avenue for creating youth employment opportunities. Sports are vital to the holistic 

development of young people, fostering their physical, social and emotional health. The benefits of sports 

reach beyond the impact on physical well-being and the value of the educational benefits of sports should 

not be under-estimated. Physical education and sports also build health activity habits that encourage life-

long participation in physical activity. This extends the impact of physical education beyond the schoolyard 

and highlights the potential impact of physical education on public health. Sport inherently provides 

positive educational outcomes. Positive Outcomes: Physical development, Physiological and emotional 

development, Social development, Intellectual development. 

 
The Department of Sports and Youth Affairs, Government of Meghalaya has introduced number of schemes 

to promote sports at the grass-root level. Despite all these successes, it is pertinent to mention that the 

sports infrastructure in the state is still not at the desired level, and this creates an obstacle in developing 

sports in the country. Most of the infrastructure facilities are limited to urban areas, while there needs to 

be concentration on developing infrastructure in rural areas also. There has been decline in the funds 

allocated for developing infrastructure for sports. There needs to be a unique approach towards 

development of sports infrastructure. PPP model initiative can be adopted in promoting state-specific 

infrastructure for sports.  

 
The below mentioned conclusions and recommendations are based on the study feedbacks obtained 

through field level interviews conducted with the beneficiaries, officials and other opinion leaders. 
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Major findings of the study  

 The Department of Sports and Youth Affairs have been facilitating the development of sports and 

games in a satisfactory manner. As per the requirement they have tried to create the necessary 

infrastructure required for proper grooming, nurturing and channelizing the youth potentials in the 

state. Apart from these various other programmes for youth development like Youth Festival, 

National Integration camps, De-addiction Camps etc. are being organized at frequent intervals by 

the department. 

 More focus is given to Football ground, playgrounds and Indoor Stadiums. While the least 

preference is given to the construction of Badminton Court, Gymnasium, Squash Court and 

Swimming Pools. Most of the Indoor and Outdoor Stadiums are located in the urban areas, while 

playgrounds and football grounds are located in both urban and rural areas.  

 The maximum numbers of sports infrastructure are built in East Khasi Hills District, while the least 

number of Infrastructures are built in South Garo Hills district. There is no proper maintenance and 

repairing work being done in most of the stadiums. There is also a shortage of coaches in few of the 

stadiums. 

 Most of the sports personnel were of the opinion that there needs to be substantial increase in the 

reward money/scholarship they are getting. 

 Every year, financial assistance is being given to club and associations under different schemes such 

as: Youth Welfare Programme, Rural Sports, Adventure Programme, Development of Sports and 

Games, Playground etc. During the last three years there has been increase in the number of 

assistance given to the Clubs/Association under different schemes. While there has been no 

increase in the financial aspect. Today in the present scenario where there is rapid inflation, it’s 

very difficult for the Clubs/Associations to cater to their sports needs in a substantial manner. 

 A total amount of Rs. 94,27,69,000.00 was spent on this project for the construction of 

indoor/outdoor stadium and playground in the state of Meghalaya during 2003-04 to 2012-13. From 

the data that is available the total earnings from these constructions can be divided in three categories  

Hiring charges of the playground- Rs. 1,57,13,436.00,  Entry fee- Rs. 1,73,780.00, Car Pass- Rs. 

1,02,200.00. The total amount of earnings being Rs. 1,59,89,416.00. The earnings are not enough even 

for the maintenance of these sports grounds let alone anything over and above the expenditure that 

was made 

 In almost all the districts there is shortage of training personnel. The department also needs to focus 

on the maintenance and renovation of these facilities at regular intervals.  

 About three fourth of the respondents belonged to the age group 16-40 years, which is usually 

considered as the most knowledgeable group. While only 9.3% of the respondents were above 50 

years and 19.2% of the respondents in between 41-50 years.  
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 Around 90% of the respondents were satisfied with the quality of works, while 10% of the 

respondents were whether somewhat dissatisfied or highly dissatisfied with the quality of 

construction work of indoor/outdoor stadiums and playgrounds.  

 More than 66% of the respondents from East Khasi hills were aware of most of the sporting events 

organized in their district, while only 39% of the respondents from South Garo Hills were fully aware of 

sporting events organized in their district. While more than 40% of the respondents from the 

remaining districts were aware of sporting events organized in their district. 

 As far as availability sports infrastructure is concerned, more than 40% of the respondents are 

satisfied with the availability of playground, while only 10% of the respondents are satisfied with 

the availability of stadiums. Most of the respondents are highly dissatisfied with the shortage 

of coaches and honorarium allotted for sportspersons. 

 Most of the respondents have pointed out the reasons behind lack of effective implementation are 

inadequate funds, inadequate infrastructure, corruption in disbursing funds and inadequate 

communication. 

 More than 60% of the respondents are satisfied with the availability of sports material in 

stadiums, while around 36% of the respondents are not satisfied with the availability of sports 

material in the stadiums. 

 A large proportion of the sportspersons (35%, 22% and 17%) were attached to Football, 

Athletic and Volleyball respectively. As very few were associated with other disciplines. Few 

of the respondents stated the reason behind less attachment towards the other sports discipline is 

because these disciplines require more equipment and training. 

 The respondents across all categories mentioned that there is a severe dearth of financial resources 

for the nurturing and promoting the rural talents. This is because; most of the districts have focused 

on infrastructure rather than on nurturing of the sports persons. 

 School playgrounds in the project area put positive impact on children’s learning and development, in 

particular, school readiness of pre-school children, increase attendance rate of primary school, 

decreasing drop out, friendly environment, etc. 

 Improvement in the physical and mental health of children has occurred as a result of play facilities in 

the school premises. 

 

Suggestions and Recommendations 

 Conduct of concurrent monitoring at the grass root level by independent monitoring 

agencies to verify the short comes of infrastructure facilities at the grass root level. Government 

should plans to take up the exercise of geo-tagging for all projects on a mission mode. The space 

technology is being used at the grassroots level for not just “visualisation of the assets” but also for 
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mapping terrains to undertake other developmental works. The use of this technology will be helped 

streamline the implementation of schemes, monitor them efficiently, and draw up plans for the 

future. “Geo-tagging also enables us to develop a future course. Essentially, it gave us a sense of what 

we are doing and what we need to do differently. 

 The Indian Olympic Association should hold national Games once in every two years i.e., six months 

before the Olympics and six months before the Asian Games. The minimum facilities for the various 

sports and games should be provided at the village, the taluka, the district, state and national levels. 

These should include laying tracks for athletics and play fields for basketball, football, kho-kho, 

kabaddi, wrestling or many other games popularly in the area at the village and taluka levels. More 

facilities with large size stadia must be set up both at the State and national levels. 

 This should be the responsibility of the States' Sports Council, the District Sports Offices and the 

Schools' Games Federations. At the national level, NIS Patiala, should work in collaboration with the 

National Sports Federations in coordinating and developing this programme. District and State Sports 

Councils should undertake functions like organising sports festivals at all levels starting with villages, 

districts and the State level. The All India Council of Sports should be vested with more powers to 

make its role much more effective as a coordinating and supervising body for the promotion of sports 

in the country. 

 Mass media, like AIR/TV must be effectively involved in promoting sports and health consciousness 

and inculcating the habit of physical exercises as a way of life. They must also consider devoting more 

time to games and sports. TV and AIR may develop a policy for popularisation of games and sports. 

The Films Division can help in these programmes by developing films libraries and in promoting the 

distribution of films on physical education, sports and games. 

 There needs to be priority given for construction of mini Indoor/Outdoor stadiums at block 

/village levels and maintenance of the existing infrastructure needs to be improved. Attention must 

be paid to construct playground with necessary sports kits to attract hidden talents to think 

sports as a profession. 

 The vision is to develop the facility as an integrated indoor/ outdoor sports precinct of regional 

standard and to maximize use and sharing of facilities by providing function spaces, meeting and 

board rooms with central kitchens that can be shared by all users as well as available for public hire. 

This theme can also be extended to provide central administration area, food and beverage and 

catering facilities. 

 The department needs to focus priority on finance and human resources, to provide back up 

support especially with respect to coaching and training. Training programme for coaches needs to be 

conducted at frequent intervals due importance needs to be given to talented sportsperson. 
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 Awareness needs to be created at all levels through organizing study class, seminar, screening 

short films related to sports, exhibitions, coaching camps, mass run etc.  

 The formation of large number of Sports Club should be encouraged. These will serve urban youth. 

Regular competitions should be arranged between such clubs within the same city and between the 

clubs in the various cities. 

 National Physical Fitness Programme must be re-oriented and implemented more meaningfully all 

over the state as a continuous programme. Audio-visual publicity and propagation through mass 

media would help in not only follow up and feedback but in its further population. 

 Sports Festivals should be held at District headquarters once a year and in the State capitals at regular 

intervals. These will help promote sports consciousness. 

 Emphasis should be given to indigenous, traditional and rural sports like kho-kho, kabaddi, wrestling 

and the like. Yogic exercises should also be propagated and widely practiced and included in the 

school syllabus as part of physical education. 

 Associations and sports clubs needs to be given priority to organize sporting events at grass root level 

and Identification of talents should be on specific sports disciplines with local interest and natural 

abilities of the sportsperson. 

 Introduction of various commercial aspects, such as hospitality packages, branding inside the 

stadiums etc. for making the infrastructure facilities sustainable. 

 Encouragement of different ways to use sport for communication and social mobilization, 

particularly at the national, regional and local levels, engaging civil society through active 

participation. 

 Working with the voluntary sector (including clubs) to increase its capacity and skills, to develop 

sustainable solutions for community ownership and operation of sports facilities. Making sport a 

better business proposition by continuing to drive excellence and equality in sports structures and 

provision.   

 Excellent sports person needs to be honoured with service, scholarship and other facilities and 

Helping local authorities make positive decisions about their sports provision.  

 Encouragement of different ways to use sport for communication and social mobilization, particularly 

at the national, regional and local levels, engaging civil society through active participation.  

 Create iconic facilities for community sport and a new generation of volunteer ‘sport makers’ inspired 

by the Games. 

 Priorities seeks to prepare the annual calendar well in advance for providing required support to the 

sports persons for participation in major events. 

 Setting up of a State Sports Development Fund for mobilizing resources from other sources other 

than government. 
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 The National Sports Festival of Women which should be preceded by State level and District level 

festivals for women to be arranged by the State Sports Council and the District Sports Offices 

respectively, should continue to be held regularly and should include more and more games and 

sports. 

 Disciplines which are more popular and in which the tribal belts have a long-standing tradition like 

football, track and field events etc. may be assigned to tribal areas. Special programmes for these 

areas should be planned by the concerned States' Sports Councils. 

 The various agencies should devote more resources primarily on games and sports at which India has 

a reasonably good chance of doing well with emphasis on football and athletics. Adequate training 

must be imparted at the various coaching institutes and camps much in advance of the competitions. 
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Chapter-1 

Background of the Study 

 

1.1 Introduction 

The importance of participation in sports and physical education activities for good health, a high degree of 

physical fitness, increase in individual productivity and also its value as a means of beneficial recreation, 

promoting social harmony and discipline is well established. The need of every citizen, irrespective of age and 

sex, to participate in and enjoy games, sports, and recreational activities is, therefore, hereby recognized. The 

necessity of raising the national standards in games and sports, our sportsmen and women acquaint 

themselves. Creditably in international sports competitions is equally recognised. It is the duty of the Central 

and State Governments, therefore, to accord to sports and physical education a very high priority in the 

process of all-round development. They would promote and develop traditional and modern games and 

sports, and also yoga, by providing the necessary facilities and infrastructure on a large scale and by 

inculcating sports consciousness among the masses, so that by their regular participation in sports and 

physical education activities, the nation is made healthy fit and strong. 

The rural population of India, comprising about 70 percent of the country's total population with a higher 

level of physical fitness, physiological and morphological status with respect to the others, seems to be a 

pillar of strength in the Country's sports arena. To tap hidden talents for participation in sports events at the 

national and international levels requires adequate attention and nourishment on the part of the 

government. Towards the endeavor, the government has undertaken several attempts by introducing several 

schemes to tap the hidden talents. Despite the fact, the Country has not yet succeeded in achieving the 

desired result. 

It is observed that sports and games remain the monopoly of the urban population, where better awareness, 

sports equipment, training, infrastructure, and other facilities are available. Rural Sports Programme was 

launched by the Ministry of Youth Affairs & Sports, Government of India in the year 1970-71 with a view to 

broad-base games and sports and to tap the hidden talents in the rural areas.  

It is recognised that the rural population of India, comprising about 70 percent of the country's total 

population with a higher level of physical fitness, physiological and morphological status with respect to the 

others, can be a pillar of strength in the country's sports arena. 
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1.2 About Sports Policy  

The history of sports in India dates back to the Vedic era. There is a fascinating link between Greece and 

India, which stretches back to 975 B.C. It is more than likely that many of today's Olympic disciplines are 

sophisticated versions of the games of strength and speed that flourished in ancient India and Greece. Chess, 

wrestling, polo, archery and hockey (possibly a fall-out from polo) are some of the games that have 

originated in India. Festivals and local fairs are the natural venues of indigenous games and martial arts. In 

the post-independence era, the government has made special efforts to preserve and nurture the awesome 

cultural heritage, by setting up a number of new incentives, and by heightening media exposure at the 

national level, to propagate and popularize indigenous games. 

 

Over the years, the Government of India has launched several programmes to encourage sports in the 

country. However, we are yet to achieve a place of pride in international sports. We are lagging much behind 

even among the Asian countries. This indicates that the implementation of sports programmes in the country 

leaves for much space for progress. Recognising the importance of sports, prior to the commencement of the 

9th Asian Games, a separate department was set up in 1982. Subsequently, the first National Sports Policy 

was announced in 1984. The Ministry of Human Resource Development was set up in 1985, with the 

objective of integrating efforts for the development of human potential in the areas of Education, Women & 

Child Development, Arts and culture, Youth Affairs & Sports through its constituent departments. The Sports 

Authority of India (SAI) was established in 1984 as a registered society in pursuance of a Government of India 

resolution. Its main objectives include the effective and optimal utilisation of various sports facilities and all 

matters pertaining to sports promotion and sports management. 

The salient features of the new National Sports Policy 2001 are given below:  

 Broad-basing of sports and achievement of excellence 

 Up-gradation and development of infrastructure 

 Support to the National Sports Federations and other appropriate bodies 

 Strengthening of scientific coaching and training support to the sports discipline 

  An Incentive to sportspersons in the form of cash or kinds 

 Enhanced participation of women, tribal and rural youth 

 Involvement of the corporate sector in sports promotion and 

 Creation of greater awareness to promote sports into the grassroots level too. 

 

In the National Sports Policy, 2001, high priority is accorded to the development of sports in the rural areas 

to harness the available unknown talents and potential. In this context, the Village 

Panchayats/Gram Sabhas,  as well as rural youth and sports clubs, will be mobilised to facilitate 

development of the requisite infrastructure and for the identification of talent through an appropriate 

competition structure in the rural areas as also in the disadvantaged and remote parts of the country 
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which appear to merit special consideration under various schemes including for the North East. There has 

been a strong tradition of indigenous and traditional games in practically all parts of the country through 

ages. Indigenous games are being promoted through schemes related to rural sports & Northeast 

Sports Festival. 

 
1.3 North East Sports 

The North-east Sports Festival (NSF) scheme was launched in the year 1986-87 to broad-base games and 

sports in the North-eastern states and to tap the hidden talents in the area. The states covered under the 

scheme are Arunachal Pradesh, Assam, Manipur, Meghalaya, Mizoram, Nagaland, Sikkim and Tripura. 

Under the component, North East sports festival is organised involving sportspersons from the North-

East states every year. The sports disciplines which are very popular in the region are included in the 

festival. 

 

Under the NEC scheme financial assistance are given to the States and to the registered Sports 

Clubs/NGO's within this region for improvement of playgrounds, purchase of sports equipment, 

organising coaching camps, improvement of other critical areas of infrastructure and for organisation of 

regional and national level tournaments. This scheme was started during the Eighth Five Year Plan (1992-

97) and assistance is being provided under direct assistance to the NGO's/Clubs and under State 

releases. The following type of activities constitutes the package programme to accommodate 

various proposals from State Governments and other recognised sports associations etc. for promotion of 

Sports & Youth Activities in the N.E. Region :- 

 Improvement of the provision of equipment, kits, etc. of various sports and adventure activities. 

 Improvement in critical areas of infrastructure for sports and youth activities. 

 Assistance for training and other promotional inputs for improving the performance of players of 

exceptional qualities. 

 Organization of Regional and National Level Sports and Youth Activities. 

 Organization of Adventure activities like Mountaineering and Expeditions etc.  

 Youth Exchange programme. 

 Sponsorship of outstanding sportspersons for participation in coaching and championship 

outside the country. 

 

1.4 Sports Scenario in Meghalaya 

The Sports and Youth Affairs department in the state of Meghalaya takes care of the promotion of 

sports and games and youth welfare programmes. It also monitors the functioning of the District 

Sports Offices, State Olympic Association, State Level Sports Associations, District and Sub-Divisional 
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Sports Associations and much more clubs and schools undertaking sports activities in the State. The 

Department also coordinates with the Sports Authority of India, North East Council, DONER; and the Ministry 

of Sports & Youth Affairs, Govt. of India. Plans and programmes for sports and youth development are 

checked out and Govt. approval obtained before it is executed. Financial assistance as grant-in-aid is 

extended to State Level Associations/ District Level Association/Clubs and Schools to carry out sports and 

youth activities. Coaching programmes are also organized by the Directorate and sometimes in 

collaboration with the State Associations before the teams are sent for participation at the Regional and 

National Level Tournaments. The organisation of Inter School tournaments to unearth talents at the 

School Level is a regular feature of the Directorate. 

 

The Department also takes up the Government of India schemes like All India Rural Sports 

Tournaments, Sports Festival for Women, Promotion of Sports programme in the Schools, North East 

Sports Festival, and Games which requires a lot of funding from the State, especially for Block Level and 

State Level Competition and participation at the All India Tournament. 

 

The Department also organizes Youth Welfare Programmes like Youth Festival for empowerment and 

capacity building of youth for realization of potentials of individuals, Quiz Competition to increase 

knowledge and awareness, extempore competition, Debate and group discussion from major youth 

activity programmes. During Youth Camp, singing, dancing, intermingling with the different youths, 

music, culture and talent exposition to showcase different abilities is considered a priority. Initiation into 

vocational training and entrepreneurship skills are also imparted during such Camps. 

 

Youth and risk taking and Adventure are considered synonymous and hence individuals and 

organizations taking up Adventure Programme like mountaineering, caving exploration, trekking, 

hiking etc. are supported financially to organize competition as well as to take part in the Regional and 

National Championships. 

 

The Government of Meghalaya vides Notification No: EDN-177/83/80 Dated 18th March 1985 had set up a 

separate Directorate for Sports and Youth Affairs with Headquarter at Shillong for administrative 

convenience and in the interest of Public Service. The function, power, and Jurisdiction of the Directorate are 

defined below:- 

 The Directorate shall be responsible to the Government for execution and efficient 

management of all works pertaining to Youth & Sports activities and other such related 

matters. 

 Any other work that may be entrusted by the Government from time to time. The 

jurisdiction of the Directorate shall extend to the whole State of Meghalaya. 

 The jurisdiction of the Directorate shall extend to the whole State of Meghalaya. 
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1.5 Sports Schemes 

The schemes under the Directorate of Sports are (i) Expansion of Physical Education (ii) Training of 

Coaches (iii) Youth Camps, National Youth Award and other services, Mass Rallies, assistance to 

Voluntary Organisations and Youth Welfare Affairs, National Integration Programme/Youth Leadership 

Training/ Youth Festival, assistance to State/District/Sub-Divisional Sports Associations (iv) Assistance for 

holding tournaments, assistance for construction of Outdoor and Indoor Stadiums (SSCM) (v) 

assistance to State Sports Council Meghalaya (vi) Assistance for improvement of playfields including 

school grounds, (vii) Development of sports and games, (viii) Rural Sports, (viii) Adventure Programme, (ix) 

Tournaments/Championship to be organized/sponsored by the Directorate and its Subordinate Offices 

(x) For running and maintenance of Indoor Sports Hall, Stadium etc. (xi) Sports Talent Search Scholarships, 

(xii) Procurement of sports materials to various Sports Clubs/Organisations (xiii) Running and maintenance 

of Indoor Sports Hall, Stadium etc. (xiv) Chief Minister’s Youth Development Schemes and (xv) Intensive 

Sports & Youth Development Programmes. 

 
1.6 Roles and Functions 

The Directorate for Sports and Youth Affairs also takes up the Govt. of India schemes like All India Rural 

Sports Tournaments, Sports Festival for Women, Promotion of Sports programme in the Schools, North East 

Sports Festival, School Games which requires a lot of funding from the State, especially for Block 

Level and State Level Competition and participation at the All India Tournament. 

 

State Sports Council of Meghalaya 

The State Sports Council of Meghalaya was created in the year 1990-91. It is an autonomous body which 

implements the sports infrastructure requirements like Indoor and Outdoor stadiums, Basketball, 

Badminton courts, development of playground etc. approved and sanction by the Government on an 

annual basis. The hierarchies of the council are as follows:- 

1. President - Minister I/c Sports and Youth Affairs 

2. Vice President - Commissioner & Secretary to the Govt, Sports and Youth Affairs Department  

3. Secretary - Director, Sports and Youth Affairs - Chief Engineer State Sports Council 

4. Members    -           A Representative from the Finance Department 

 -           A Representative from the Planning Department 

            -           A Representative from the Education Department 

                         -           A Representative from the Meghalaya State Olympic Association 

 

The Council receives the Grants from the budget of Directorate of Sports and Youth Affairs for running the 

office, execution of plan schemes and maintenance of the infrastructure created. 
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Chapter-2 

Objectives and Methodology of the Study 

 
Sports have gained massive popularity all over the entire world and it has become a way of life. Sports serve a 

vital social and cultural function in society and helps in all-round development of human personality. It 

provides ample scope and healthy means for recreation and relaxation of the human mind and society. A 

healthy body is always recognised as important as a healthy mind. It provides opportunities for social 

interaction fostering peace and understanding among different people, nations, race, religion etc. Sports also 

provide platforms for the people and nations to compete with each other for achieving heights of excellence 

in human endeavour. From ancient times, yoga, sports and games, martial arts etc. have been the 

characteristics of our nation’s history. It is not surprising therefore; that the same tradition continued and 

sports started receiving a great deal of attention in India since Independence. The vision is to develop the 

facility as an integrated indoor/ outdoor sports precinct of regional standard and to maximize use and sharing 

of facilities by providing function spaces, meeting and board rooms, etc. that can be shared by all users as 

well as available for public hire. 

 

2.1 Objective of the study 

The broad objectives of the study were to assess the extent to the scheme has succeeded in developing 

sports consciousness and mass participation in sports in rural areas, assess the extent to the scheme has 

succeeded in strengthening sports at grassroots level and to gauge its resultant impact, assess the 

effectiveness of the level of opportunity provided to rural as well as north-eastern youth to get noticed for 

further nurturing. The specific objectives of the study were as follows:  

 List of the indoor/outdoor stadium and playground constructed for the last ten years  

 Whether the project is State/Central/NEC etc. 

 Amount sanctioned/released/expenditure incurred project wise  

 Date of sanction/completion project-wise 

 Name of the contractor project-wise 

 If completed/ongoing project wise-% of work completed  

 Any revised estimate (project-wise) 

 Quality of the work (project-wise) 

 Name of the beneficiary /club project wise  

 Cost-benefit analysis 

 Impact of performance sport-wise and on overall sport & youth development in the state  

 SWOT analysis 
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 Social impact of the scheme 

 Social acceptability of the scheme 

 Feedback from targeted beneficiaries/groups 

 Suggestions and recommendation for overall  improvement of the scheme 

 
2.2 Approach and Methodology 

In order to measure the impact of the scheme on study indicators, the researchers employed a 

triangular of research methodologies to obtain both quantitative and qualitative information. The set of 

methodologies employed included those that involved measurement of the scheme success on the basis of 

already existing measures and measurement of the success of the programmes by constructing new 

measures. 

 

Various records available with the concerned department involved in the implementation of the 

Scheme were examined to ascertain relevant information regarding implementation of the 

programme. Relevant data related to scheme infrastructure, annual action plan etc. were also 

obtained from the convergence departments, for the reference period of the study. 

 

After careful examination of various records and secondary data, the following approaches were 

adopted for detailed investigation: 

 In-depth discussions/interactions with project implementing officials and staff of the department at 

District/Block levels; 

 Physical verification and assessment of the construction work carried out through field visits and 

by conducting an opinion survey for assessment of the benefits accrued by the club/ 

beneficiaries. 

 Document analysis; structured, semi- structured, and focus group interviews; and assessed 

capacity building among club members. 

 

Evaluation work was carried out by Senior Researchers from the organization having experience of more 

than 8 years in the field of evaluation for getting the desired output. In-depth discussion and interactions with 

District/ Village council members, Club members, Youths etc. were conduct to get desired information during 

the study period (February to March 2014).  

 

The Indoor/Outdoor stadium and playground constructed by the department were physically verified to 

gather information regarding quality of construction work and perceptions along with the satisfaction of 

stakeholders. Probing exercise: Verification of records related to contractors, quantity of materials 

assets created, meetings held, resolutions passed, audit reports, utilization certificates, quarterly/ 

annual progress reports and guidelines issued by the state governments were examined.  
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A combination of interviews, observation technique, photography, video writing, and voice recording, field 

notes were used to accomplish the overall evaluation process. The overall data collection methods were 

depended on the specific mixed methods design chosen for proposed evaluation. In general, both qualitative 

and quantitative data were collected. After considering the research question and determining a mixed 

methods design, we were determined how the data will be collected. To do this, we had determined which 

qualitative and quantitative approaches are appropriate. The methods chosen determined the precise 

procedures for data collection.  

 

 

 

 

 

 

 

 

 

 

Observation technique is an effective tool of capturing visual information on the condition, use and 

effects of the various activities under the programmes. Both structured and unstructured 

observation was conducted in a natural setting to supplement the information provided by 

beneficiaries / officials and other representative related to the scheme with the help of a tally sheet. 

 

 

 

 

 

 

 

 

 

 

 

 

Different Approaches to Understand the 
Outcome based evaluation  
     

 Field-level activities 
 Meetings with stakeholders  
 Planning and Decision-taken  
 Implementation of decisions 
 Resolution of differences 
 Reviewing policy and procedure 

manuals;  
 Discussing the process with key 

personnel through inquiry;  
 Considering key inputs and outputs 

to a process;  

Methodology for Outcome based evaluation      

 Use of existing documentary material 
 Review of Records  
 Structured interviews 
 Observation  
 Focus Group Discussion  
 Case studies 
 Field-diaries of project staff 
 Video-and audio recordings 
 Stakeholder observation 
 Sportsman observation 
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 Editing 
 Coding 
 Computer Processing 

 

 

 

 General frequency  
 Cross tabs 
 Co-relation 
 Bi-variate & Multi-variate 
  Charts & diagrams 

 

 Narrative analysis  
 Content analysis  
 Holistic analysis  

 

 

 

 

 Interpretation of secondary 
information   

 Interpretation of  study design & 
methodology 

 Profiling of study area 
 Interpretation of quantitative  and 

qualitative analysis   
 Expression of success Stories 

(based on audio-visual )interviews) 
 Recommendation/ suggestions  

 Inception Report  
 Interim Report 
 Draft Report  
 Final Report 
 Sharing of report/ Action Plan 

 Key Personnel (State, District and 
VC level)  

 Trainers/ Coach 
 Sports Person 
 Ground Staffs 
 Community Members 
 Club Members  

 

 

 

 

 

          Integration of Qualitative             Infrastructure Observation                        Data Processing 
         & Quantitative Approach  
               Availed Facilities Observation   
         Organization of Inception 
         Meeting & Submission of           Screening of records (Physical &  
         Inception report and tool           Financial)                Quantitative Data Analysis 
                          
           Desk Research                               Focus Group Discussion    

 Review and Collection of   
      Secondary data                                   In-depth Interview with 
 Study area sampling 

 
          Preparation of Tools                                                                                                          Qualitative Data Analysis       

 Structured questionnaire                                                                                             
 Observation Schedule  
 Guideline for FGD                                                          

                                                                
          Pilot Testing                  Report Preparation     
                               Triangulation and verification                                                                  
         Orientation of Field Team                                                  
           
        Implementation of data collection                     
             
            
 
 
 

 
                     Deliverables   
        
                                                                                                                                                 
 
 
 

2.3 Sampling Design and Sample Size  

A total of 253 projects (sanctioned by the State Sports Council) have been evaluated from the financial year 

2003-04 to 2012-13. This study was spread across all the 11 districts and the study evaluated all the projects 

implemented within this. There was 100 percent coverage of projects and no selection of blocks or districts 

was made as per ToR. The sample size of the study was as follows: 

 

District Block 
No. of 

Respondents 
No. of Projects ( Indoor/Outdoor 

stadium / Playground) 

11 22 835 252 

 

Analysis & Recommendation Primary Information Management Research Planning  

APPROACH FRAME WORK 
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Table – 1:  Details of district wise sample size 
 

Sl. 
no. 

District 
No. of 

Projects  

No. of Respondents 

Sports 
Person 

Officials 
Community 

members/ Club 
members 

Total 

1 East  Garo Hills 5 21 3 10 34 

2 East Jaintia Hills 4 26 2 14 42 

3 East Khasi Hills 111 234 5 137 376 

4 North Garo Hills 4 16 2 3 21 

5 Ri-Bhoi 17 23 3 20 46 

6 S. West Khasi Hills 5 19 4 9 32 

7 S. West Garo Hills 68 98 3 27 128 

8 South Garo Hills 3 26 2 6 34 

9 West Garo Hills 7 19 3 9 31 

10 West Jaintia Hills 19 48 2 12 62 

11 West Khasi Hills 9 17 1 11 29 

Overall 252 547 30 258 835 

 
2.4 Project Execution and Quality Control 

The fieldwork was carried out by a team of graduate/postgraduate interviewers, specially trained for the 

purpose of the study. Training of the field team was crucial for carrying out a study of such a sensitive nature 

where the quality of the fieldwork is of utmost importance. Both theoretical (regarding key concepts and 

techniques) and on-the field training were imparted to the teams to cover issues like: 

 Study objectives  

 Target segment 

 Orientation to questionnaires 

 Desensitization exercise, mock interviews and role plays  

 Process to be adopted to approach the respondents 

 Manner of canvassing questionnaires and possible ways to tackle sensitive / hostile attitude of the 

respondents. 

 

During the conduct of the field-work due care was taken to adhere to the ethical standards. The 

respondents were interviewed under the condition of assured anonymity and provided full information on 

the purpose of the study. During the process, the respondents were given full rights to refuse to 

participate and were replaced to ensure sample coverage. Further, to ensure quality, continuous 

monitoring of the field-work was undertaken by the field executive, under the direct supervision of 

research professionals. Interviewers were accompanied by the supervisors to ensure quality of field-work. 

Scrutinizes of the schedules were done on daily basis on the field itself, to avoid discrepancies in the data 

collection and to ensure timely completion of field- work. 
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2.5 Data Entry and Analysis 

The findings of the study are presented in the tabular form containing absolute as well as relative 

values. The values of explanatory variables are presented against the background variable in the tables. The 

quantitative finding of the study will be corroborated and elaborated with the qualitative research finding. 

The data analysis plan will be simple so that it can be understood easily. 

 

Appropriate statistical test was employed to infer valid conclusions. The quantitative analysis of the data 

was done with the help of window based SPSS package. Qualitative data was analyzed through content 

analysis. 

 

2.6 Report Writing  

The findings of the study are being compiled into a report that incorporates the introductory material, 

literature review, and methodology section of this report. The study report also elaborates upon the criteria 

developed for the content analyses. Additionally, the report includes a discussion of the findings, the 

potential implications for the archival profession, and any difficulties discovered during the research process. 

Where the team discusses findings derived from content analyses, exemplary comments offered by the 

participants provided to add greater depth. The report is included frequency distribution tables and graphs of 

the findings, as well as a copy of the survey data collection instruments.  
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Chapter-3 

Progress and status of the Scheme  

 
The Directorate of Sports and Youth Affairs takes care of the promotion of sports and games and youth 

welfare programmes in the state. It also monitors the functioning of the District Sports Offices, State 

Olympic Association, State Level Sports Associations, District and Sub-Divisional Sports Associations and 

much more clubs and schools undertaking sports activities in the State. The Department also 

coordinates with the Sports Authority of India, North East Council, DONER; and the Ministry of Sports & 

Youth Affairs, Govt. of India. Plans and programmes for sports and youth development are checked out 

and Govt. approval obtained before it is executed. Financial assistance as grant-in-aid is extended to State 

Level Associations/ District Level Association/Clubs and Schools to carry out sports and youth activities. 

Coaching programmes are also organized by the Directorate and sometimes in collaboration with the State 

Associations before the teams are sent for participation at the Regional and National Level Tournaments.  

Inter School tournaments are being organized to unearth talents at the School Level. 

 
The Department of Sports and Youth Affairs have been facilitating the development of sports and games in a 

satisfactory manner. As per the requirement, they have tried to create the necessary infrastructure required 

for proper grooming, nurturing and channelizing the youth potentials in the state. Apart from these various 

other programmes for youth development like Youth Festival, National Integration camps, De-addiction 

Camps etc. are being organized at frequent intervals by the department. 

 
Table 3.1: Details of Sports Infrastructure in the state (in nos.) 

 
Sl.no. Particular No. of Projects 

1 Indoor Stadium  53 

2 Outdoor Stadium  12 

3 Basketball Court 92 

4 Football Ground  36 

5 Playground  39 

6 Badminton Court 8 

7 Gymnasium  2 

8 Squash Court  3 

9 Swimming Pool 2 

10 Cricket  1 

11 Tennis Court  1 

12 Futsal  3 

Total 252 

 
 

 

37 
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The above table and graph clearly indicate the details of sports infrastructure in the state. On the basis of the 

above data, it can be seen that, more attention is given to construction of Football ground, playgrounds and 

Indoor Stadiums. While least preference is given in construction of Badminton Court, Cricket ground, 

Gymnasium, and Squash. 

 

 

 
It can be observed from the above graph that in the beginning period of the project the growth was a little 

slow as it was the initial phase of it. In the year 2003-04 the number of projects implemented were just 11 in 

number but with time the projects gained momentum with 2007-08 and 2010-11 being the peak years of the 

number of projects that were implemented in the state. 
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From the above graph the apparent difference between the projects can easily be seen with East Khasi Hills 

and South West Khasi hills being the two districts with a vast majority of implementations and a significant 

level below is East Jaintia Hills and South Garo Hills districts where as little as 3 projects each were 

implemented compared to these well doing districts which have 111 and 68 projects respectively. Out of 252 

implemented across Meghalaya, a total of 41 projects were related to renovation, upgradation and 

improvement of existed sports infrastructures.  
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Table: 3.2 - District wise list of projects constructed by the State Sports Council from 2003-04 to 2012-13 

Sanction year/ Funding Authority/ Name of the contractor 

Sl. 
No. 

Name of the Project District 
Year of 

sanction 
Name of the 

Funding Agency 
Name of the contractor 

1 J.N.S. Complex Polo ground Phase III extension of the sitting Gallery etc. East Khasi Hills 2003-04 S.P.A. Shri M Kharpran 

2 Dwarjingkyrmen Protection Wall Works East Khasi Hills 2003-04 State Plan Scheme Shri M R Suting 

3 Construction of The Indoor Sports Hall at Sohiong Village,Sohiong East Khasi Hills 2003-04 Tribal Affairs,GoI Shri P Mawlong 

4 Football Playground at Lumsohphoh, Lower Mawprem, Shillong East Khasi Hills 2003-04 State Plan R/S B Rynjah 

5 Dormitory Room in The JNS Complex,Pologround, Shillong East Khasi Hills 2003-04 State Plan Smti Ngiam Lyting 

6 Chain Link Fencing at Golflink P/Ground,Golflink, Shillong East Khasi Hills 2003-04 State Plan Shri David Sawkmie 

7 Boundary Fencing at JNS Complex Pologround, Shillong East Khasi Hills 2003-04 State Plan Shri R.R Najiar 

8 Jaiam  Lumpyllon Indoor Sports Hall Extension Works ,Jaiaw Shyiap, Shillong East Khasi Hills 2003-04 State Plan Shri H Syiem R/s 

9 Gymnasium Cum Indoor Haal JNSC Polo, Shillong East Khasi Hills 2003-04 N.E.C. Shri K Lytan 

10 Football Playground at Mawlynrei Village, Mawlynrei, Shillong East Khasi Hills 2004-05 State Plan Shri M.R.Suting 

11 Basketball Court Nora Evalyne School East Khasi Hills 2004-05 State Plan Shri F Kharbani 

12 Construction of Football Ground at Khliehsnong Sohra East Khasi Hills 2004-05 State Plan Shri H. S Diengdoh 

13 Construction of Indoor Sports Hall at Lumdiengjri, Shillong East Khasi Hills 2004-05 State Plan Shri R S Gallong 

14 Construction of Football Playground,Gallery at Mawryngkneng  East Khasi Hills 2004-05 State Plan Shri B  Nongbsap 

15 Construction of Football Playground etc at Lyngkhoi East Khasi Hills 2004-05 State Plan Shri Ores Lyngdoh 

16 Construction of Football Playground etc. at Pongtung Near Pynursla East Khasi Hills 2004-05 State Plan Shri S Thabah 

17 Basketball Court at Christian School Motsyiar BB Court East Khasi Hills 2004-05 State Plan Smti S Pathaw 

18 Basketball Court at St Joseph Jaiaw,Laitdom, Shillong East Khasi Hills 2004-05 State Plan Shri Alex Lynser 

19 Basketball Court,Dressing Room,Gallery Etc  at Jaiaw Pdeng East Khasi Hills 2003-04 State Plan Shri H. S.Diengdoh 

20 Protection Wall for Dwar Jingkyrmen Basketball Court, Dhankheti East Khasi Hills 2004-05 State Plan Shri M.R.Suting 

21 Construction of Basketball Court, Nongkseh East Khasi Hills 2005-06 State Plan Nongkseh D.C 

22 Boundary Fencing Cricket Ground Polo East Khasi Hills 2005-06 State Plan Shri M Kharpran 

23 Jaiaw Lumpyllon Indoor Sports Hall, Jaiaw Shyiap East Khasi Hills 2006-07 State Plan Shri H Syiem R/S 

24 Construction of Pongtung Football Playground Near Pynursula East Khasi Hills 2006-07 State Plan Shri S Thabah 

25 Construction of Basketball Court at Umlungka Ground,Upper East Khasi Hills 2006-07 State Plan Shri W Paswet 
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26 Construction of Mini Indoor Hall Cum Youth Centre  at Lower Mawprem East Khasi Hills 2006-07 State Plan Shri R D Ramseij 

27 Construction of Nongmadan Smit Football Playground East Khasi Hills 2006-07 State Plan Shri DDG Marwein 

28 Construction of Synod School B/Ball Court Mission East Khasi Hills 2006-07 State Plan Smt B Warjri 

29 Drilling Deep Tube Wells, Electrical Work etc. Students Field Jaiaw East Khasi Hills 2004-05 State Plan Shri S Lyngdoh 

30 Chainlink  Fencing of The Cricket Ground at JNS Complex East Khasi Hills 2005-06 State Plan Shri M Kharpan 

31 Construction in Kut Village School, Basketball Court East Khasi Hills 2006-07 State Plan Shri  P Lawai 

32 Construction of Mini Indoor at PGT College Laitumkhrah East Khasi Hills 2006-07 State Plan Shri JS Kharbithai 

33 Construction of Football Playground  at Lumparing Shillong East Khasi Hills 2008-09 State Plan Shri F B Khongsit 

34 Construction of Football P/G Mawdieja Sohryngkhrah East Khasi Hills 2007-08 State Plan Shri B Marbaniang 

35 Construction of Football Playground at Jongksha East Khasi Hills 2008-09 State Plan Shri R Pyngrope 

36 Construction of Training Hall at JNS Complex Polo East Khasi Hills 2008-09 State Plan Shri B Marbaniang 

37 Sitting Gallery at Ground  No 1 Shillong Sports Association Polo East Khasi Hills 2008-09 State Plan Shri B  Lyngdoh 

38 Construction of Basketball Playground at Lawsohtun Shillong East Khasi Hills 2008-09 State Plan Shri B Khongsit 

39 Construction of Child To Child School  Mawtneng BB Court   East Khasi Hills 2008-09 State Plan Shri P Mairang 

40 Construction of OM Roy School Basketball Court Mawlai East Khasi Hills 2008-09 State Plan Mr P Kharkongngor 

41 Construction of V.I.P  Football Playground Sohlap Near Shella East Khasi Hills 2008-09 State Plan Shri A Khyllep 

42 Construction of indoor Stadium at Jaiaw Laitdom East Khasi Hills 2008-09 State Plan Shri B Lyngdoh 

43 Construction of Football Playground at Umphyrnai East Khasi Hills 2008-09 State Plan Shri D Pyngrope 

44 Construction of Basketball Court at St Francis Smit East Khasi Hills 2008-09 State Plan Shri P Lyngdoh 

45 Replacement of The CGI Sheet Roofing at The JNS Complex  East Khasi Hills 2009-10 State Plan Shri B Marbaniang 

46 Construction of Dressing Room  And Sitting Gallery B/B. Court at Lachumiere East Khasi Hills 2008-09 State Plan Shri R Lamare 

47 Yonek Badminton Mat at Tirot Sing Hall,Lower Lachumiere East Khasi Hills 2008-09 State Plan MBTT A Shillong 

48 Construction of Indoor Stadium Mawsynram East Khasi Hills 2008-09 State Plan Shri M Lyngdoh 

49 Construction of Basketball Court Gallery etc. JNSC Polo, Shillong East Khasi Hills 2008-09 State Plan Smt.Gatphoh 

50 Construction of Football Playground at Sangmein,Upper Shillong East Khasi Hills 2009-10 State Plan Smt N Thangkhiew 

51 Improvement of The Football Playground at Malki Ground,Shillong East Khasi Hills 2009-10 State Plan Shri G B Lakadong 

52 Construction of Basketball Court at Mawlai Nongkwar East Khasi Hills 2009-10 State Plan Shri H Thabah 

53 Construction of Mawsmai Football Playground,Shillong  East Khasi Hills 2009-10 State Plan Shri H Lyngkhoi 

54 Renovation And Repairing Internal Campus Road JNSC,Pologround East Khasi Hills 2010-11 state plan Shri G M Lanong                                                   

55 Renovation VIP Roof with Dyna JNSC Polo East Khasi Hills 2009-10 State Plan Shri B Marbaniang 
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56 Repairing Football Playground JNSC East Khasi Hills 2009-10 State Plan MF Association 

57 Renovation of Room Below Sitting Gallery at JNSC for Office  East Khasi Hills 2009-10 State Plan Shri H Rumnong 

58 Construction of Gallery and r/ wall etc Rilbong Sports East Khasi Hills 2009-10 State Plan Shri P Marbaniang 

59 3 nos Lawn Tennis Court  at JNSC Polo East Khasi Hills 2009-10 State Plan Shri M Kharpran 

60 Construction of Basketball Court at Mawlai Noglum East Khasi Hills 2009-10 State Plan Shri H Khyriem 

61 Construction of Basketball Gorkha School 3rd Mile U/s East Khasi Hills 2009-10 State Plan Shri Rumy Wahlang 

62 Construction of Indoor sport hall at  Khliehshong Malki East Khasi Hills 2009-10 State Plan Shri M Kharpan 

63 Construction of 2nd Entry Gate at JNS Complex Polo East Khasi Hills 2009-10 State Plan Shri D Lyngdoh 

64 Construction at Open Air Stage JNSC Polo East Khasi Hills 2010-11 State Plane Shri B Marbaniang 

65 Basketball Court  at Mawprem p/ground East Khasi Hills 2010-11 SCA Shri L Kharakor 

66 Basketball Court  at Mawlai Mawiong Umjapung East Khasi Hills 2010-11 SCA Shri M R Suting 

67 Construction of Basketball Court  at Golflink Locality East Khasi Hills 2010-11 SCA Shri S Khyriem 

68 Construction of Basketball Court  at Nongmynsong, St. George School East Khasi Hills 2010-11 SCA Shri D Mynsong 

69 Construction of Basketball Court  at Lumpyngad, Nongthymmai East Khasi Hills 2010-11 SCA Shri JS Kharbithai 

70 Construction of Basketball Court  at Malki Stadium East Khasi Hills 2010-11 SCA Smt D Nongbet 

71 Basketball at Savio School in Laitumkhrah East Khasi Hills 2010-11 SCA Shri C Mylliem 

72 Construction of Basketball Court Public School, Laitumkhrah East Khasi Hills 2010-11 SCA Smti S Lyngkhoi 

73 Construction of Basketball Court  S.C Laltumak Playground East Khasi Hills 2010-11 SCA Secy LS Club 

74 Construction of Basketball Malki Catholic Youth Center East Khasi Hills 2010-11 SCA Secy M .C.Y.C. 

75 Construction of Basketball Court at village Mawphlang East Khasi Hills 2010-11 SCA Shri k Warlarpih 

76 Construction of Basketball Court at Sohiong School East Khasi Hills 2010-11 SCA Smti N Thabah 

77 Construction Basketball Court  at Mawsynram village East Khasi Hills 2010-11 SCA Shri Nongseij 

78 Construction Basketball Court  at St Louis Sohra East Khasi Hills 2010-11 SCA Shri Klyngkohoi 

79 Construction of Basketball Court  St Patrict School Laitryngew East Khasi Hills 2010-11 SCA Shri R S Gallong 

80 Construction of Basketball Court  at Mawlongbna East Khasi Hills 2010-11 SCA Smti I Kharnaior 

81 Construction of Basketball Court  at Nongkrem Pres School, Nongkrem East Khasi Hills 2010-11 SCA Shri K Mylliem 

82 Construction of Basketball Court  at Robert Hospital East Khasi Hills 2010-11 SCA Shri G Khongwar 

83 Construction of Basketball Court  at Pynursla locality East Khasi Hills 2010-11 SCA Shri T Khonglam 

84 Construction of Basketball Court  at Jongksha village East Khasi Hills 2010-11 SCA Shri K Songthaing 

85 Construction of Basketball Court  at Sec. School of Mawrynkneng East Khasi Hills 2010-11 SCA Shri JS Kharbithai 
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86 Construction of Basketball Court  Playground at Mawlynrei East Khasi Hills 2010-11 SCA Shri B Kharpor 

87 Construction of Sepak Takraw Court  at JNS complex East Khasi Hills 2010-11 SPA MS Hi Tech 

88 Lumkshaid indoor sports hall  repair and face lifting  East Khasi Hills 2011-12 State Plan Shri D Massar 

89 Mawiong Umjapung Football Ground Repairing Drainage work East Khasi Hills 2011-12 State Plan Shri W Lyngdoh 

90 Construction of Sports Cafeteria at JNS Complex  Pologround East Khasi Hills 2011-12 State Plan Melinda Langrin 

91 Improvement Play Ground Shoryngkham East Khasi Hills 2011-12 State Plan Shri B Marbaniang 

92 Renovatio of Crinoline swimming pool at Ningmalki East Khasi Hills 2011-12 State Plan Shri J F Lyngdoh 

93 Providing and installation of Artificial Football turf at The JNS Compelex, 
Pologround shillong 

East Khasi Hills 2011-12 State Plan Ms I D Consortium 

94 Laying of synthetic atheletic running track JNSC  East Khasi Hills 2011-12 Goi M.S.Y.A. Shri SW Marwein 

95 Repair and renovation  of Gymnasium hall for SAF Games 2012 East Khasi Hills 2012-13 State Plan Shri M Kharpan 

96 In Stallation of Flood Lighting system at the JNS Complex, Pologround, shilong East Khasi Hills 2011-12 N.E.C. Smti Caroline Pala  

97 Renovation Repair of u Tirot sing Hall  East Khasi Hills 2011-12 State Plan Shri T Wankhar 

98 Improvement ground No. 2 & 3 East Khasi Hills 2011-12 State Plan Shri T Kurbha 

99 Futsal  Playground at Laitumkhrah East Khasi Hills 2012-13 SCA Smti M Langrin 

100 Futsal Playground at JNS Complex Polo East Khasi Hills 2012-13 SCA Smti V. Lyngdoh 

101 Artificial football turf at Madan Heh East Khasi Hills 2012-13 SCA Ms Infra Devlopment 
Consortium 

102 Extension of Sitting Gallery on the Eastern End of the JNS Complex, Polo East Khasi Hills 2012-13 S.P.A. Shri G M Mylliem 

103 Indoor Sports Hall at Pynthorumkhrah East Khasi Hills 2012-13 State Plan Shri B Mylliem 

104 Parking space for VIP at JNSC Polo East Khasi Hills 2012-13 State Plan Shri K Warlarpih 

105 Parking space for MFA MCA at JNSC Polo East Khasi Hills 2012-13 State Plan Shri D C Konghist 

106 Staircase Canopy entrance staircase I East Khasi Hills 2012-13 State Plan Shri K Warlar Pih 

107 Staircase Canopy entrance staircase II East Khasi Hills 2012-13 State Plan Shri FRMTaring 

108 Staircase Canopy entrance staircase II East Khasi Hills 2012-13 State Plan Shri A Mawrie 

109 Staircase Canopy entrance staircase II East Khasi Hills 2012-13 State Plan Shri R Khariumnuid 

110 Sign Board JNSC for the DSYA office East Khasi Hills 2012-13 State Plan Shri A Mawrie 

111 basketball couart at sec school of Mawryngkneng Ri-Bhoi 2004-05 State Plan Shri L S Bey 

112 Construction of Football playground at Umden Ri-Bhoi 2005-06 State Plan Smti Lamre 

113 Construction of Playground and gallery at Kharpti Ri-Bhoi 2005-06 State Plan Samti   Kharchandy 

114 Construction of Football Playground at Marnagar village Ri-Bhoi 2005-06 State Plan Shri JF Lyngdoh 
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115 Construction of RBPS Football Ground, Nongpoh Ri-Bhoi 2005-06 State Plan Shri JF Lyngdoh 

116 Construction of Football Playground gallery at Nangojri Ri-Bhoi 2006-07 State Plan Shri L B Mukhim 

117 Construction ofFootball playground at Umran Ri-Bhoi 2007-08 State Plan Shri L B Mukhim 

118 Construction of DSO Office fencing etc at Nongpoh Ri-Bhoi 2008-09 State Plan Shri K Nongdhar 

119 C/O the sitting gallery at Byrnihat Ri-Bhoi 2008-09 State Plan Shri L B Mukhim 

120 Construction of Basketball Court  at King of King School Mawkyrdep Ri-Bhoi 2008-09 State Plan Sahri F Jalong 

121 Construction of Basketball Court  at Meseb Sec. School Umiam Ri-Bhoi 2008-09 State Plan Shri Mlari Khalokhar 

122 Construction of Basketball Court  at Khrum Diengiei Umbir Pres school Ri-Bhoi 2008-09 State Plan Shri A Lyngdoh 

123 Construction of Basketball Court  st. Fernando School Umroi Ri-Bhoi 2008-09 State Plan Shri B NongPoh 

124 Construction of football ground VIP and sitting gallery at Umroi Ri-Bhoi 2008-09 State Plan Shri D C Khonglah 

125 Construction of Indoor sport hall at Saiden Nongpoh Ri-Bhoi 2008-09 State Plan Shri J F Lyngdoh 

126 Consruction of Basketball Court  at Umtung village Ri-Bhoi 2010-11 State Plan Smti N Lyngdoh 

127 Construction of Football Ground at Pahambir  Ri-Bhoi 2009-10 State Plan Shri M Makri 

128 Construction of Football ground at Shangpung Shuk West Jaintia Hills 2004-05 State plan Shri H Ymbon 

129 Construction of Football playground at Lumkesh East Jaintia Hills  2005-06 State plan Shri L,Lyngdhoh 

130 Construction of football Playground at Pompyrthat East Jaintia Hills 2005-06 State plan Shri L,Lyngdhoh 

131 Upgradation of room below sitting gallery for official players etc East Khasi Hills 2011-12 State plan Shyri S Nongrum 

132 Construction of Football Ground at Shangpung Pohshnong West Jaintia Hills 2003-04 State Paln Smti W Sajem 

133 Improvement of  indoor hall Ladjoplem  at Amlarem  West Jaintia Hills 2004-05 State Paln Shri B Marbaniang 

134 Basketball Court  Gallery fencing at Demthring School  West Jaintia Hills 2004-05 State Paln SM Kharpan 

135 Construction of Football at Shangpung Skur West Jaintia Hills 2004-05 State Paln Shri C ymbon 

136 Construction of Football playground R/Wall at Mihmyntdu West Jaintia Hills 2005-06 State Paln Shri T Chyrmang 

137 Construction of Football playground Gallery at Shomynting West Jaintia Hills 2005-06 State Paln Shri M kharpan 

138 Construction of Football Ground gallery at Pynthor Lyntein West Jaintia Hills 2008-09 State Paln Shri B Marbaniang 

139 Basketball Court  Gallery Fencing at Jowai law collage Lad Nartiang West Jaintia Hills 2008-09 State Paln Shri M Kharpan 

140 Basketball Court  Gallery fencing at Ummolung Presbyterian  West Jaintia Hills 2004-05 State Paln Shri L Khrpan 

141 Construction of Basketball Court  at Shangpung Pyllun West Jaintia Hills 2008-09 State Paln Shri H ymbon 

142 Basketball Court  Gallery fencing  at Khimmusniang indoor complex Jowai West Jaintia Hills 2008-09 State Paln Shri M kharpan 

143 Construction of Football Playground Shangpung Hula West Jaintia Hills 2008-09 State Paln Shri J Pade 

144 Construction of Basketball Court dress room Demthirng village School West Jaintia Hills 2008-09 State Paln Shri M kharpan 
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145 Construction of Basketball Court  for  Sohkha Shnong village West Jaintia Hills 2008-09 State Paln Shri S Taraing 

146 Construction of Basketball Court  for Sec. School at Mookiyndeng West Jaintia Hills 2010-11 State Paln Shri P Sutnga 

147 Construction of Basketball Court  at Jowai Pres School West Jaintia Hills 2010-11 State Paln Shri J Pade 

148 Construction of Basketball Court  at Nongtalang School West Jaintia Hills 2010-11 State Paln Shri L Lamin 

149 Construction of Basketball Court  at Jalaphet School West Jaintia Hills 2010-11 State Paln Smti  V Suja 

150 Construction of Indoor sports hall at Madan Dai Masi Ladthalaboh, Jowai West Jaintia Hills 2010-11 State Paln Shri K Lytan 

151 Artificial turf at Kiang Nongbah Stadium at Ladthlaboh, Jowai West Jaintia Hills 2012-13 State Paln M/S Infra Devlopment 
Consortium 

152 Football P/G at Payden Mawthawiang West Khasi Hills 2012-13 State plan Shri G Lyngdoh 

153 Construction of Basketball Court  at  MSDAG Mawkywat S West Khasi Hills 2010-11 State Plan Shri D Lyngdoh 

154 Construction of Basketball Court  at GAD land Mawkywat S West Khasi Hills 2010-11 State Plan Shri D Lyngdoh 

155 Construction of Football play ground at Sarin village S West Khasi Hills 2008-09 State Plan Shri MR Suting 

156 Installation of Artificial turf at MDSA ground S West Khasi Hills 2012-13 State Plan I.D. Consortium 

157 Basketball Court  at Thomas Jones  memorial School at Pyndengrei West Khasi Hills 2008-09 State Plan Shri JS Khardewsaw 

158 Construction of Basketball Court  at Tirot MC Mairiang West Khasi Hills 2008-09 State Plan Shri HS Diengdoh 

159 Basketball Court  at MM School Laitdom West Khasi Hills 2008-09 State Plan Shri Mr Suiting 

160 Construction of Basketball Court  at Munai Sec. School  West Khasi Hills 2010-11 State Plan Smti A Ryntatiang 

161 Construction of Basketball Court  at Sec. School Pariong West Khasi Hills 2010-11 State Plan Shri S Nongseij 

162 Construction of Football playground, Galleryat Nongkhlaw West Khasi Hills 2010-11 State Plan Smti A Ryntatiang 

163 Basketball Court  at Shahlang Joplang West Khasi Hills 2010-11 State Plan Smti A Mawlong 

164 Construction of football  playground at Pynden Mawthwiang West Khasi Hills 2011-12 State Plan Smti S.B. Syeim 

165 Construction of Football paly ground at Mawkyllei West Khasi Hills 2012-13 State Plan Shri T NongSeij 

166 Construction of Football Playground at Munabari West Garo Hills 2006-07 State Plan Shri SD Shira 

167 Construction of Sherwood school Basketball court West Garo Hills 2006-07 State Plan Shri MCH Marak 

168 Construction of Basketball Court  at Matchakolgre West Garo Hills 2007-08 State Plan Shri J Marak 

169 Construction of Basketball Court  at Hawakhana Tura West Garo Hills 2004-05 State Plan Shri MCH Marak 

170 Construction of Basketball Court  at Phulbari West Garo Hills 2010-11 SPA Shri S Mallick 

171 Upgradation of diki bandi  stadium cum Dakopgre Tura West Garo Hills 2012-13 SCA Ms Star Infratech 

172 Construction of Basketball Court  at Dalu West Garo Hills 2010-11 SPA Shri S Sangma 

173 Construction of Basketball Court  at Ampati School S.West Garo Hills 2006-07 State Plan Shri L Marak 
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174 Construction of Basketball Court  at Ampati Collage S.West Garo Hills 2006-07 State Plan Shri J m Marak 

175 Construction of Basketball Court  at Rangskona S.West Garo Hills 2006-07 State Plan Shri L M Sangma 

176 Improvement playgroungd at Damalgre S.West Garo Hills 2006-07 State Plan Shri Jeneth Marak 

177 Construction of Basketball Court  at Mhendraganj S.West Garo Hills 2007-08 State Plan Shri J Wahlang 

178  Construction of Basketball Court  at St Clert Ampati S.West Garo Hills 2007-08 State Plan Shri TD Sangma 

179 Construction of Basketball Court  at Dengnakpara S.West Garo Hills 2007-08 State Plan Shri TA Sangma 

180 Construction of  Basketball Court  at Damalgre S.West Garo Hills 2007-08 State Plan Shri AG Sangma 

181  Construction of Basketball Court  at Millim S.West Garo Hills 2007-08 State Plan Shri SD Sangma 

182  Construction ofBasketball Court  at St Dominiv Garobadha S.West Garo Hills 2007-08 State Plan Shri AB Sangma 

183  Construction of Basketball Court  at Okkapara S.West Garo Hills 2006-07 State Plan Shri TD Sangma 

184  Construction ofBasketball Court  at Sulugiri S.West Garo Hills 2007-08 State Plan Shri L Marak 

185 Construction of Basketball Court  at Betasing School S.West Garo Hills 2006-07 State Plan Shri RD Sangma 

186 Construction of Basketball Court  at Latigre S.West Garo Hills 2007-08 State Plan Shri TM Sangma 

187 Construction of Basketball Court  at Adingre Garobadha S.West Garo Hills 2007-08 State Plan MS AB Sangma 

188  Construction of Basketball Court  at Rongram S.West Garo Hills 2007-08 State Plan Shri  NMM Marak 

189  Construction of Basketball Court  at Dopgre S.West Garo Hills 2007-08 State Plan Shri WM Sangma 

190 Improvement of football P/G at Kumligoan S.West Garo Hills 2007-08 State Plan Shri Q Sangma 

191  Improvement of football P/G at Ujeenggre S.West Garo Hills 2007-08 State Plan Shri RD Sangma 

192  Improvement o ffootball  P/G at Rochonpara S.West Garo Hills 2007-08 State Plan Shri M Sangma 

193  Improvement of football  P/G at Chisegre  S.West Garo Hills 2007-08 State Plan Shri MCH Marak 

194  Improvement of football P/G at Wakkagre S.West Garo Hills 2007-08 State Plan Shri TD Sangma 

195  Improvement of football  P/G at LD Damlagre S.West Garo Hills 2007-08 State Plan Shri Jmarak 

196  Improvement of football P/G at Bandlkona S.West Garo Hills 2007-08 State Plan Shri R CH Sangma 

197  Improvement of footballP/G at Chondonpara S.West Garo Hills 2007-08 State Plan Smti SRM Sangma 

198  Improvement of football P/G at Bollonggre S.West Garo Hills 2007-08 State Plan Smti HM Sangma 

199  Improvement of football  P/G at Dilnigre S.West Garo Hills 2007-08 State Plan Smti Maya Hozang 

200  Improvement of  football P/G at Rangskona S.West Garo Hills 2007-08 State Plan MS SRM Sangma 

201  Improvement of football P/G at Chikitsagre S.West Garo Hills 2007-08 State Plan Shri NM Sangma 

202  Improvement of football P/G at Talang Mangagre S.West Garo Hills 2007-08 State Plan Shri Hitendra Koch 

203  Improvement of football  P/G at Darmabokgre S.West Garo Hills 2007-08 State Plan Shri Sd Sangma 
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204  Improvement of  football P/G at Salbari S.West Garo Hills 2007-08 State Plan Shri Sd Sangma 

205  Improvement of  football P/G at Godalgre S.West Garo Hills 2007-08 State Plan Shri Sd Sangma 

206 Improvement of football P/G at Wattegre S.West Garo Hills 2007-08 State Plan Shri Hitendra Koch 

207 Improvement of football  P/G at Chiringapara S.West Garo Hills 2007-08 State Plan Shri Lmarak 

208 Improvement of P/G at Sonamite S.West Garo Hills 2007-08 State Plan Shri SD Sangma 

209 Improvement of P/G at Taktaki S.West Garo Hills 2007-08 State Plan Shri Q M Sangma 

210 Improvement of P/G at Chengkompara S.West Garo Hills 2007-08 State Plan Shri JN Marak 

211 Improvement of P/G Darambokgre S.West Garo Hills 2007-08 SPC Shri Hd Sangma 

212 Improvement of P/G at Gongglangre S.West Garo Hills 2007-08 State Plan Shri W Marak 

213 Improvement of Football Groung Sibbari S.West Garo Hills 2010-11 SPC SRMS Sangma 

214 Improvement of  football P/G at Rengkoksaram S.West Garo Hills 2007-08 State Plan Smti SRM Sangma 

215 Improvement of P/G at Okkapara  S.West Garo Hills 2007-08 State Plan Shri T D Sangma 

216 Construction of Basketball Court  at Kosabangar S.West Garo Hills 2010-11 S.P.A. MS D Hajong 

217 Construction of Basketball Court  at Sadolpara S.West Garo Hills 2010-11 S.P.A. Shri E M marak 

218 Construction of Basketball Court  at Garobadha S.West Garo Hills 2010-11 S.P.A. Smti A Hajong 

219 Construction of Basketball Court  at Bainapara S.West Garo Hills 2010-11 S.P.A. Shri S D Shira 

220 Construction of Basketball Court  at Zik Zak S.West Garo Hills 2010-11 S.P.A. Shri BCH Hajong 

221 Construction of Basketball Court  at Bolchugra S.West Garo Hills 2010-11 SPA Shri A M Sangma 

222 Construction of Basketball Court  at Roni Asim S.West Garo Hills 2010-11 SPA Shri M Machahari 

223 Construction of Basketball Court  at Bandukmli S.West Garo Hills 2010-11 SPA Shri A R Marak 

224 Construction of Basketball Court  at Debragre S.West Garo Hills 2010-11 SPA Shri P A Sangma 

225 Construction of Basketball Court  at Kalaichar S.West Garo Hills 2010-11 SPA Smti S A Akbar 

226 Basketball Court  at Phulbari S.West Garo Hills 2010-11 SPA Shri S Mallick 

227 Construction of Basketball Court  at fedaldoba S.West Garo Hills 2010-11 SPA Shri B Marak 

228 Construction of Basketball Court  at Ampati School S.West Garo Hills 2010-11 SPA Shri D D Sangma 

229 Construction of Basketball Court  at Ampati Collage S.West Garo Hills 2010-11 SPA Shri D D Sangma 

230 Construction of Nagragasket Stadium S.West Garo Hills 2010-11 SPA Shri DB Marak 

231 Construction of Football Ground at Jengnakpara S.West Garo Hills 2011-12 State Plan Shri DB Marak 

232 Construction of Football Ground at Chekwatgre S.West Garo Hills 2011-12 State Plan Shri JK Sangma 

233 Construction of Football Ground at Thakunabri S.West Garo Hills 2011-12 State Plan Shri TSD Marak 



Evaluation study on Construction of Indoor/Outdoor Stadium and Playground 

 

AMC Research Group Pvt. Ltd., New Delhi  23 
 

234 Construction of Football Ground at  Ajonggre S.West Garo Hills 2011-12 State Plan Shri TSD Marak 

235 Construction of Football Ground at Kosabanger S.West Garo Hills 2010-11 State Plan Shri D hajong 

236 Construction of  Football Ground at  Rabukong S.West Garo Hills 2010-11 State Plan Shri RCH Sangma 

237 Construction of Futsal playground at Ampati S.West Garo Hills 2012-13 SCA Shri A D Shira 

238 Mehdipathar Playground fencing etc North Garo Hills 2008-09 State Plan Smti Engil Momin 

239 Construction of Kharkutta Paly Ground gallery works North Garo Hills 2008-09 State Plan Shri JRG Momin 

240 Futsal play ground Resubelpara  North Garo Hills 2012-13 State Plan Shri J M Marak 

241 Costruction of Basketball Court Mendipathar North Garo Hills 2012-13 SPA Shri R Mark 

242 Improvement of football P/G at Rongjeng East Garo Hills 2007-08 State Plan S G Momin 

243 Construction of Sitting Gallery etc of P/G at Rongjeng playground  East Garo Hills 2008-09 State Plan Smti A Momin 

244 C/o playground etc at Ramalbadin East Garo Hills 2007-08 State Plan Shri R M Sangma 

245 Construction of Basketball Court  at Rongram East Garo Hills 2010-11 SPA Shri B Marak 

246 Construction of Football ground at Jengkol Bhagmara South Garo Hills 2008-09 State Plan Shri K R marak 

247 Construction of Fencing of DSO campus in Bhagmara South Garo Hills 2008-09 State Plan Shri T Marak 

248 Construction of Football ground at Sibbari South Garo Hills 2007-08 State Plan Shri T Marak 

249 Construction of Playground etc. at Rengkoksaram East Garo Hills 2007-08 state plan Shri R Marak 

250 Artifical Turf at Ampati S.West Garo Hills 2012-13 SCA Shri A D Shira 

251 Indoor sports hall at Mawngap East Khasi Hills 2008-09 State Plan Shri G Sumer  

252 Futsal playground at Khliehriat  East Khasi Hills 2012-13 State Plan Shri Pormi Suting 
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Table: 3.3 - Project wise amount Sanctioned/ Released and Expenditure incurred/ Status of projects (Rs. In Lakhs) 
(Rs. In Lakhs) 

Sl. 
No. 

 Name of the project District Estimated 
Value  

Amount 
Sanctioned  

Expenditure 
Incurred 

Date of 
commencement 

Date of 
completion 

1 J.N.S. Complex Polo ground Phase III extension of the sitting Gallery 
etc. 

East Khasi Hills 
211.95 211.95 211.95 17.04.2004 31.07.2005 

2 Dwarjingkyrmen Protection Wall Works East Khasi Hills 6.13 6.13 6.13 08.05.2004 30.10.2004 

3 Construction of The Indoor Sports Hall at Sohiong Village,Sohiong East Khasi Hills 50.00 50.00 50.00 16.06.2007 15.04.2008 

4 Football Playground at Lumsohphoh, Lower Mawprem, Shillong East Khasi Hills 32.73 32.73 32.73 20.02.2005 15.07.2007 

5 Dormitory Room in The JNS Complex,Pologround, Shillong East Khasi Hills 6.70 6.70 6.70 23.08.2004 30.11.2005 

6 Chain Link Fencing at Golflink P/Ground,Golflink, Shillong East Khasi Hills 2.59 2.59 2.59 20.11.2004 28.01.2005 

7 Boundary Fencing at JNS Complex Pologround, Shillong East Khasi Hills 15.76 15.76 15.76 15.04.2004 20.11.2004 

8 Jaiam  Lumpyllon Indoor Sports Hall Extension Works ,Jaiaw Shyiap, 
Shillong 

East Khasi Hills 8.66 8.66 8.66 20.05.2004 30.11.2004 

9 Gymnasium Cum Indoor Haal JNSC Polo, Shillong East Khasi Hills 257.35 257.35 257.35 28.05.2004 15.02.2008 

10 Football Playground at Mawlynrei Village, Mawlynrei, Shillong East Khasi Hills 8.40 8.40 8.40 15.06.2005 30.10.2008 

11 Basketball Court Nora Evalyne School East Khasi Hills 8.50 8.50 8.50 18.05. 2005 26.06.2006 

12 Construction of Football Ground at Khliehsnong Sohra East Khasi Hills 7.16 7.16 7.16 15.05.2005 20.07.2005 

13 Construction of Indoor Sports Hall at Lumdiengjri, Shillong East Khasi Hills 20.45 20.45 20.45 16.05.2006 20.12.2007 

14 Construction of Football Playground,Gallery at Mawryngkneng  East Khasi Hills 65.45 65.45 65.45 21.01.2005 15.07.2005 

15 Construction of Football Playground etc at Lyngkhoi East Khasi Hills 6.79 6.79 6.79 15.06.2005 30.10.2008 

16 Construction of Football Playground etc. at Pongtung Near Pynursla East Khasi Hills 4.65 4.65 4.65 07.04.2007 30.10.2007 

17 Basketball Court at Christian School Motsyiar BB Court East Khasi Hills 3.75 3.75 3.75 15.06.2005 02.03.2006 

18 Basketball Court at St Joseph Jaiaw,Laitdom, Shillong East Khasi Hills 4.62 4.62 4.62 17.05.2005 20.07.2005 

19 Basketball Court,Dressing Room,Gallery Etc  at Jaiaw Pdeng East Khasi Hills 16.81 16.81 16.81 20.05.2004 20.10.2004 

20 Protection Wall for Dwar Jingkyrmen Basketball Court, Dhankheti East Khasi Hills 6.30 6.30 6.30 08.05.2004 30.10.2004 

21 Construction of Basketball Court, Nongkseh East Khasi Hills 3.77 3.77 3.77 09.04.2007 27.06.2007 

22 Boundary Fencing Cricket Ground Polo East Khasi Hills 19.97 19.97 19.97 15.12.2006 28.02.2007 

23 Jaiaw Lumpyllon Indoor Sports Hall, Jaiaw Shyiap East Khasi Hills 5.10 5.10 5.10 29.12.2006 20.06.2009 

24 Construction of Pongtung Football Playground Near Pynursula East Khasi Hills 6.30 6.30 6.30 07.04.2007 15.01.2008 

25 Construction of Basketball Court at Umlungka Ground,Upper East Khasi Hills 3.75 3.75 3.75 01.05.2015 30.06.2015 
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26 Construction of Mini Indoor Hall Cum Youth Centre  at Lower 
Mawprem 

East Khasi Hills 6.58 6.58 6.58 08.04.2007 21.05.2008 

27 Construction of Nongmadan Smit Football Playground East Khasi Hills 21.23 21.23 21.23 10.04.2007 30.04.2008 

28 Construction of Synod School B/Ball Court Mission East Khasi Hills 5.69 5.69 5.69 06.04.2007 20.03.2008 

29 Drilling Deep Tube Wells, Electrical Work etc. Students Field Jaiaw East Khasi Hills 12.28 12.28 12.28 20.06.2004 30.08.2004 

30 Chainlink  Fencing of The Cricket Ground at JNS Complex East Khasi Hills 19.97 19.97 19.97 15.12.2006 28.02.2007 

31 Construction in Kut Village School, Basketball Court East Khasi Hills 3.75 3.75 3.75 06.04.2007 30.12.2008 

32 Construction of Mini Indoor at PGT College Laitumkhrah East Khasi Hills 5.70 5.70 5.70 30.01.2010 28.06.2010 

33 Construction of Football Playground  at Lumparing Shillong East Khasi Hills 13.30 13.30 13.30 06.08.2010 20.05.2011 

34 Construction of Football P/G Mawdieja Sohryngkhrah East Khasi Hills 35.41 35.41 35.41 28.05.2009 23.12.2009 

35 Construction of Football Playground at Jongksha East Khasi Hills 12.37 12.37 12.37 03.10.2011 10.06.2012 

36 Construction of Training Hall at JNS Complex Polo East Khasi Hills 66.14 66.14 66.14 20.01.2009 30.11.2009 

37 Sitting Gallery at Ground  No 1 Shillong Sports Association Polo East Khasi Hills 7.88 7.88 7.88 20.10.2010 15.09.2011 

38 Construction of Basketball Playground at Lawsohtun Shillong East Khasi Hills 15.91 15.91 15.91 01.11.2011 30.06.2011 

39 Construction of Child To Child School  Mawtneng BB Court   East Khasi Hills 4.43 4.43 4.43 07.02.2010 20.05.2010 

40 Construction of OM Roy School Basketball Court Mawlai East Khasi Hills 7.03 7.03 7.03 16.04.2009 30.03.2012 

41 Construction of V.I.P  Football Playground Sohlap Near Shella East Khasi Hills 24.14 24.14 24.14 15.02.2009 31.01.2019 

42 Construction of indoor Stadium at Jaiaw Laitdom East Khasi Hills 85.97 85.97 85.97 02.06.2009 10.03.2012 

43 Construction of Football Playground at Umphyrnai East Khasi Hills 14.15 14.15 14.15 06.05.2010 03.09.2010 

44 Construction of Basketball Court at St Francis Smit East Khasi Hills 5.77 5.77 5.77 01.03.2010 15.07.2010 

45 Replacement of The CGI Sheet Roofing at The JNS Complex  East Khasi Hills 9.88 9.88 9.88 22.05.2010 15.09.2010 

46 Construction of Dressing Room  And Sitting Gallery B/B. Court at 
Lachumiere 

East Khasi Hills 11.92 11.92 11.92 02.06.2009 01.11.2011 

47 Yonek Badminton Mat at Tirot Sing Hall,Lower Lachumiere East Khasi Hills 5.75 5.75 5.75 15.10.2008 15.12.2008 

48 Construction of Indoor Stadium Mawsynram East Khasi Hills 66.15 66.15 66.15 10.02.2010 20.12.2012 

49 Construction of Basketball Court Gallery etc. JNSC Polo, Shillong East Khasi Hills 30.52 30.52 30.52 10.08.2009 14.04.2010 

50 Construction of Football Playground at Sangmein,Upper Shillong East Khasi Hills 9.21 9.21 9.21 04.02.2010 12.03.2012 

51 Improvement of The Football Playground at Malki Ground,Shillong East Khasi Hills 28.35 28.35 28.35 20.06.2011 20.09.2011 

52 Construction of Basketball Court at Mawlai Nongkwar East Khasi Hills 6.53 6.53 6.53 15.03.2011 15.02.2012 

53 Construction of Mawsmai Football Playground,Shillong  East Khasi Hills 25.73 25.73 25.73 25.06.2010 20.01.2011 

54 Renovation And Repairing Internal Campus Road JNSC,Pologround East Khasi Hills 18.89 18.89 18.89 21.03.2010 05.07.2010 
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55 Renovation VIP Roof with Dyna JNSC Polo East Khasi Hills 9.88 9.88 9.88 22.05.2010 15.09.2010 

56 Repairing Football Playground JNSC East Khasi Hills 23.85 23.85 23.85 15.05.2010 20.08.2010 

57 Renovation of Room Below Sitting Gallery at JNSC for Office  East Khasi Hills 24.31 24.31 24.31 03.06.2010 12.12.2010 

58 Construction of Gallery and r/ wall etc Rilbong Sports East Khasi Hills 43.45 43.45 43.45 25.02.2011 25.01.2012 

59 3 nos Lawn Tennis Court  at JNSC Polo East Khasi Hills 96.00 96.00 96.00 20.06.2010 30.04.2011 

60 Construction of Basketball Court at Mawlai Noglum East Khasi Hills 1.81 1.81 1.81 06.06.2010 04.10.2010 

61 Construction of Basketball Gorkha School 3rd Mile U/s East Khasi Hills 11.81 11.81 11.81 06.10.2010 13.12.2012 

62 Construction of Indoor sport hall at  Khliehshong Malki East Khasi Hills 78.65 78.65 78.65 15.05.2011 30.10.2012 

63 Construction of 2nd Entry Gate at JNS Complex Polo East Khasi Hills 2.51 2.51 2.51 15.02.2010 09.07.2010 

64 Construction at Open Air Stage JNSC Polo East Khasi Hills 60.51 60.51 60.51 12.09.2011 20.10.2012 

65 Basketball Court  at Mawprem p/ground East Khasi Hills 4.33 4.33 4.33 03.07.2014 20.06.2015 

66 Basketball Court  at Mawlai Mawiong Umjapung East Khasi Hills 4.33 4.33 4.33 12.01.2016 10.04.2016 

67 Construction of Basketball Court  at Golflink Locality East Khasi Hills 4.33 4.33 4.33 30.06.2012 30.04.2013 

68 Construction of Basketball Court  at Nongmynsong, St. George School East Khasi Hills 4.33 4.33 4.33 09.11.2014 06.02.2015 

69 Construction of Basketball Court  at Lumpyngad, Nongthymmai East Khasi Hills 4.33 4.33 4.33 06.08.2012 24.09.2012 

70 Construction of Basketball Court  at Malki Stadium East Khasi Hills 4.33 4.33 4.33 29.12.2015 20.03.2016 

71 Basketball at Savio School in Laitumkhrah East Khasi Hills 4.33 4.33 4.33 15.01.2012 30.10.2012 

72 Construction of Basketball Court Public School, Laitumkhrah East Khasi Hills 4.33 4.33 4.33 22.06.2014 30.07.2014 

73 Construction of Basketball Court  S.C Laltumak Playground East Khasi Hills 4.33 4.33 4.33 02.01.2013 10.01.2014 

74 Construction of Basketball Malki Catholic Youth Center East Khasi Hills 4.33 4.33 4.33 02.01.2013 16.01.2014 

75 Construction of Basketball Court at village Mawphlang East Khasi Hills 4.33 4.33 4.33 04.02.2012 22.09.2012 

76 Construction of Basketball Court at Sohiong School East Khasi Hills 4.33 4.33 4.33 04.06.2012 06.10.2012 

77 Construction Basketball Court  at Mawsynram village East Khasi Hills 4.33 4.33 4.33 08.09.2012 19.01.2013 

78 Construction Basketball Court  at St Louis Sohra East Khasi Hills 4.33 4.33 4.33 24.03.2012 19.08.2012 

79 Construction of Basketball Court  St Patrict School Laitryngew East Khasi Hills 4.33 4.33 4.33 06.01.2012 17.07.2012 

80 Construction of Basketball Court  at Mawlongbna East Khasi Hills 4.33 4.33 4.33 03.07.2014 20.06.2015 

81 Construction of Basketball Court  at Nongkrem Pres School, 
Nongkrem 

East Khasi Hills 4.33 4.33 4.33 10.01.2012 30.03.2012 

82 Construction of Basketball Court  at Robert Hospital East Khasi Hills 4.33 4.33 4.33 26.07.2014 07.05.2015 

83 Construction of Basketball Court  at Pynursla locality East Khasi Hills 4.33 4.33 4.33 09.02.2013 26.11.2013 
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84 Construction of Basketball Court  at Jongksha village East Khasi Hills 4.33 4.33 4.33 07.04.2012 05.01.2013 

85 Construction of Basketball Court  at Sec. School of Mawrynkneng East Khasi Hills 4.33 4.33 4.33 16.09.2013 24.06.2014 

86 Construction of Basketball Court  Playground at Mawlynrei East Khasi Hills 4.33 4.33 4.33 10.03.2012 25.06.2012 

87 Construction of Sepak Takraw Court  at JNS complex East Khasi Hills 38.00 43.45 43.45 15.01.2011 10.03.2012 

88 Lumkshaid indoor sports hall  repair and face lifting  East Khasi Hills 3.66 3.66 3.66 09.12.2008 22.12.2008 

89 Mawiong Umjapung Football Ground Repairing Drainage work East Khasi Hills 2.98 2.98 2.98 19.08.2012 15.10.2012 

90 Construction of Sports Cafeteria at JNS Complex  Pologround East Khasi Hills 129.88 129.88 129.88 10.08.2012 15.09.2016 

91 Improvement Play Ground Shoryngkham East Khasi Hills 14.00 14.00 14.00 10.08.2012 25.03.2013 

92 Renovatio of Crinoline swimming pool at Ningmalki East Khasi Hills 170.34 170.34 170.34 22.08.2012 20.09.2016 

93 Providing and installation of Artificial Football turf at The JNS 
Compelex, Pologround shillong 

East Khasi Hills 513.32 513.32 513.32 28.07.2011 17.01.2012 

94 Laying of synthetic atheletic running track JNSC  East Khasi Hills 550.00 550.00 550.00 15.08.2012 15.01.2013 

95 Repair and renovation  of Gymnasium hall for SAF Games 2012 East Khasi Hills 26.45 26.45 26.45 15.14.2013 20.08.2013 

96 In Stallation of Flood Lighting system at the JNS Complex, 
Pologround, shilong 

East Khasi Hills 499.00 499.00 499.00 10.01.2012 20.08.2013 

97 Renovation Repair of u Tirot sing Hall  East Khasi Hills 10.00 10.00 10.00 12.05.2012 15.06.2012 

98 Improvement ground No. 2 & 3 East Khasi Hills 138.11 138.11 138.11 15.08.2012 On going 

99 Futsal  Playground at Laitumkhrah East Khasi Hills 50.00 50.00 50.00 13.03.2014 19.12.2014 

100 Futsal Playground at JNS Complex Polo East Khasi Hills 50.00 50.00 50.00 02.03.2013 19.03.2014 

101 Artificial football turf at Madan Heh East Khasi Hills 400.00 400.00 400.00 28.08.2013 20.07.2016 

102 Extension of Sitting Gallery on the Eastern End of the JNS Complex, 
Polo 

East Khasi Hills 500.00 500.00 500.00 15.07.2013 20.12.2017 

103 Indoor Sports Hall at Pynthorumkhrah East Khasi Hills 340.60 340.60 340.60 03.01.2013 15.05.2019 

104 Parking space for VIP at JNSC Polo East Khasi Hills 3.40 3.40 3.40 03.01.2013 15.05.2013 

105 Parking space for MFA MCA at JNSC Polo East Khasi Hills 3.40 3.40 3.40 17.12.2012 16.03.2013 

106 Staircase Canopy entrance staircase I East Khasi Hills 1.70 1.70 1.70 10.04.2013 18.12.2013 

107 Staircase Canopy entrance staircase II East Khasi Hills 1.70 1.70 1.70 15.12.2013 20.04.2013 

108 Staircase Canopy entrance staircase II East Khasi Hills 1.70 1.70 1.70 15.12.2013 10.04.2013 

109 Staircase Canopy entrance staircase II East Khasi Hills 1.70 1.70 1.70 16.12.2013 10.05.2013 

110 Sign Board JNSC for the DSYA office East Khasi Hills 0.89 0.89 0.89 04.06.2013 20.11.2013 

111 basketball couart at sec school of Mawryngkneng Ri-Bhoi 3.75 3.75 3.75 25.09.2005 18.04.2007 
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112 Construction of Football playground at Umden Ri-Bhoi 11.13 11.13 11.13 10.07.2009 10.07.2013 

113 Construction of Playground and gallery at Kharpti Ri-Bhoi 30.16 30.16 30.16 01.03.2007 16.11.2008 

114 Construction of Football Playground at Marnagar village Ri-Bhoi 35.87 35.87 35.87 07.11.2006 12.03.2008 

115 Construction of RBPS Football Ground, Nongpoh Ri-Bhoi 20.10 20.10 20.10 12.06.2005 25.02.2006 

116 Construction of Football Playground gallery at Nangojri Ri-Bhoi 36.49 36.49 36.49 22.01.2007 03.06.2010 

117 Construction ofFootball playground at Umran Ri-Bhoi 31.74 31.74 31.74 19.09.2008 25.08.2014 

118 Construction of DSO Office fencing etc at Nongpoh Ri-Bhoi 10.81 10.81 10.81 08.10.2009 12.02.2010 

119 C/O the sitting gallery at Byrnihat Ri-Bhoi 13.28 13.28 13.28 04.03.2010 11.06.2013 

120 Construction of Basketball Court  at King of King School Mawkyrdep Ri-Bhoi 4.87 4.87 4.87 22.04.2010 01.07.2010 

121 Construction of Basketball Court  at Meseb Sec. School Umiam Ri-Bhoi 4.87 4.87 4.87 07.06.2010 05.09.2010 

122 Construction of Basketball Court  at Khrum Diengiei Umbir Pres 
school 

Ri-Bhoi 4.87 4.87 4.87 03.09.2009 04.06.2010 

123 Construction of Basketball Court  st. Fernando School Umroi Ri-Bhoi 4.87 4.87 4.87 22.08.2009 23.03.2010 

124 Construction of football ground VIP and sitting gallery at Umroi Ri-Bhoi 39.27 39.27 39.27 15.02.2009 01.09.2010 

125 Construction of Indoor sport hall at Saiden Nongpoh Ri-Bhoi 100.57 100.57 100.57 20.09.2009 30.07.2010 

126 Consruction of Basketball Court  at Umtung village Ri-Bhoi 4.33 4.33 4.33 12.04.2015 15.11.2015 

127 Construction of Football Ground at Pahambir  Ri-Bhoi 40.78 40.78 40.78 25.10.2013 20.03.2018 

128 Construction of Football ground at Shangpung Shuk West Jaintia Hills 16.20 16.20 16.20 06.05.2006 06.08.2007 

129 Construction of Football playground at Lumkesh East jaintia 17.74 17.74 17.74 04.10.2004 01.10.2007 

130 Construction of football Playground at Pompyrthat East jaintia 18.74 18.74 18.74 04.11.2005 08.06.2007 

131 Upgradation of room below sitting gallery for official players etc East khasi Hills 44.54 44.54 44.54 12.05.2013 20.08.2013 

132 Construction of Football Ground at Shangpung Pohshnong West Jaintia Hills 70.08 70.08 70.08 04.06.2004 27.05.2005 

133 Improvement of  indoor hall Ladjoplem  at Amlarem  West Jaintia Hills 9.05 9.05 9.05 02.03.2007 20.08.2007 

134 Basketball Court  Gallery fencing at Demthring School  West Jaintia Hills 28.89 28.89 28.89 12.06.2005 26.02.2006 

135 Construction of Football at Shangpung Skur West Jaintia Hills 16.20 16.20 16.20 06.05.2005 06.08.2007 

136 Construction of Football playground R/Wall at Mihmyntdu West Jaintia Hills 23.25 23.25 23.25 20.08.2007 08.03.2011 

137 Construction of Football playground Gallery at Shomynting West Jaintia Hills 32.08 32.08 32.08 23.04.2006 10.02.2007 

138 Construction of Football Ground gallery at Pynthor Lyntein West Jaintia Hills 19.41 19.41 19.41 12.03.2009 10.12.2009 

139 Basketball Court  Gallery Fencing at Jowai law collage Lad Nartiang West Jaintia Hills 26.15 26.15 26.15 11.05.2009 30.10.2009 

140 Basketball Court  Gallery fencing at Ummolung Presbyterian  West Jaintia Hills 9.50 9.50 9.50 15.06.2005 31.01.2016 
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141 Construction of Basketball Court  at Shangpung Pyllun West Jaintia Hills 4.05 4.05 4.05 08.11.2014 22.08.2015 

142 Basketball Court  Gallery fencing  at Khimmusniang indoor complex 
Jowai 

West Jaintia Hills 34.68 34.68 34.68 18.12.2008 10.02.2009 

143 Construction of Football Playground Shangpung Hula West Jaintia Hills 7.61 7.61 7.61 06.05.2010 30.07.2012 

144 Construction of Basketball Court dress room Demthirng village 
School 

West Jaintia Hills 15.55 15.55 15.55 12.06.2009 21.11.2008 

145 Construction of Basketball Court  for  Sohkha Shnong village West Jaintia Hills 4.99 4.99 4.99 20.12.2018 March 19 

146 Construction of Basketball Court  for Sec. School at Mookiyndeng West Jaintia Hills 4.33 4.33 4.33 10.09.2010 25.1.2013 

147 Construction of Basketball Court  at Jowai Pres School West Jaintia Hills 4.33 4.33 4.33 14.04.2012 24.07.2012 

148 Construction of Basketball Court  at Nongtalang School West Jaintia Hills 4.33 4.33 4.33 25.11.2014 07.03.2005 

149 Construction of Basketball Court  at Jalaphet School West Jaintia Hills 4.33 4.33 4.33 07.09.2012 17.02.2013 

150 Construction of Indoor sports hall at Madan Dai Masi Ladthalaboh, 
Jowai 

West Jaintia Hills 156.10 156.10 156.10 06.09.2014 12.12.2016 

151 Artificial turf at Kiang Nongbah Stadium at Ladthlaboh, Jowai West Jaintia Hills 400.00 400.00 400.00 14.09.2013 18.11.2013 

152 Football P/G at Payden Mawthawiang West khasi Hills 61.18 61.18 61.18 09.02.2013 28.06.2014 

153 Construction of Basketball Court  at  MSDAG Mawkywat S West Khasi Hills 4.43 4.43 4.43 06.03.2012 03.11.2012 

154 Construction of Basketball Court  at GAD land Mawkywat S West Khasi Hills 4.33 4.33 4.33 05.12.2011 04.02.2013 

155 Construction of Football play ground at Sarin village S West Khasi Hills 7.95 7.95 7.95 05.03.2010 04.07.2013 

156 Installation of Artificial turf at MDSA ground S West Khasi Hills 400.00 400.00 400.00 06.03.2014 30.03.2017 

157 Basketball Court  at Thomas Jones  memorial School at Pyndengrei West khasi Hills 4.43 4.43 4.43 20.10.2010 24.01.2011 

158 Construction of Basketball Court  at Tirot MC Mairiang West khasi Hills 4.43 4.43 4.43 06.02.2010 12.08.2010 

159 Basketball Court  at MM School Laitdom West khasi Hills 4.43 4.43 4.43 12.02.2010 17.06.2010 

160 Construction of Basketball Court  at Munai Sec. School  West khasi Hills 4.33 4.33 4.33 02.04.2011 06.04.2012 

161 Construction of Basketball Court  at Sec. School Pariong West khasi Hills 4.33 4.33 4.33 12.10.2013 18.01.2014 

162 Construction of Football playground, Galleryat Nongkhlaw West khasi Hills 41.71 41.71 41.71 02.04.2011 04.01.2017 

163 Basketball Court  at Shahlang Joplang West khasi Hills 4.33 4.33 4.33 29.03.2012 23.06.2012 

164 Construction of football  playground at Pynden Mawthwiang West khasi Hills 40.15 40.15 40.15 04.03.2016 05.09.2016 

165 Construction of Football paly ground at Mawkyllei West khasi Hills 55.49 55.49 55.49 04.11.2013 05.04.2014 

166 Construction of Football Playground at Munabari West Garo Hills 20.90 20.90 20.90 13.03.2012 19.06.2013 

167 Construction of Sherwood school Basketball court West Garo Hills 4.54 4.54 4.54 03.07.2008 16.12.2009 

168 Construction of Basketball Court  at Matchakolgre West Garo Hills 4.54 4.54 4.54 07.09.2008 16.06.2008 
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169 Construction of Basketball Court  at Hawakhana Tura West Garo Hills 3.75 3.75 3.75 19.08.2006 20.11.2008 

170 Construction of Basketball Court  at Phulbari West Garo Hills 4.33 4.33 4.33 22.08.2012 13.08.2013 

171 Upgradation of diki bandi  stadium cum Dakopgre Tura West Garo Hills 300.00 300.00 300.00 12.09.2013 30.03.2019 

172 Construction of Basketball Court  at Dalu West Garo Hills 4.33 4.33 4.33 02.03.2012 13.08.2012 

173 Construction of Basketball Court  at Ampati School S.West Garo Hills 4.00 4.00 4.00 16.08.2008 16.11.2009 

174 Construction of Basketball Court  at Ampati Collage S.West Garo Hills 4.00 4.00 4.00 01.05.2009 16.12.2011 

175 Construction of Basketball Court  at Rangskona S.West Garo Hills 3.85 3.85 3.85 11.08.2008 19.06.2009 

176 Improvement playgroungd at Damalgre S.West Garo Hills 5.60 5.60 5.60 07.09.2008 16.06.2009 

177 Construction of Basketball Court  at Mhendraganj S.West Garo Hills 4.54 4.54 4.54 12.07.2008 25.06.2010 

178  Construction of Basketball Court  at St Clert Ampati S.West Garo Hills 4.54 4.54 4.54 10.05.2008 20.06.2009 

179 Construction of Basketball Court  at Dengnakpara S.West Garo Hills 4.54 4.54 4.54 15.08.2008 18.06.2009 

180 Construction of  Basketball Court  at Damalgre S.West Garo Hills 4.54 4.54 4.54 12.07.2008 25.06.2010 

181  Construction of Basketball Court  at Millim S.West Garo Hills 4.54 4.54 4.54 11.09.2009 23.06.2010 

182  Construction ofBasketball Court  at St Dominiv Garobadha S.West Garo Hills 4.54 4.54 4.54 04.02.2010 12.07.2012 

183  Construction of Basketball Court  at Okkapara S.West Garo Hills 3.85 3.85 3.85 16.08.2008 23.06.2010 

184  Construction ofBasketball Court  at Sulugiri S.West Garo Hills 4.54 4.54 4.54 19.09.2008 18.06.2009 

185 Construction of Basketball Court  at Betasing School S.West Garo Hills 4.00 4.00 4.00 24.06.2007 16.12.2009 

186 Construction of Basketball Court  at Latigre S.West Garo Hills 4.54 4.54 4.54 03.06.2008 16.12.2009 

187 Construction of Basketball Court  at Adingre Garobadha S.West Garo Hills 4.54 4.54 4.54 14.05.2008 24.09.2008 

188  Construction of Basketball Court  at Rongram S.West Garo Hills 4.54 4.54 4.54 18.10.2008 18.10.2009 

189  Construction of Basketball Court  at Dopgre S.West Garo Hills 4.54 4.54 4.54 13.09.2008 23.11.2009 

190 Improvement of football P/G at Kumligoan S.West Garo Hills 3.36 3.36 3.36 20.11.2010 13.01.2009 

191  Improvement of football P/G at Ujeenggre S.West Garo Hills 3.36 3.36 3.36 18.09.2008 18.12.2009 

192  Improvement o ffootball  P/G at Rochonpara S.West Garo Hills 3.36 3.36 3.36 11.10.2008 16.12.2009 

193  Improvement of football  P/G at Chisegre  S.West Garo Hills 3.36 3.36 3.36 21.06.2008 23.06.2010 

194  Improvement of football P/G at Wakkagre S.West Garo Hills 3.36 3.36 3.36 19.07.2008 24.06.2010 

195  Improvement of football  P/G at LD Damlagre S.West Garo Hills 20.00 20.00 20.00 29.06.2008 06.12.2011 

196  Improvement of football P/G at Bandlkona S.West Garo Hills 20.00 20.00 20.00 02.12.2008 24.11.2009 

197  Improvement of footballP/G at Chondonpara S.West Garo Hills 6.78 6.78 6.78 11.05.2009 28.08.2010 

198  Improvement of football P/G at Bollonggre S.West Garo Hills 6.78 6.78 6.78 20.06.2008 23.09.2008 
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199  Improvement of football  P/G at Dilnigre S.West Garo Hills 6.78 6.78 6.78 15.06.2009 24.11.2009 

200  Improvement of  football P/G at Rangskona S.West Garo Hills 4.84 4.84 4.84 11.05.2009 28.08.2010 

201  Improvement of football P/G at Chikitsagre S.West Garo Hills 4.84 4.84 4.84 11.02.2009 12.12.2009 

202  Improvement of football P/G at Talang Mangagre S.West Garo Hills 4.77 4.77 4.77 22.04.2009 23.06.2010 

203  Improvement of football  P/G at Darmabokgre S.West Garo Hills 4.62 4.62 4.62 11.10.2009 20.09.2010 

204  Improvement of  football P/G at Salbari S.West Garo Hills 4.79 4.79 4.79 03.02.2009 14.12.2009 

205  Improvement of  football P/G at Godalgre S.West Garo Hills 4.79 4.79 4.79 18.09.2008 21.08.2009 

206 Improvement of football P/G at Wattegre S.West Garo Hills 4.76 4.76 4.76 15.10.2008 24.08.2010 

207 Improvement of football  P/G at Chiringapara S.West Garo Hills 6.78 6.78 6.78 09.03.2008 11.06.2009 

208 Improvement of P/G at Sonamite S.West Garo Hills 4.77 4.77 4.77 11.12.2009 12.12.2010 

209 Improvement of P/G at Taktaki S.West Garo Hills 4.48 4.48 4.48 10.07.2008 14.12.2009 

210 Improvement of P/G at Chengkompara S.West Garo Hills 6.78 6.78 6.78 05.06.2008 08.06.2009 

211 Improvement of P/G Darambokgre S.West Garo Hills 4.62 4.62 4.62 11.09.2009 27.05.2010 

212 Improvement of P/G at Gongglangre S.West Garo Hills 4.72 4.72 4.72 06.07.2008 19.06.2009 

213 Improvement of Football Groung Sibbari S.West Garo Hills 9.92 9.92 9.92 10.04.2010 22.11.2011 

214 Improvement of  football P/G at Rengkoksaram S.West Garo Hills 3.36 3.36 3.36 11.08.2010 23.06.2010 

215 Improvement of P/G at Okkapara  S.West Garo Hills 3.36 3.36 3.36 06.07.2008 23.06.2010 

216 Construction of Basketball Court  at Kosabangar S.West Garo Hills 4.33 4.33 4.33 10.06.2011 12.07.2012 

217 Construction of Basketball Court  at Sadolpara S.West Garo Hills 4.33 4.33 4.33 10.12.2011 30.07.2012 

218 Construction of Basketball Court  at Garobadha S.West Garo Hills 4.33 4.33 4.33 19.01.2012 12.07.2012 

219 Construction of Basketball Court  at Bainapara S.West Garo Hills 4.33 4.33 4.33 04.09.2011 27.08.2012 

220 Construction of Basketball Court  at Zik Zak S.West Garo Hills 4.33 4.33 4.33 04.02.2012 06.07.2012 

221 Construction of Basketball Court  at Bolchugra S.West Garo Hills 4.33 4.33 4.33 12.07.2012 14.05.2013 

222 Construction of Basketball Court  at Roni Asim S.West Garo Hills 4.33 4.33 4.33 09.01.2012 13.12.2012 

223 Construction of Basketball Court  at Bandukmli S.West Garo Hills 4.33 4.33 4.33 06.09.2012 05.08.2013 

224 Construction of Basketball Court  at Debragre S.West Garo Hills 4.33 4.33 4.33 11.02.2013 04.09.2013 

225 Construction of Basketball Court  at Kalaichar S.West Garo Hills 4.33 4.33 4.33 02.12.2011 12.04.2013 

226 Basketball Court  at Phulbari S.West Garo Hills 4.33 4.33 4.33 04.06.2012 11.02.2013 

227 Construction of Basketball Court  at fedaldoba S.West Garo Hills 4.33 4.33 4.33 04.08.2011 19.12.2013 

228 Construction of Basketball Court  at Ampati School S.West Garo Hills 4.33 4.33 4.33 14.11.2015 10.09.2016 
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Note: As per record available with concerned authority, there were no revised estimated costs for any project.  
 

  

229 Construction of Basketball Court  at Ampati Collage S.West Garo Hills 4.33 4.33 4.33 18.06.2015 10.04.2016 

230 Construction of Nagragasket Stadium S.West Garo Hills 500.00 500.00 500.00 15.10.2012 20.12.2017 

231 Construction of Football Ground at Jengnakpara S.West Garo Hills 29.04 29.04 29.04 15.11.2012 20.03.2013 

232 Construction of Football Ground at Chekwatgre S.West Garo Hills 27.75 27.75 27.75 12.08.2016 28.03.2019 

233 Construction of Football Ground at Thakunabri S.West Garo Hills 24.14 24.14 24.14 15.11.2012 20.03.2013 

234 Construction of Football Ground at  Ajonggre S.West Garo Hills 9.15 9.15 9.15 15.03.2013 20.03.2014 

235 Construction of Football Ground at Kosabanger S.West Garo Hills 9.57 9.57 9.57 15.11.1202 20.06.2014 

236 Construction of  Football Ground at  Rabukong S.West Garo Hills 170.00 170.00 170.00 04.10.2011 16.11.2012 

237 Construction of Futsal playground at Ampati S.West Garo Hills 50.00 50.00 0.0 Not yet started Land problem 

238 Mehdipathar Playground fencing etc North Garo Hills 14.75 14.75 14.75 17.11.2009 30.10.2010 

239 Construction of Kharkutta Paly Ground gallery works North Garo Hills 10.30 10.30 10.30 24.03.2010 23.01.2011 

240 Futsal play ground Resubelpara  North Garo Hills 50.00 50.00 50.00 15.11.2016 24.08.2017 

241 Costruction of Basketball Court Mendipathar North Garo Hills 4.33 4.33 4.33 18.09.2012 10.04.2013 

242 Improvement of football P/G at Rongjeng East Garo Hills 4.76 4.76 4.76 12.09.2008 30.04.2013 

243 Construction of Sitting Gallery etc of P/G at Rongjeng playground  East Garo Hills 9.28 9.28 9.28 15.10.2009 30.11.2011 

244 C/o playground etc at Ramalbadin East Garo Hills 13.30 13.30 13.30 17.03.2010 04.10.2012 

245 Construction of Basketball Court  at Rongram East Garo Hills 4.33 4.33 4.33 16.01.2008 10.12.2012 

246 Construction of Football ground at Jengkol Bhagmara South Garo Hills 9.28 9.28 9.28 03.04.2011 21.10.2011 

247 Construction of Fencing of DSO campus in Bhagmara South Garo Hills 9.64 9.64 9.64 02.02.2011 08.05.2013 

248 Construction of Football ground at Sibbari South Garo Hills 9.64 9.64 9.64 02.09.2008 15.06.2009 

249 Construction of Playground etc. at Rengkoksaram East Garo Hills 3.36 3.36 3.36 11.08.2010 23.06.2010 

250 Artifical Turf at Ampati S.West Garo Hills 400.00 400.00 400.00 15.06.2013 31.03.2019 

251 Indoor sports hall at Mawngap East khasi Hills 117.74 117.74 117.74 15.11.2012 30.01.2017 

252 Futsal playground at Khliehriat  East khasi Hills 50.00 50.00 50.00 11.09.2013 04.08.2014 
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Table: 3.4 – Project wise status of fund sanctioned and its completion   
 

Sl, 
no. 

Name of the project Status 

Fund Sanction Completion status 

Beneficiary On 
Time 

Dealay in 
month 

On 
Time 

Dealay in 
month 

1 J.N.S. Complex Polo ground Phase III extension of the sitting Gallery 
etc 

Completed 
 --  -- State Sports Council Meghalaya 

2 Basketball Court at Dwarjingkyrmen Orphange school Dhankheti Completed  --  -- Dwarjingkyrmen school, Malki 

3 Contruction of the Indoor Sports Hall at Sohiong village,Sohiong Completed  --  -- Local village Dorbar Shnong 

4 Football playground at Lumsohphoh, lower Mawprem, shillongvc Completed  -- X 10 Local village Dorbar Shnong 

5 Dormitory Room in the JNS Complex, Pologround, Shillong Completed  --  -- State sports council Meghalaya 

6 Chain Link fencing at Golflink p/ground,Golflink,Shillong Completed  --  4 Local village Dorbar Shnong 

7 Boundary fencing at JNS Complex Pologround, Shillong Completed  --  -- State sports council Meghalaya 

8 Jaiam  Lumpyllon Indoor sports Hall extension works ,Jaiaw 
Shyiap,Shillong 

Completed 
 --  -- Local village Dorbar Shnong 

9 Gymnasium cum Indoor Haal JNSC Polo,Shillong Completed  -- X 22 State sports council Meghalaya 

10 Football playground at Mawlynrei village, Mawlynrei, Shillong Completed  -- X 46 Local village Dorbar Shnong 

11 Basketball court Nora Evalyne School Completed  --  -- Local village Dorbar Shnong 

12 Construction of Football ground at Khlieshnong Sohra Completed  --  -- Local village Dorbar Shnong 

13 Construction of Indoor sports Hall at Lumdiengjri, Shillong Completed  --  -- Local village Dorbar Shnong 

14 Construction of Football Playground, gallery at Mawryngkneng Completed  --  -- Local village Dorbar Shnong 

15 Construction of Football playground etc at Lyngkhoi Completed  -- X 48 Local village Dorbar Shnong 

16 Construction of Football playground etc at Pongtung near Pynursla Completed  --  -- Local village Dorbar Shnong 

17 Basketball court at Christian School Motsyiar BB Court Completed  --  -- Christian School Motsyiar 

18 Basketball court at St Joseph Jaiaw, Laitdom, Shillong Completed  --  -- St Joseph School Jaiaw Laitdom 

19 Basketball court, Dressing room, Gallery etc  at Jaiaw Pdeng, Shillong Completed  --  -- Local village Dorbar Shnong 

20 Protection wall for Dwar Jingkyrmen Basketball court, Dhankheti Completed  --  -- MCA school Malwai Motsyiar 

21 Construction of Basketball court, Nongkseh Completed  --  -- Local village Dorbar Shnong 

22 Boundary fenciing Cricket ground Polo Completed  --  -- State sports council Meghalaya 

23 Jaiaw Lumpyllon Indoor sports Hall, Jaiaw Shyiap Completed  -- X 39 State sports council Meghalaya 

24 Construction of Pongtung football playground near Pynursula Completed  --  -- State sports council Meghalaya 
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25 Construction of Basketball court at Umlungka ground, Upper Shillong Completed  --  -- Local village Dorbar Shnong 

26 Construction of Mini Indoor Hall cum youth centre  at lower 
Mawprem 

Completed 
 --  -- Local village Dorbar Shnong 

27 Construction of Nongmadan Smit football playground Completed  --  -- Local village Dorbar Shnong 

28 Construction of Synod S School B/ball court Mission Completed  --  -- Synod S School 

29 Contruction cover sitting Gallery, Drilling deep tube wells, electrical 
work etc. students field Jaiaw 

Completed 
 --  -- Local village Dorbar Shnong 

30 Chainlink fencing of the cricket ground at JNS complex Completed  --  -- State sports council Meghalaya 

31 Construction in Kut village school, Basket Ball Court Completed  --  -- Synod S School 

32 Construction of Mini indoor at PGT College Laitumkhrah Completed  --  -- PGT College Laitumkhrah 

33 Construction of football playground at Lumparing Shillong Completed  --  -- Local village Dorbar Shnong 

34 Construction of Football P/G Mawdieja Sohryngkhrah Completed  --  -- Local village Dorbar Shnong 

35 Construction of Football playground V.I.P Gallery at Jongksha Completed  --  -- Local village Dorbar Shnong 

36 Construction of Training Hall at JNS Complex Polo Completed  --  -- State sports council Meghalaya 

37 Sitting gallery at ground no 1 Shillong sports Association polo Completed  --  -- State sports council Meghalaya 

38 construction of basketball playground at Lawsohthun shillong Completed  --  -- Local village Dorbar Shnong 

39 Construction of Child to child school  Mawtneng BBCourt Completed  --  -- child to child school Mawtneng 

40 Construction of OM Roy school Basketball Court Mawlai Completed  -- X 27 OM Roy school 

41 Construction of V.I.P  Football Playground Sohlap near Shella Completed  -- X 48 Local village Dorbar Shnong 

42 Construction of Indoor Stadium at Jaiaw Laitdom Completed  -- X 18 Local village Dorbar Shnong 

43 Construction of Football playground at Umphyrnai Completed  --  -- Local village Dorbar Shnong 

44 Construction of Basketball court at St Francis Smit Completed  --  -- St francis school, Smit 

45 Replacement of the CGI sheet roofing at the JNS complex Completed  --  -- State sports council Meghalaya 

46 Construction of Dressing room  and Sitting gallery B/B. court at 
lachumiere 

Completed 
 -- X 10 State sports council Meghalaya 

47 Yonek Badminton mat at Tirot sing Hall, Lower Lachumiere Completed  --  -- State sports council Meghalaya 

48 Construction of Indoor stadium Mawsyngkham Completed  -- X 8 State sports council Meghalaya 

49 Construction of Basketball court Gallery etc JNSC Polo, Shillong Completed  --  -- Local village Dorbar Shnong 

50 Construction of Football playground at Sangmein, Upper Shillong Completed  --  -- State sports council Meghalaya 

51 Improvement of the Football playground at Malki ground, Shillong Completed  --  -- State sports council Meghalaya 
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52 Construction of Basketball Court at Mawlai Nongkwar Completed  --  -- Shillong sports Association 

53 Construction of Mawsmai football playground, Shillong Completed  --  -- State sports council Meghalaya 

54 Renovation and Repairing internal campus road JNSC, Pologround Completed  --  -- State sports council Meghalaya 

55 Renovation ViP Roof with Dyna JNSC polo Completed  --  -- State sports council Meghalaya 

56 Repairing football playground JNSC Completed  --  -- State sports council Meghalaya 

57 Renovation of room below sitting gallery At JNSC for Office Completed  --  -- State sports council Meghalaya 

58 Construction of Gallery and r/wall etc Rilbong sports Completed  --  -- State sports council Meghalaya 

59 Construction of 3 nos lawn tennis court at JNSC Complex Completed  --  -- State sports council Meghalaya 

60 Construction of Basket Ball court at Mawlai Noglum Completed  --  -- State sports council Meghalaya 

61 Construction of Basket Ball Gorkha School 3rd Mile U/S Completed  -- X 4 Gorkha School 

62 Construction of Indoor sport hall at  khlieshong Malki Completed  --  -- Local village Dorbar Shnong 

63 Construction of 2nd Entry gate at JNS complex Polo Completed  --  -- Local village Dorbar Shnong 

64 Construction At open Air  Stage JNSC Pologround Completed  --  -- State sports council Meghalaya 

65 Basket Ball court at Mawpremp Ground Shillong Completed  --  -- State sports council Meghalaya 

66 Basket Ball court at Mawlai Mawiong Umjapung Completed  --  -- State sports council Meghalaya 

67 Construction of Basket Ball court at Golflix locality Completed  --  -- Local village Dorbar Shnong 

68 Construction of Basket Ball court at Nongmynsomng, St. George 
school 

Completed 
 --  -- Local village Dorbar Shnong 

69 Construction of Basket Ball court at Lumpunangad, Nongthymmai Completed  --  -- Local village Dorbar Shnong 

70 Construction of Basket Ball court at Malki Satdium Completed  --  -- Local village Dorbar Shnong 

71 Basket Ball at Savio School in Laltumakharh Completed  --  -- Savio school in laltumakharh 

72 Construction of Basket Ball court public school, Laitumkhrah Completed  --  -- Local village Dorbar Shnong 

73 Construction of Basket Ball court S.C Laltumakhrah Playground Completed  --  -- Savio school Laitumkhrah 

74 Construction of Basket Ball Malki Catholic Youth Center Completed  --  -- Malki Catholic youth centre 

75 Construction of Basket Ball court at village Mawphlang Completed  --  -- Mawphlang village sec school 

76 Construction of Basket Ball court at Sohiong.S School Completed  --  -- Sohiong.S School 

77 Construction Basket Ball court at Mawsynram village Completed  --  -- Local village Dorbar Shnong 

78 Construction Basket Ball court at St Louis Sohra Completed  --  -- Local village Dorbar Shnong 

79 Construction ofBasket Ball court Patrict S.School Laitryngew Completed  --  -- Local village Dorbar Shnong 
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80 Construction of Basket Ball court at Mawlongbna Completed  --  -- Village S.School Mawlongbna 

81 Construction of Basket Ball court at Nongkrem Press School, 
Nongkrem 

Completed 
 --  -- Presbyterian S School Nongkrem 

82 Construction of Basket Ball court at Robert Hospital, Jawaipdeng Completed  --  -- Robert hospital, Jaiawpdeng 

83 Construction of Basket Ball court at Pynursla locality Completed  --  -- Local village Dorbar Shnong 

84 Construction of Basket Ball court at Jongksha village Completed  --  -- Local village Dorbar Shnong 

85 Construction of Basket Ball court at Sec. School of Mawrynkneng Completed  --  -- Mawryngkneng village s school 

86 Construction of Basket Ball court Playground at Mawlynrei Completed  --  -- Local village Dorbar Shnong 

87 Construction of Sepak Takraw court at JNS compex Completed  --  -- State sports council Meghalaya 

88 Lumkshaid indoor sports hall  repair and face lifting Completed  --  -- Local village Dorbar Shnong 

89 Mawiong Umjapung  Football ground repairing Drainage work Completed  --  -- Local village Dorbar Shnong 

90 Construction of Sports Cafeteria at JNS Complex  pologround Completed  -- X 6 State sports council Meghalaya 

91 improvement football playground at Shoryngkham Completed  --  -- Local village Dorbar Shnong 

92 Renovatio of Crinoline swimming pool at Ningmalki Completed  -- X 8 Local village Dorbar Shnong 

93 Providing and installation of Artificial Football turah At The JNS 
Compelex,pologround shillong 

Completed 
 --  -- State sports council Meghalaya 

94 Laying of synthetic atheletic running track JNSC Completed  --  -- State sports council Meghalaya 

95 Repair and renovation of Gymnasium hall for SAF Games 2012 Completed  --  -- State sports council Meghalaya 

96 Providing & Installation of Flood Lighting system at the JNS Complex, 
Pologroung  Shilong 

Completed 
 --  -- State sports council Meghalaya 

97 Renovation Repair of u Tirot sing Hall Completed  --  -- Shillong sports Association 

98 Improvement Ground No. 2 & 3 at Polo ground Shillong Completed  -- X 36 State sports council Meghalaya 

99 Construction of Futsal  Playground at Laitumkhrah Completed  --  -- Laitumkhrah Dorbar Shnong 

100 Construction of Futsal Playground at JNS Complex Polo Completed  --  -- State sports council Meghalaya 

101 Providing and installation of  Artificial football turf at Madanheh, 
Mawlai 

Completed 
 -- X 18 State sports council Meghalaya 

102 Extension of Sitting Gallery on the Eastern End of the JNS Complex, 
Polo 

Completed 
 -- X 24 State sports council Meghalaya 

103 Indoor Sports Hall at Pynthorumkhrah Completed  -- X 42 State sports council Meghalaya 

104 Parking space for VIP at JNSC Polo Completed  --  -- State sports council Meghalaya 

105 Parking space for MFA MCA at JNSC polo Completed  --  -- State sports council Meghalaya 
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106 Staircase Canopy entrance staircase I Completed  --  -- Local village Dorbar Shnong 

107 Staircase Canopy entrance staircase II Completed  --  -- State sports council Meghalaya 

108 Staircase Canopy entrance staircase II Completed  --  -- State sports council Meghalaya 

109 Staircase Canopy entrance staircase II Completed  --  -- State sports council Meghalaya 

110 Sign Board JNSC for the DSYA office Completed  --  -- State sports council Meghalaya 

111 Basketball court at Sec. school of Mawryngkneng Completed  --  -- Local village Dorbar Shnong 

112 Construction of Football playground at Umden Completed  -- X 26 Local village Dorbar Shnong 

113 Construction of football Playground and gallery at kharpti Completed  --  -- Local village Dorbar Shnong aya 

114 Construction of Football Playground at Marnagar village Completed  --  -- Local village Dorbar Shnong 

115 Construction of RBPS Foot Ball Ground, Nongpoh Completed  --  -- Local village Dorbar Shnong 

116 Construction of Football Playground gallery at Nangojri Completed  -- X 18 Local village Dorbar Shnong 

117 Construction of Football playground at Umran Completed  -- X 42 Local village Dorbar Shnong 

118 Construction of DSO Office fencing etc. at Nongpoh Completed  --  -- Local village Dorbar Shnong 

119 C/O the sitting gallery at Byrnihat football ground Completed  -- X 22 Local village Dorbar Shnong 

120 Construction of Basketball court at king of king school Mawkyrdep Completed  --  -- Local village Dorbar Shnong 

121 Construction of Basketball court at MESEB school Umiam Completed  --  -- MeSEB school Umiam 

122 Construction of Basket Ball court at Khrum Diengiei Umbir Press 
School 

Completed 
 --  -- Khurm Diengiei school umbir 

123 Construction of Basketball court St. Fernando School Umroi Completed  --  -- Fernando school Umroi village 

124 Construction of football ground VIP and sitting gallery at Umroi Completed  --  -- Local village Dorbar Shnong 

125 Construction of Indoor sport hall at Saiden, Nongpoh Completed  --  -- Local village Dorbar Shnong 

126 Construction of Basketball court at Umtung village Completed  --  -- Local village Dorbar Shnong 

127 Construction of Football Ground At Pahambir Completed  -- X 19 Local village Dorbar Shnong 

128 Construction of Football ground at Shangpung Completed  --  -- Local village Dorbar Shnong 

129 Construction of Football playground at Lumkesh Completed  -- X 10 Local village Dorbar Shnong 

130 Construction of football Playground at Pompyrthat Completed  -- X 6 Local village Dorbar Shnong 

131 Upgradation of room below sitting gallery for official players etc Completed  --  -- Local village Dorbar Shnong 

132 Construction of Football Ground at Shangpung Pohshnong Completed  --  -- Local village Dorbar Shnong 

133 Improvement of  indoor hall Ladjoplem  at Amlarem Completed  --  -- Local village Dorbar Shnong 
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134 Basketball Court  Gallery fencing at Demthring school Completed  --  -- Demthring school 

135 Construction of Football at Shangpung Skur Completed  --  -- Local village Dorbar Shnong 

136 Construction of Football playground R/Wall at Mihmyntdu Completed  -- X 12 Local village Dorbar Shnong 

137 Construction of Football playground Gallery at Shomynting Completed  --  -- Local village Dorbar Shnong 

138 Construction of Football Ground gallery at Pynthor Lyntein Completed  --  -- Local village Dorbar Shnong 

139 Basketball court Gallery Fencing at Jowai Law collage Lad Nartiang Completed  --  -- Jowai law college Jowai 

140 Basketball court Gallery fencing at Ummolung Presbyterian Completed  -- X 60 Ummulong Presbyterian school 

141 Construction of Basketball court at Shangpung Pyllun Completed  --  -- Local village Dorbar Shnong 

142 Basketball court Gallery fencing  at khimmusniang indoor complex 
Jowai 

Completed 
 --  -- Local village Dorbar Shnong 

143 Construction of Football Playground Shangpung Hula Completed  --  -- Local village Dorbar Shnong 

144 Construction of Basketball Court dress room Demthirng village school Completed  --  -- Local village Dorbar Shnong 

145 Construction of Basketball court for  Sohkha Shnong village Completed  --  -- Local village Dorbar Shnong 

146 Construction of Basketball court for Sec. School at Mookiyndeng Completed  -- X 24 Local village Dorbar Shnong 

147 Construction of Basketball court at Jowai Pres school Completed  --  -- Jowai pres school 

148 Construction of Basketball court at Nongtalang school Completed  -- X 36 Nongtalang school 

149 Construction of Basketball court at Jalaphet School Completed  -- X 10 Jalaphet School 

150 Construction of Indoor sports hall at Madan DaiMasi  Ladthalaboh 
Jowai 

Completed 
 --  -- Local village Dorbar Shnong 

151 Artificial turf at kiang Nongbah stadium at Ladthlaboh Jowai Completed  --  -- Local village Dorbar Shnong 

152 Football P/G at Payden Mawthawiang Completed  --  -- Local village Dorbar Shnong 

153 Construction of Basketball court at  MSDAG Mawkywat Completed  --  -- Local village Dorbar Shnong 

154 Construction of Basketball court at GAD land Mawkywat Completed  --  -- Local village Dorbar Shnong 

155 Construction of Football paly ground at Sarin village Completed  -- X 18 Local village Dorbar Shnong 

156 Installation of Artificial turf at MDSA ground, Mawkywat Completed  -- X 22 MDSA 

157 Basketball court at Thomas jones memorial school at Pyndengrei Completed  --  -- Thomas Jone Memorial school 

158 Construction of Basketball court at Tirot MC Mairiang Completed  --  -- Tirot Memorial College Mairiang 

159 Basketball court at Monbhut Memorial school Laitdom Completed  --  -- Local village Dorbar Shnong 

160 Construction of Basketball court at Munai Sec School Completed  --  -- Munai sec school munai 

161 Construction of Basketball court at SEC school Pariong Completed  --  -- Pariong sec school 
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162 Construction of Football playground, gallery at Nongkhlaw Completed  -- X 38 Local village Dorbar Shnong 

163 Basket Ball court at Shahlang Joplang Completed  --  -- Local village Dorbar Shnong 

164 Construction of football  playground at Pynden Mawthwiang Completed  --  -- Local village Dorbar Shnong 

165 Construction of Football play ground at Mawkyllei Completed  --  -- Local village Dorbar Shnong 

166 Construction of football  Playground at Munabari Completed  --  -- Dorbar & village sports club 

167 Construction of Sherwood school Basket Ball court Completed  --  -- Sher wood school Tura 

168 Construction of Basket Ball court at Matchakolgre Completed  --  -- Dorbar & village sports club 

169 Construction of Basket Ball court at Hawakhana, Tura Completed  --  -- Dorbar & village sports club 

170 Construction of Basketball court at Phulbari Completed  --  -- Dorbar & village sports club 

171 Upgradation of Diki Bandi stadium at Dakopgre, Tura Completed 
 -- X 34 

Diki bandi mangement 
committee 

172 Construction of Basketball court at Dalu Completed  --  -- Dorbar & village sports club 

173 Construction of Basket Ball court at Ampati high School Completed  --  -- Ampati high school ampati 

174 Construction of Basket Ball court at Ampati Collage Completed  --  -- Ampati College 

175 Construction of Basket Ball court at Rangskona Completed  --  -- Dorbar & village sports club 

176 Improvement playground at Damalgre Completed  --  -- Dorbar & village sports club 

177 Construction ofBasket Ball court at Mhendraganj Completed  --  -- Dorbar & village sports club 

178 Construction of Basket Ball court at St Clert Ampati Completed  --  -- St Cklaret school Ampati 

179 Construction of Basket Ball court at Dengnakpara Completed  --  -- Dorbar & village sports club 

180 Construction of  Basket Ball court at Damalgre Completed  --  -- Dorbar & village sports club 

181 Construction of Basket Ball court at Millim Completed  --  -- Dorbar & village sports club 

182 Construction of Basket Ball court at St. Dominiv Garobadha Completed  --  -- St Dominic school garobadha 

183 Construction of Basket Ball court at Okkapara Completed  --  -- Dorbar & village sports club 

184 Construction of Basket Ball court at Sulugiri Completed  --  -- Dorbar & village sports club 

185 Construction of Basket Ball court at Beta Sing School Completed  --  -- Beta Sing School 

186 Construction of Basket Ball court at Latigre Completed  --  -- Dorbar & village sports club 

187 Construction of Basket Ball court at Adingre Garobadha Completed  --  -- Dorbar & village sports club 

188 Construction of Basket Ball court at Rongram Completed  --  -- Dorbar & village sports club 

189 Construction of Basket Ball court at Dopgre Completed  --  -- Dorbar & village sports club 
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190 Improvement of football P/G at Kumligoan Completed  --  -- Dorbar & village sports club 

191 Improvement of football P/G at Ujeenggre Completed  --  -- Dorbar & village sports club 

192 Improvement of football  P/G at Rochonpara Completed  --  -- Dorbar & village sports club 

193 Improvement of football  P/G at Chisegre Completed  -- X 6 Dorbar & village sports club 

194 Improvement of football P/G at Wakkagre Completed  -- X 8 Dorbar & village sports club 

195 Improvement of football  P/G at LD Damlagre Completed  -- X 15 Dorbar & village sports club 

196 Improvement of football P/G at Bandlkona Completed  --  -- Dorbar & village sports club 

197 Improvement of footballP/G at Chondonpara Completed  --  -- Dorbar & village sports club 

198 Improvement of football P/G at Bollonggre Completed  --  -- Dorbar & village sports club 

199 Improvement of football  P/G at Dilnigre Completed  --  -- Dorbar & village sports club 

200 Improvement of  football P/G at Rangskona Completed  --  -- Dorbar & village sports club 

201 Improvement of football P/G at Chikitsagre Completed  --  -- Dorbar & village sports club 

202 Improvement of football P/G at Talang Mangagre Completed  --  -- Dorbar & village sports club 

203 Improvement of football  P/G at Darmabokgre Completed  --  -- Dorbar & village sports club 

204 Improvement of  football P/G at Salbari Completed  --  -- Dorbar & village sports club 

205 Improvement of  football P/G at Godalgre Completed  --  -- Dorbar & village sports club 

206 Improvement of football P/G at Wattegre Completed  --  -- Dorbar & village sports club 

207 Improvement of football  P/G at Chiringapara Completed  --  -- Dorbar & village sports club 

208 Improvement of P/G at Sonamite Completed  --  -- Dorbar & village sports club 

209 Improvement of P/G at Taktaki Completed  --  -- Dorbar & village sports club 

210 Improvement of P/G at Chengkompara Completed  --  -- Dorbar & village sports club 

211 Improvement of P/G at Darambokgre Completed  --  -- Dorbar & village sports club 

212 Improvement of P/G at Gongglangre Completed  --  -- Dorbar & village sports club 

213 Improvement of Football Ground Sibbari Completed  --  -- Dorbar & village sports club 

214 Improvement of  football P/G at Rengkoksaram Completed  --  -- Dorbar & village sports club 

215 Improvement of P/G at Okkapara Completed  --  -- Dorbar & village sports club 

216 Construction of Basket Ball court at Kosabangar Completed  --  -- Dorbar & village sports club 

217 Construction of Basket Ball court at Sadolpara Completed  --  -- Dorbar & village sports club 

218 Construction of Basket Ball court At Garobadha Completed  --  -- Dorbar & village sports club 
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219 Construction of Basket Ball court at Binapara Completed  --  -- Dorbar & village sports club 

220 Construction of Basket Ball court at Zik Zak Completed  --  -- Dorbar & village sports club 

221 Construction of Basket Ball court at Bolchugra Completed  --  -- Dorbar & village sports club 

222 Construction of Basket Ball court at Roni Asim Completed  --  -- Dorbar & village sports club 

223 Construction of Basket Ball court at Bandukmli Completed  --  -- Dorbar & village sports club 

224 Construction of Basket Ball court at Debragre Completed  --  -- Dorbar & village sports club 

225 Construction of Basket Ball court at Kalaichar Completed  -- X 8 Dorbar & village sports club 

226 Basketball court at Phulbari Completed  --  -- Dorbar & village sports club 

227 construction of Basket Ball court at Fedaldoba Completed  --  -- Dorbar & village sports club 

228 Construction of Basket Ball court at Ampati School Completed  --  -- Ampati School 

229 Construction of Basket Ball court at Ampati Degree Collage Completed  -- X 36 Ampati Collage 

230 Construction of Basket Ball court at Nagragasket Stadium Completed  --  -- Dorbar & village sports club 

231 Construction of Basket Ball court at Jengnakpara Completed  --  18 Dorbar & village sports club 

232 Construction of Basket Ball court at Chekwatgre Completed  --  -- Dorbar & village sports club 

233 Construction of Basket Ball court at  Thakunabri Completed  --  -- Dorbar & village sports club 

234 Construction of Basket Ball court at  Ajonggre Completed  --  -- Dorbar & village sports club 

235 Construction of Basket Ball court at Kosabanger Completed  --  -- Dorbar & village sports club 

236 Construction of  Foot Ball Ground at  Rabukong Completed  --  -- Dorbar & village sports club 

237 Construction of Futsal playground at Ampati Not Yet Started  -- Not Applicable Dorbar & village sports club 

238 Construction of football Playground fencing etc. at Mehdipathar Completed  --  -- Dorbar & village sports club 

239 Construction of Kharkutta  football Playground gallery works Completed  --  -- Dorbar & village sports club 

240 Construction of futsal playground Resubelpara Completed  --  -- Dorbar & village sports club 

241 Construction of Basketball court Mendipather Completed  --  -- Dorbar & village sports club 

242 Improvement of football P/G at Rongjeng Completed  -- X 10 Dorbar & village sports club 

243 Construction of Sitting Gallery etc. at Rongjenj playground Completed  --  -- Dorbar & village sports club 

244 Construction of football playground at Ramalbadin Completed  --  -- Dorbar & village sports club 

245 Construction of Basket Ball court at Rongram Completed  -- X 24 Dorbar & village sports club 

246 Construction of Football ground at Jengkol Bhagmara Completed  --  -- Dorbar & village sports club 

247 Construction of Fencing of DSO campus in Bhangmara Completed  --  -- Dorbar & village sports club 
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248 Construction of Foot Ball ground at Sibbari Completed  --  -- Dorbar & village sports club 

249 Construction of Playground etc at Rengkoksaram Completed  --  -- Dorbar & village sports club 

250 Artificial Turf at Ampati football playground Completed  -- X 48 Dorbar & village sports club 

251 Construction of Indoor sports hall at Mawngap Completed  -- X 30 Dorbar & village sports club 

252 Construction of Futsal playground at khliehriat Completed  --  -- Dorbar & village sports club 

Note: Due to non-release of funds on time because of non-submission of utilization certificateby concerned contractors, land problem and rainfall, the work could not 
complete within stipulated time. The projects got delay 04 to 60 months.   
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3.5 - Details of Club got financial assistance for Construction of Playground  

Sl. 
No. 

Name of the Club Location Beneficiary 

1 Rongjeng Youth Welfare Association. Rongjeng (East Garo Hills) Banty.G.Momin 

2 Lummaralong Sports Club Mawshut (West Khasi Hills) Dennis Basaiawmoit 

3 Mission Sports and Culture Club Mairang (West Khasi Hills) John Jeffry Basaiawmoit 

4 Mawnai Sports and Culture Club Mawnai (West Khasi Hills) Kadword.L. Nongbri 

5 Nongstoin Sports and Social Culture Club Nongstoin (West Khasi Hills) Korbarwell Lyngkhri 

6 Byrki Youth and Sports Welfare Organization Byrki (West Khasi Hills) F.Waniang 

7 Mawleihbah Sports and Culture Club Mawkadiang (West Khasi Hills) B.S Roy Nongphud 

8 Nongpoh Sports and Culture Association  Nongpoh (Ri Bhoi) L.Rymbai 

9 Mendima Garo Sports Club Mendima (East Garo Hills) Pepet Marak 

10 Reserve Giting Youth Club Rongjeng (East Garo Hills) Mitunush Sangma 

11 Megapgre Sports Club Megapgre (East Garo Hills) Egrastone B. Marak 

12 Umsen Sports Club Kyntem Nonmalieh (Ri Bhoi) T.Marai 

13 Mamgar Sports Club Mamgar (Ri Bhoi) S. Syllinag 

14 Byrnihat Sports Association Killing (Ri Bhoi) A.Bandara 

15 Pahamrioh Sports Club Pahamrioh (Ri Bhoi) K.Suting 

16 Mawhati Sports and Cultural Club Mawhati (Ri Bhoi) H. Jarain 

17 Sohphoh Sports and Cultural Club Tyrso (Ri Bhoi) C. S Shadap 

18 Umraleng Sports Club Mawlyndep (Ri Bhoi) K.S.Nongbri 

19 Umsawkhwan Sports Club Umsawlum (Ri Bhoi) A. Sumer 

20 Riwar Mihngi Social Welfare Sports 
Association 

Pynursla (East Khasi Hills) D K Khonglam 

21 Seng Samla Welfare Club Mawlangwir (West Khasi Hills) Marhia Khongser 

22 Jatah Lakadong Cultural Club Mawkynrew (West Khasi Hills) R.Nongrum 

23 Patharkhmah Sports Club Jirang (Ri Bhoi) L.Thangkhiew 

24 Baksalpara Youth Club Baksalpara (East Garo Hills) Jebias G Momin 

25 Kitmadamgre Youth Club Kitmadamgre (East Garo Hills) Nagrang Momin 

26 Byrnihat Sports Association Byrnihat (Ri Bhoi) M.Syiem 

27 Umaswongbri Sports and Cultural Club Umaswongbri (Ri Bhoi) P S Nongrum 

28 Nongpoh Sports and Cultural Club Nongpoh (Ri Bhoi) K Lyngdoh 

29 Bhoirymbong Sports Club Bhoirymbong (Ri Bhoi) M.Rymbai 

30 Umiam Sports Club Umiam (Ri Bhoi) P Mukhim 

31 Umsning Social Sports and Culture Club Umsning (Ri Bhoi) K Wajri 

32 Songsak Bazaar Gitcham Youth Club Songsak (East Garo Hills) Weston N Marak 

33 Mawkhohmon Social Cul, Sports Assn Mawphlang (East Khasi Hills) Jefferson Khensing 

34 Iaiphyrnai Sports & Youth Affairs Khararshnong (East Khasi Hills) S Khemborlary Mythong 

35 Sakwang Youth Welfare Association Mawkyrwat (West Khasi Hills) Sandarlong Ramsiej 

36 Dokongsi Youth Club Dokongsi (East Garo Hills) Bailmna Arangh 

37 Gongrang Youth Club Gongrang (East Garo Hills) Brebnal Marak 

38 Nongchram Sports Club Nongchram (East Garo Hills) Maham G Momin 
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39 Bakhlapara Sports Club Bakhlapara (Ri Bhoi) Rev. G Marak 

40 Raitong Sports and Cultural Club Raitong (Ri Bhoi) S Lapang 

41 Kyrdem Sports Club Kyrdem (Ri Bhoi) K Suphai 

42 Khantolguri Youth Club Khantolguri (Ri Bhoi) Elberth G Momin 

43 Harikanta Sports Association Harikanta (East Garo Hills) Niphol Rabha 

44 Dambo Morak Youth Club Dambomorok(East Garo Hills) Essao N Marak 
 

3.6   Project-wise quality of works undertaken and performance  

Improving quality and user/ stakeholder’s satisfaction has received considerable attention in recent years. 

This study examines construction in terms of user/ stakeholder’s satisfaction and quality. A framework was 

developed to evaluate the dynamics of user/ stakeholder’s satisfaction and quality. An empirical analysis is 

conducted to explore user satisfaction in construction as perceived by user groups: public and private user. 

 

There were 20 indicators to measure the quality of the project and satisfaction of stakeholders towards its 

implementation. Out of these 20 indicators, the 10 major indicators that emerged from the survey are as 

follows: 

1. Commitment of all parties to the project. 

2. Systematic design and management of the project. 

3. Quality and quantity of materials. 

4. Site quality inspection of materials. 

5. Using technology with higher operational efficiency. 

6. Proper allocation of fund, equipment and materials. 

7. Systematic measure of quality and non-quality costs. 

8. Accessibility/Cleanliness/Aesthetics 

9. Condition of the constructed site 

10. Sustainability and durability of project 

 

At the project level, the user/ stakeholder assesses the contractors’ performance in relation to three 

comparisons, all of which impact user/ stakeholder’s satisfaction (Figure).  

1. Comparison – between the quality of the construction, the user/ stakeholder’s expectations and the 

adjusted goals for the construction  

2. Comparison – between the quality of the construction process and the experiences, which have 

emerged during the process  

3. Comparison – between the user/ stakeholder’s expectations and experiences 
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The graph above indicates the quality of the projects that were implemented across the 11 districts. The 

measurement was done on a 20 measurement themes out of which 10 major themes (on 5 point scale: 5- 

Excellent, 4-Very good, 3-Good, 2-Fair and 1-Poor) were identified. The graph indicates the stakeholders to 

be satisfied with a large number of project implementation, with 194 projects fairing from good to excellent 

which amounts to 77 percentage of the construction work that was done. While 39 projects were reviewed 

as fair and about 18 that had a low level of satisfaction amongst the respondents.  

 

The table below indicates the quality of infrastructure constructed for the development of sports in the 

state. The points were given based on observation, Interview, FGD and in-depth interview with concerned 

authority and stakeholders. Out of the total sampled projects, in most of the places the quality of work was 
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not found to be satisfactory. There is no proper supervision of construction and maintenance works by the 

concerned department. There is no proper provision for maintenance and renovation of sporting 

infrastructures in the state. Most of the infrastructures taken care by the Clubs/ Dorbars/ Schools/ 

Organizations etc. are not being maintained properly. 

 

Results indicate that the need for contractors to improve performance relates mostly to quality assurance, 

handover procedures and material. Public were found to be less satisfied with the contractor’s performance 

than user/ stakeholders. For a contractor, the main benefit of high customer satisfaction is the opportunity 

to remain a user/ stakeholder’s partner in the future. 

 
  Measurement Parameters     Mean   SD 

 
1. Commitment of all parties to the project   3.94   0.91 

2. Systematic design and management of the project  3.79   0.72 

3. Quality and quantity of materials    3.88   1.09 

4. Site quality inspection of materials    3.34   0.98 

5. Using technology with higher operational efficiency  3.84   1.15 

6. Proper allocation of fund, equipment and materials  3.77   1.11 

7. Systematic measure of quality and non-quality costs  3.89   1.09 

8. Accessibility/Cleanliness/Aesthetics    3.92   1.17 

9. Condition of the constructed site    3.55   0.89 

10. Sustainability and durability of project    3.66   1.20 
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Table 3.5: Project-wise quality of construction works undertaken 
 

Sl. 
No. 

Name of the project 
Measurement of quality of construction work on various parameters Overall 

Score P1 P2 P3 P4 P5 P6 P7 P8 P9 P10 

1 J.N.S. Complex Polo ground Phase III extension of the sitting Gallery etc 5 4 5 4 5 5 5 5 4 5 4.70 

2 Basketball Court at Dwarjingkyrmen Orphange school Dhankheti 4 4 3 3 3 4 3 5 3 5 3.70 

3 Contruction of the Indoor Sports Hall at Sohiong village,Sohiong 4 4 3 2 3 2 3 5 3 5 3.40 

4 Football playground at Lumsohphoh, lower Mawprem, shillongvc 5 4 5 5 5 5 5 5 4 5 4.80 

5 Dormitory Room in the JNS Complex, Pologround, Shillong 4 4 5 5 5 5 5 5 5 5 4.80 

6 Chain Link fencing at Golflink p/ground,Golflink,Shillong 3 4 3 2 3 2 3 2 3 3 2.80 

7 Boundary fencing at JNS Complex Pologround, Shillong 2 3 2 2 2 4 2 3 2 2 2.40 

8 Jaiam  Lumpyllon Indoor sports Hall extension works ,Jaiaw Shyiap, Shillong 3 4 3 3 2 4 3 2 3 5 3.20 

9 Gymnasium cum Indoor Haal JNSC Polo,Shillong 5 5 5 5 5 4 5 5 5 4 4.80 

10 Football playground at Mawlynrei village, Mawlynrei, Shillong 5 4 5 4 5 5 5 5 4 5 4.70 

11 Basketball court Nora Evalyne School 3 2 3 3 3 4 3 4 3 4 3.20 

12 Construction of Football ground at Khlieshnong Sohra 2 3 2 2 2 3 2 3 2 2 2.30 

13 Construction of Indoor sports Hall at Lumdiengjri, Shillong 2 4 3 2 3 2 3 2 3 3 2.70 

14 Construction of Football Playground, gallery at Mawryngkneng 5 4 5 4 5 5 5 5 4 5 4.70 

15 Construction of Football playground etc at Lyngkhoi 4 5 4 4 5 5 5 5 4 5 4.60 

16 Construction of Football playground etc at Pongtung near Pynursla 4 3 3 2 3 4 3 5 3 3 3.30 

17 Basketball court at Christian School Motsyiar BB Court 5 5 5 4 5 4 5 5 4 5 4.70 

18 Basketball court at St Joseph Jaiaw, Laitdom, Shillong 3 3 2 2 2 4 2 3 2 2 2.50 

19 Basketball court, Dressing room, Gallery etc  at Jaiaw Pdeng, Shillong 3 4 2 3 3 2 3 4 3 3 3.00 

20 Protection wall for Dwar Jingkyrmen Basketball court, Dhankheti 5 5 5 5 5 5 5 5 5 5 5.00 

21 Construction of Basketball court, Nongkseh 3 4 3 2 3 2 3 2 3 3 2.80 

22 Boundary fenciing Cricket ground Polo 4 3 3 3 3 3 3 3 3 2 3.00 

23 Jaiaw Lumpyllon Indoor sports Hall, Jaiaw Shyiap 4 4 5 4 5 5 5 5 4 5 4.60 

24 Construction of Pongtung football playground near Pynursula 5 4 5 5 5 4 5 5 5 5 4.80 

25 Construction of Basketball court at Umlungka ground, Upper Shillong 4 3 3 2 3 4 3 5 3 3 3.30 

26 Construction of Mini Indoor Hall cum youth centre  at lower Mawprem 5 4 5 4 5 5 5 5 4 5 4.70 
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27 Construction of Nongmadan Smit football playground 4 3 3 3 3 3 3 3 3 2 3.00 

28 Construction of Synod S School B/ball court Mission 5 4 5 4 5 5 5 5 4 5 4.70 

29 Contruction cover sitting Gallery, Drilling deep tube wells, electrical work etc. 
students field Jaiaw 

4 3 3 3 3 4 3 3 3 2 3.10 

30 Chainlink fencing of the cricket ground at JNS complex 4 4 5 4 5 5 5 5 4 5 4.60 

31 Construction in Kut village school, Basket Ball Court 5 4 5 4 5 5 5 5 4 5 4.70 

32 Construction of Mini indoor at PGT College Laitumkhrah 3 3 2 2 3 4 2 3 2 2 2.60 

33 Construction of football playground at Lumparing Shillong 5 4 5 4 5 5 5 5 4 5 4.70 

34 Construction of Football P/G Mawdieja Sohryngkhrah 2 3 3 2 3 4 3 2 3 3 2.80 

35 Construction of Football playground V.I.P Gallery at Jongksha 5 4 5 4 5 5 5 5 4 5 4.70 

36 Construction of Training Hall at JNS Complex Polo 4 4 5 4 5 5 5 5 4 5 4.60 

37 Sitting gallery at ground no 1 Shillong sports Association polo 4 3 3 3 3 3 3 3 3 2 3.00 

38 construction of basketball playground at Lawsohthun shillong 3 4 3 2 3 2 3 2 3 3 2.80 

39 Construction of Child to child school  Mawtneng BBCourt 5 4 5 4 5 5 5 5 4 5 4.70 

40 Construction of OM Roy school Basketball Court Mawlai 3 3 3 3 3 3 3 3 3 2 2.90 

41 Construction of V.I.P  Football Playground Sohlap near Shella 5 4 5 4 5 5 5 5 4 5 4.70 

42 Construction of Indoor Stadium at Jaiaw Laitdom 5 5 5 5 5 5 5 5 5 5 5.00 

43 Construction of Football playground at Umphyrnai 4 4 5 4 5 5 5 5 4 5 4.60 

44 Construction of Basketball court at St Francis Smit 3 4 3 2 3 2 3 2 3 3 2.80 

45 Replacement of the CGI sheet roofing at the JNS complex 4 2 3 3 3 3 3 3 3 2 2.90 

46 Construction of Dressing room  and Sitting gallery B/B. court at lachumiere 3 3 2 3 2 4 2 3 2 2 2.60 

47 Yonek Badminton mat at Tirot sing Hall, Lower Lachumiere 4 3 3 3 3 3 3 3 3 2 3.00 

48 Construction of Indoor stadium Mawsyngkham 4 4 5 4 5 5 5 5 4 5 4.60 

49 Construction of Basketball court Gallery etc JNSC Polo, Shillong 5 5 4 5 5 4 5 5 5 5 4.80 

50 Construction of Football playground at Sangmein, Upper Shillong 2 3 2 2 2 4 2 3 2 2 2.40 

51 Improvement of the Football playground at Malki ground, Shillong 4 3 3 3 3 3 3 3 3 2 3.00 

52 Construction of Basketball Court at Mawlai Nongkwar 5 4 5 4 5 5 5 5 4 5 4.70 

53 Construction of Mawsmai football playground, Shillong 3 4 3 3 4 3 3 3 4 2 3.20 

54 Renovation and Repairing internal campus road JNSC, Pologround 5 4 5 4 5 5 5 5 4 5 4.70 
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55 Renovation ViP Roof with Dyna JNSC polo 4 3 3 3 3 3 3 3 3 2 3.00 

56 Repairing football playground JNSC 2 3 2 2 2 4 2 3 2 2 2.40 

57 Renovation of room below sitting gallery At JNSC for Office 5 4 5 4 5 5 5 5 4 5 4.70 

58 Construction of Gallery and r/wall etc Rilbong sports 5 5 5 5 5 5 5 5 5 5 5.00 

59 Construction of 3 nos lawn tennis court at JNSC Complex 4 3 3 3 3 3 3 3 3 2 3.00 

60 Construction of Basket Ball court at Mawlai Noglum 5 4 4 4 5 5 4 5 4 4 4.40 

61 Construction of Basket Ball Gorkha School 3rd Mile U/S 4 4 5 4 5 5 5 5 4 5 4.60 

62 Construction of Indoor sport hall at  khlieshong Malki 3 4 3 2 3 2 3 2 3 3 2.80 

63 Construction of 2nd Entry gate at JNS complex Polo 4 3 3 3 3 3 3 3 3 2 3.00 

64 Construction At open Air  Stage JNSC Pologround 5 4 5 5 5 5 5 5 4 4 4.70 

65 Basket Ball court at Mawpremp Ground Shillong 3 3 4 3 3 3 3 3 3 2 3.00 

66 Basket Ball court at Mawlai Mawiong Umjapung 5 4 5 5 5 5 4 5 4 4 4.60 

67 Construction of Basket Ball court at Golflix locality 4 3 3 3 3 3 3 3 3 2 3.00 

68 Construction of Basket Ball court at Nongmynsomng, St. George school 4 4 4 4 5 5 5 5 4 5 4.50 

69 Construction of Basket Ball court at Lumpunangad, Nongthymmai 4 5 5 5 5 4 5 5 5 5 4.80 

70 Construction of Basket Ball court at Malki Satdium 4 3 3 3 3 3 3 3 3 2 3.00 

71 Basket Ball at Savio School in Laltumakharh 5 4 5 4 5 5 5 5 4 5 4.70 

72 Construction of Basket Ball court public school, Laitumkhrah 4 3 2 2 3 3 3 2 3 3 2.80 

73 Construction of Basket Ball court S.C Laltumakhrah Playground 4 3 3 3 3 3 3 3 3 2 3.00 

74 Construction of Basket Ball Malki Catholic Youth Center 3 3 4 3 3 4 3 3 3 4 3.30 

75 Construction of Basket Ball court at village Mawphlang 5 4 5 4 5 5 5 5 4 5 4.70 

76 Construction of Basket Ball court at Sohiong.S School 3 4 3 2 3 2 3 2 3 3 2.80 

77 Construction Basket Ball court at Mawsynram village 4 4 5 4 5 5 5 5 5 5 4.70 

78 Construction Basket Ball court at St Louis Sohra 4 3 3 3 3 3 3 3 3 2 3.00 

79 Construction ofBasket Ball court Patrict S.School Laitryngew 5 4 5 4 5 5 5 5 4 4 4.60 

80 Construction of Basket Ball court at Mawlongbna 3 3 4 3 3 3 3 3 3 2 3.00 

81 Construction of Basket Ball court at Nongkrem Press School, Nongkrem 4 5 5 4 5 5 5 5 4 5 4.70 

82 Construction of Basket Ball court at Robert Hospital, Jawaipdeng 3 4 3 2 3 2 3 2 3 3 2.80 

83 Construction of Basket Ball court at Pynursla locality 4 3 4 3 4 3 3 3 3 2 3.20 
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84 Construction of Basket Ball court at Jongksha village 3 3 2 2 2 4 2 3 2 2 2.50 

85 Construction of Basket Ball court at Sec. School of Mawrynkneng 3 3 4 3 2 3 4 3 3 2 3.00 

86 Construction of Basket Ball court Playground at Mawlynrei 5 4 5 4 5 5 5 5 4 5 4.70 

87 Construction of Sepak Takraw court at JNS compex 5 4 5 5 5 4 5 5 5 5 4.80 

88 Lumkshaid indoor sports hall  repair and face lifting 5 4 5 4 4 5 5 5 5 4 4.60 

89 Mawiong Umjapung  Football ground repairing Drainage work 5 5 5 5 5 4 5 5 5 5 4.90 

90 Construction of Sports Cafeteria at JNS Complex  pologround 4 3 3 3 3 3 3 3 3 2 3.00 

91 improvement football playground at Shoryngkham 3 4 3 2 3 2 3 2 3 3 2.80 

92 Renovatio of Crinoline swimming pool at Ningmalki 4 4 2 3 4 3 3 4 3 3 3.30 

93 Providing and installation of Artificial Football turah At The JNS 
Compelex,pologround shillong 

4 4 5 4 5 4 5 5 5 5 4.60 

94 Laying of synthetic atheletic running track JNSC 2 3 2 2 2 4 2 3 2 2 2.40 

95 Repair and renovation of Gymnasium hall for SAF Games 2012 4 3 3 3 3 3 3 3 3 2 3.00 

96 Providing & Installation of Flood Lighting system at the JNS Complex, 
Pologroung  Shilong 

4 5 5 5 5 4 5 5 5 5 4.80 

97 Renovation Repair of u Tirot sing Hall 4 3 3 4 3 3 3 3 3 2 3.10 

98 Improvement Ground No. 2 & 3 at Polo ground Shillong 5 4 5 4 5 5 5 5 5 5 4.80 

99 Construction of Futsal  Playground at Laitumkhrah 3 3 4 3 3 3 3 3 3 2 3.00 

100 Construction of Futsal Playground at JNS Complex Polo 3 4 3 2 3 2 3 2 3 3 2.80 

101 Providing and installation of  Artificial football turf at Madanheh, Mawlai 4 3 3 3 3 3 3 3 3 2 3.00 

102 Extension of Sitting Gallery on the Eastern End of the JNS Complex, Polo 5 5 5 4 5 5 5 5 4 5 4.80 

103 Indoor Sports Hall at Pynthorumkhrah 5 4 5 4 5 5 5 5 5 4 4.70 

104 Parking space for VIP at JNSC Polo 4 4 5 4 5 4 5 5 4 5 4.50 

105 Parking space for MFA MCA at JNSC polo 3 3 4 3 3 2 3 3 3 3 3.00 

106 Staircase Canopy entrance staircase I 4 4 5 4 5 5 5 5 4 4 4.50 

107 Staircase Canopy entrance staircase II 5 5 5 5 5 4 5 5 5 5 4.90 

108 Staircase Canopy entrance staircase II 4 3 3 3 3 2 3 3 3 4 3.10 

109 Staircase Canopy entrance staircase II 2 3 2 2 2 4 2 3 2 2 2.40 

110 Sign Board JNSC for the DSYA office 3 4 3 2 3 2 3 2 3 3 2.80 

111 Basketball court at Sec. school of Mawryngkneng 5 5 5 5 5 4 5 5 5 5 4.90 
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112 Construction of Football playground at Umden 5 5 5 4 5 5 5 5 4 5 4.80 

113 Construction of football Playground and gallery at kharpti 4 3 4 3 2 3 3 4 3 3 3.20 

114 Construction of Football Playground at Marnagar village 3 4 3 2 3 2 3 2 3 3 2.80 

115 Construction of RBPS Foot Ball Ground, Nongpoh 5 4 5 4 5 5 5 5 4 5 4.70 

116 Construction of Football Playground gallery at Nangojri 4 3 3 3 3 3 3 3 3 2 3.00 

117 Construction of Football playground at Umran 3 4 3 2 3 2 3 2 3 3 2.80 

118 Construction of DSO Office fencing etc. at Nongpoh 4 5 5 5 5 4 5 5 5 5 4.80 

119 C/O the sitting gallery at Byrnihat football ground 5 4 5 4 5 5 5 5 5 5 4.80 

120 Construction of Basketball court at king of king school Mawkyrdep 4 3 4 3 2 3 3 4 3 3 3.20 

121 Construction of Basketball court at MESEB school Umiam 5 5 5 4 5 5 5 5 4 5 4.80 

122 Construction of Basket Ball court at Khrum Diengiei Umbir Press School 2 3 2 2 2 4 2 3 2 2 2.40 

123 Construction of Basketball court St. Fernando School Umroi 4 3 4 3 2 3 3 4 3 3 3.20 

124 Construction of football ground VIP and sitting gallery at Umroi 5 4 5 4 5 5 5 5 5 5 4.80 

125 Construction of Indoor sport hall at Saiden, Nongpoh 3 4 3 2 3 2 3 2 3 3 2.80 

126 Construction of Basketball court at Umtung village 4 3 4 3 2 3 3 4 3 3 3.20 

127 Construction of Football Ground At Pahambir 4 5 5 4 5 5 5 5 4 5 4.70 

128 Construction of Football ground at Shangpung 4 3 3 3 3 3 3 4 3 2 3.10 

129 Construction of Football playground at Lumkesh 5 4 5 4 5 5 5 5 5 5 4.80 

130 Construction of football Playground at Pompyrthat 3 4 3 2 3 2 3 2 3 3 2.80 

131 Upgradation of room below sitting gallery for official players etc 5 4 5 4 5 5 5 5 4 5 4.70 

132 Construction of Football Ground at Shangpung Pohshnong 3 3 2 2 2 3 2 3 2 2 2.40 

133 Improvement of  indoor hall Ladjoplem  at Amlarem 3 3 3 3 3 3 3 2 3 3 2.90 

134 Basketball Court  Gallery fencing at Demthring school 4 5 5 5 5 4 5 5 5 5 4.80 

135 Construction of Football at Shangpung Skur 3 4 3 2 3 2 3 2 3 3 2.80 

136 Construction of Football playground R/Wall at Mihmyntdu 2 3 2 2 2 4 2 3 2 2 2.40 

137 Construction of Football playground Gallery at Shomynting 5 4 5 4 5 5 5 5 4 5 4.70 

138 Construction of Football Ground gallery at Pynthor Lyntein 4 4 5 4 5 5 5 5 5 5 4.70 

139 Basketball court Gallery Fencing at Jowai Law collage Lad Nartiang 4 3 4 3 2 3 3 4 3 3 3.20 

140 Basketball court Gallery fencing at Ummolung Presbyterian 5 4 5 4 5 5 5 5 4 5 4.70 
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141 Construction of Basketball court at Shangpung Pyllun 3 3 4 3 2 3 3 4 3 4 3.20 

142 Basketball court Gallery fencing  at khimmusniang indoor complex Jowai 4 3 3 2 3 3 3 2 3 3 2.90 

143 Construction of Football Playground Shangpung Hula 5 5 5 4 5 5 5 5 5 5 4.90 

144 Construction of Basketball Court dress room Demthirng village school 5 5 5 5 5 4 5 5 5 5 4.90 

145 Construction of Basketball court for  Sohkha Shnong village 4 5 5 4 5 5 5 5 4 5 4.70 

146 Construction of Basketball court for Sec. School at Mookiyndeng 4 3 4 3 2 3 3 4 3 3 3.20 

147 Construction of Basketball court at Jowai Pres school 2 3 2 2 2 4 2 3 2 2 2.40 

148 Construction of Basketball court at Nongtalang school 3 4 3 2 3 2 3 2 3 3 2.80 

149 Construction of Basketball court at Jalaphet School 4 3 4 3 2 3 3 4 3 3 3.20 

150 Construction of Indoor sports hall at Madan DaiMasi  Ladthalaboh Jowai 5 5 5 4 5 5 5 5 4 5 4.80 

151 Artificial turf at kiang Nongbah stadium at Ladthlaboh Jowai 5 4 5 5 5 4 5 5 5 5 4.80 

152 Football P/G at Payden Mawthawiang 3 4 3 2 3 2 3 2 3 3 2.80 

153 Construction of Basketball court at  MSDAG Mawkywat 5 3 5 2 2 3 2 3 3 3 3.10 

154 Construction of Basketball court at GAD land Mawkywat 5 4 5 4 5 5 5 5 4 5 4.70 

155 Construction of Football paly ground at Sarin village 4 5 5 4 5 5 5 5 5 5 4.80 

156 Installation of Artificial turf at MDSA ground, Mawkywat 2 3 2 2 2 4 2 3 2 2 2.40 

157 Basketball court at Thomas jones memorial school at Pyndengrei 3 4 3 2 3 2 3 2 3 3 2.80 

158 Construction of Basketball court at Tirot MC Mairiang 5 5 5 5 5 4 5 5 5 4 4.80 

159 Basketball court at Monbhut Memorial school Laitdom 5 4 5 4 5 5 5 5 4 5 4.70 

160 Construction of Basketball court at Munai Sec School 4 3 4 3 2 3 3 4 3 3 3.20 

161 Construction of Basketball court at SEC school Pariong 5 5 5 5 5 5 5 5 5 5 5.00 

162 Construction of Football playground, gallery at Nongkhlaw 4 3 3 2 3 2 3 2 3 2 2.70 

163 Basket Ball court at Shahlang Joplang 5 5 5 4 5 5 5 5 5 4 4.80 

164 Construction of football  playground at Pynden Mawthwiang 4 4 5 4 5 5 5 5 5 5 4.70 

165 Construction of Football play ground at Mawkyllei 4 3 4 3 2 3 3 4 3 3 3.20 

166 Construction of football  Playground at Munabari 3 4 3 2 3 2 3 2 3 3 2.80 

167 Construction of Sherwood school Basket Ball court 4 3 4 3 2 3 3 4 3 3 3.20 

168 Construction of Basket Ball court at Matchakolgre 5 4 5 4 5 5 5 5 4 5 4.70 

169 Construction of Basket Ball court at Hawakhana, Tura 5 5 5 5 5 5 5 5 5 5 5.00 
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170 Construction of Basketball court at Phulbari 4 3 4 3 2 3 3 4 3 3 3.20 

171 Upgradation of Diki Bandi stadium at Dakopgre, Tura 3 4 3 2 3 2 3 2 3 3 2.80 

172 Construction of Basketball court at Dalu 5 5 5 4 5 5 5 5 4 5 4.80 

173 Construction of Basket Ball court at Ampati high School 4 4 5 4 5 5 5 5 4 5 4.60 

174 Construction of Basket Ball court at Ampati Collage 3 3 3 3 4 3 4 4 3 3 3.30 

175 Construction of Basket Ball court at Rangskona 4 3 3 3 2 3 4 3 3 2 3.00 

176 Improvement playground at Damalgre 5 4 5 4 4 5 4 5 5 5 4.60 

177 Construction ofBasket Ball court at Mhendraganj 3 3 3 3 4 3 4 4 3 3 3.30 

178 Construction of Basket Ball court at St Clert Ampati 5 5 5 4 5 5 5 5 5 5 4.90 

179 Construction of Basket Ball court at Dengnakpara 3 3 3 3 4 3 4 4 3 3 3.30 

180 Construction of  Basket Ball court at Damalgre 4 5 5 4 5 5 5 5 4 5 4.70 

181 Construction of Basket Ball court at Millim 3 3 3 3 4 3 4 4 3 3 3.30 

182 Construction of Basket Ball court at St. Dominiv Garobadha 5 5 5 4 5 5 5 5 4 5 4.80 

183 Construction of Basket Ball court at Okkapara 3 4 3 2 3 2 3 2 3 3 2.80 

184 Construction of Basket Ball court at Sulugiri 3 4 3 3 4 3 2 3 3 2 3.00 

185 Construction of Basket Ball court at Beta Sing School 5 4 5 4 5 5 5 5 5 4 4.70 

186 Construction of Basket Ball court at Latigre 3 3 3 3 4 3 4 4 3 3 3.30 

187 Construction of Basket Ball court at Adingre Garobadha 4 5 5 4 5 5 5 5 4 5 4.70 

188 Construction of Basket Ball court at Rongram 3 4 3 2 3 2 3 2 3 3 2.80 

189 Construction of Basket Ball court at Dopgre 5 4 5 4 5 5 5 5 4 5 4.70 

190 Improvement of football P/G at Kumligoan 3 3 3 3 4 3 4 4 3 3 3.30 

191 Improvement of football P/G at Ujeenggre 5 4 5 5 5 4 5 5 5 5 4.80 

192 Improvement of football  P/G at Rochonpara 5 5 5 4 5 5 5 5 4 5 4.80 

193 Improvement of football  P/G at Chisegre 3 3 3 3 4 3 4 4 3 3 3.30 

194 Improvement of football P/G at Wakkagre 4 4 3 2 3 2 3 2 3 2 2.80 

195 Improvement of football  P/G at LD Damlagre 4 4 5 4 5 5 5 5 4 5 4.60 

196 Improvement of football P/G at Bandlkona 4 3 3 4 4 3 4 2 3 2 3.20 

197 Improvement of footballP/G at Chondonpara 5 4 5 4 5 5 5 5 4 5 4.70 

198 Improvement of football P/G at Bollonggre 3 3 3 3 4 3 4 4 3 3 3.30 
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199 Improvement of football  P/G at Dilnigre 5 5 5 4 5 5 5 5 4 5 4.80 

200 Improvement of  football P/G at Rangskona 3 3 2 2 2 4 2 3 2 2 2.50 

201 Improvement of football P/G at Chikitsagre 4 3 3 3 4 3 3 4 3 3 3.30 

202 Improvement of football P/G at Talang Mangagre 4 5 5 4 5 5 5 5 4 4 4.60 

203 Improvement of football  P/G at Darmabokgre 3 4 3 2 3 2 3 2 3 3 2.80 

204 Improvement of  football P/G at Salbari 3 4 3 3 2 3 3 4 2 3 3.00 

205 Improvement of  football P/G at Godalgre 5 4 5 4 5 5 5 5 4 4 4.60 

206 Improvement of football P/G at Wattegre 3 3 3 3 4 3 4 4 3 3 3.30 

207 Improvement of football  P/G at Chiringapara 4 5 5 4 5 5 5 5 4 5 4.70 

208 Improvement of P/G at Sonamite 3 4 3 2 3 2 3 2 3 3 2.80 

209 Improvement of P/G at Taktaki 5 5 5 4 5 5 5 5 4 5 4.80 

210 Improvement of P/G at Chengkompara 2 3 2 2 2 4 2 3 2 2 2.40 

211 Improvement of P/G at Darambokgre 3 4 3 2 3 2 3 2 3 3 2.80 

212 Improvement of P/G at Gongglangre 5 5 5 5 5 5 5 5 5 5 5.00 

213 Improvement of Football Ground Sibbari 3 4 3 2 3 2 3 2 3 3 2.80 

214 Improvement of  football P/G at Rengkoksaram 3 3 2 2 2 4 2 3 2 2 2.50 

215 Improvement of P/G at Okkapara 5 4 5 4 5 5 5 5 4 5 4.70 

216 Construction of Basket Ball court at Kosabangar 5 4 5 4 5 5 5 5 4 4 4.60 

217 Construction of Basket Ball court at Sadolpara 3 3 3 3 4 3 4 4 3 3 3.30 

218 Construction of Basket Ball court At Garobadha 5 4 5 4 5 5 5 5 4 4 4.60 

219 Construction of Basket Ball court at Binapara 4 3 3 3 2 3 4 2 3 3 3.00 

220 Construction of Basket Ball court at Zik Zak 3 4 3 2 3 2 3 2 3 3 2.80 

221 Construction of Basket Ball court at Bolchugra 5 4 5 4 5 5 5 5 4 5 4.70 

222 Construction of Basket Ball court at Roni Asim 4 5 5 5 5 4 5 5 5 5 4.80 

223 Construction of Basket Ball court at Bandukmli 5 4 5 4 5 5 5 5 4 5 4.70 

224 Construction of Basket Ball court at Debragre 3 3 3 3 4 3 4 4 3 3 3.30 

225 Construction of Basket Ball court at Kalaichar 3 3 2 2 2 4 2 3 2 2 2.50 

226 Basketball court at Phulbari 3 4 3 2 3 2 3 2 3 3 2.80 

227 construction of Basket Ball court at Fedaldoba 3 3 3 3 4 3 4 4 3 3 3.30 
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228 Construction of Basket Ball court at Ampati School 5 4 5 4 5 5 5 5 4 5 4.70 

229 Construction of Basket Ball court at Ampati Degree Collage 5 5 5 5 5 4 5 5 5 4 4.80 

230 Construction of Basket Ball court at Nagragasket Stadium 3 4 3 2 3 2 3 2 3 3 2.80 

231 Construction of Basket Ball court at Jengnakpara 4 3 3 3 4 3 4 4 3 3 3.40 

232 Construction of Basket Ball court at Chekwatgre 5 4 5 4 5 5 5 5 4 4 4.60 

233 Construction of Basket Ball court at  Thakunabri 5 4 5 4 5 5 5 5 4 5 4.70 

234 Construction of Basket Ball court at  Ajonggre 3 3 2 2 2 4 2 3 2 2 2.50 

235 Construction of Basket Ball court at Kosabanger 3 4 3 2 3 2 3 2 3 3 2.80 

236 Construction of  Foot Ball Ground at  Rabukong 5 5 5 5 5 4 5 5 5 5 4.90 

237 Construction of Futsal playground at Ampati Not started due to land problem 

238 Construction of football Playground fencing etc. at Mehdipathar 3 3 3 3 4 3 4 4 3 3 3.30 

239 Construction of Kharkutta  football Playground gallery works 5 5 5 5 5 4 5 5 5 5 4.90 

240 Construction of futsal playground Resubelpara 3 4 3 2 3 2 3 2 3 3 2.80 

241 Construction of Basketball court Mendipather 5 4 5 4 5 5 5 5 5 4 4.70 

242 Improvement of football P/G at Rongjeng 5 4 5 4 5 5 5 5 4 5 4.70 

243 Construction of Sitting Gallery etc. at Rongjenj playground 3 3 3 3 4 3 4 4 3 3 3.30 

244 Construction of football playground at Ramalbadin 4 3 3 2 3 2 3 2 3 2 2.70 

245 Construction of Basket Ball court at Rongram 4 3 3 3 3 3 2 4 3 2 3.00 

246 Construction of Football ground at Jengkol Bhagmara 5 4 5 4 5 5 5 5 5 4 4.70 

247 Construction of Fencing of DSO campus in Bhangmara 5 5 5 5 4 4 5 5 5 5 4.80 

248 Construction of Foot Ball ground at Sibbari 3 3 3 3 4 3 4 4 3 3 3.30 

249 Construction of Playground etc at Rengkoksaram 3 4 3 2 3 2 3 2 3 3 2.80 

250 Artificial Turf at Ampati football playground 5 4 5 4 5 5 5 5 4 5 4.70 

251 Construction of Indoor sports hall at Mawngap 3 3 3 3 4 3 3 3 2 4 3.10 

252 Construction of Futsal playground at khliehriat 3 4 3 4 3 3 4 4 3 3 3.40 

MEAN  3.94 3.79 3.88 3.34 3.84 3.77 3.89 3.92 3.55 3.66 
 

STDEV 0.91 0.72 1.09 0.98 1.15 1.11 1.09 1.17 0.89 1.20 
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Table 3.6: Project-wise performance of the scheme  
 

Sl. 
No. 

Name of the project 

Performance of the projects 

Nos. of Beneficiaries 
Nos. of Game/ 

Sport held 
Name of game and event held 

1 J.N.S. Complex Polo ground Phase III extension of the 
sitting Gallery etc 

1200 spectators at a time 

Football & 
Athletic events 
held round the 
year 

South Asian Games League, District & State Level 
Subroto Cup, Atheletic Meet, Shillong Premier 
League, Schools/College/University Atheltic Meet, 
CM U-12 Football Tournament, Grass Root Football 
Coaching, Baby League, Mission Football 
Tournament, Meghalaya games, Coaching Camp, 
Reliance Football Tournaments, Women Football 
Tournaments. 

2 Basketball Court at Dwarjingkyrmen Orphange school 
Dhankheti  

School Students used 
round the year 

2 Basketball Tournaments & Coaching 

3 Contruction of the Indoor Sports Hall at Sohiong 
village,Sohiong 

School students and youths 
from club association 

3 Badminton, Taekondo, Karate. etc 

4 Football playground at Lumsohphoh, lower Mawprem, 
shillongvc 

School students and youth 
from club association 

6 
Football Tournaments, Atheletic, cricket, volleyball 
coaching, grassroot football. 

5 Dormitory Room in the JNS Complex, Pologround, Shillong 

200 spectators at a time 

Football & 
Athletic events 
held round the 
year 

South Asian Games League, District & State Level 
Subroto Cup, Atheletic Meet, Shillong Premier 
League, Schools/College/University Atheltic Meet, 
CM U-12 Football Tournament, Grass Root Football 
Coaching, Baby League, Mission Football 
Tournament, Meghalaya games, Coaching Camp, 
Reliance Football Tournaments, Women Football 
Tournaments. 

6 Chain Link fencing at Golflink p/ground,Golflink,Shillong School students and youth 
from club associations 

6 
Football Tournaments, Atheletic, cricket, volleyball 
coaching, grassroot football. 

7 Boundary fencing at JNS Complex Pologround, Shillong Not Applicable 

8 Jaiam  Lumpyllon Indoor sports Hall extension works ,Jaiaw 
Shyiap,Shillong 

School students and youth 
from club associations 

6 
Badminton, Table tennis, Boxing, Karate, Arm 
Wrestling, Coaching 

9 Gymnasium cum Indoor Haal JNSC Polo,Shillong School students and youth 
from club associations 

8 
South Asian Games, Badminton, Table tennis, Boxing, 
Karate, Boxing, Gymnastic, Taekwondo, Coaching 

10 Football playground at Mawlynrei village, Mawlynrei, 
Shillong 

School students and youth 
from club associations 

5 
Football Tournaments, School/ College Atheletic, 
cricket, coaching, grassroot 

11 Basketball court Nora Evalyne School School students used round 2 Basketball tournaments and coaching 
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the year 

12 Construction of Football ground at Khlieshnong Sohra School students and youth 
from club associations 

5 
Football Tournaments, Atheletic, cricket, coaching, 
grassroot 

13 Construction of Indoor sports Hall at Lumdiengjri, Shillong School students and youth 
from club associations 

5 
Badminton, Table tennis, Boxing, Arm Wrestling, 
Coaching 

14 Construction of Football Playground, gallery at 
Mawryngkneng 

School students and youth 
from club associations 

6 
Football Tournaments, Atheletic, cricket, coaching, 
grassroot 

15 Construction of Football playground etc at Lyngkhoi School students and youth 
from club associations 

5 
Football Tournaments, Atheletic, cricket, coaching, 
grassroot football 

16 Construction of Football playground etc at Pongtung near 
Pynursla 

School students and youth 
from club associations 

5 
Football Tournaments, Atheletic, cricket, coaching, 
grassroot football 

17 Basketball court at Christian School Motsyiar BB Court School students used round 
the year 

2 Basketball tournaments & coaching 

18 Basketball court at St Joseph Jaiaw, Laitdom, Shillong School students used round 
the year 

2 Basketball tournaments & coaching 

19 Basketball court, Dressing room, Gallery etc  at Jaiaw 
Pdeng, Shillong 

School students and youth 
from club associations 

40 
Different schools, organizations/ associations 
basketball tournaments 

20 Protection wall for Dwar Jingkyrmen Basketball court, 
Dhankheti 

Not Applicable 

21 Construction of Basketball court, Nongkseh School students and youth 
from club associations 

2 Basketball Tournaments & coaching 

22 Boundary fenciing Cricket ground Polo Not Applicable 

23 Jaiaw Lumpyllon Indoor sports Hall, Jaiaw Shyiap School students and youth 
from club associations 

6 
Badminton, Table tennis, Boxing, Arm Wrestling, 
Coaching 

24 Construction of Pongtung football playground near 
Pynursula 

School students and youth 
from club associations 

6 
Football Tournaments, Atheletic meets, cricket, 
Volleyball, coaching, grassroot football 

25 Construction of Basketball court at Umlungka ground, 
Upper Shillong 

School students and youth 
from club associations 

2 Basketball Tournaments & coaching 

26 Construction of Mini Indoor Hall cum youth centre  at 
lower Mawprem 

School students and youth 
from club associations 

4 Badminton, Table tennis, Arm Wrestling, Coaching 

27 Construction of Nongmadan Smit football playground School students and youth 
from club associations 

6 
Football Tournaments, Atheletic meets, cricket, 
Volleyball, coaching, grassroot football 

28 Construction of Synod S School B/ball court Mission School students used round 
the year 

2 Basketball Tournaments & coaching 

29 Contruction cover sitting Gallery, Drilling deep tube wells, 
electrical work etc. students field Jaiaw  

600 spectetors at a time 6 
Football Tournaments, Atheletic meets, cricket, 
Volleyball, coaching, grassroot football 
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30 Chainlink fencing of the cricket ground at JNS complex School, College students 
and youth from club 
associations 

4 
Inter schools, college, university cricket tournaments 
Shillong league cricket tournaments, coaching 
grassroot cricket 

31 Construction in Kut village school, Basket Ball Court School students used round 
the year 

2 Basketball Tournaments & coaching 

32 Construction of Mini indoor at PGT College Laitumkhrah College students used 
round the year 

2 College week & other college activities 

33 Construction of football playground at Lumparing Shillong School/College students & 
Youth from Clubs & 
Associations 

5 
Football Tournaments, Atheletic meets, cricket, 
coaching, grassroot football 

34 Construction of Football P/G Mawdieja Sohryngkhrah School students & Youth 
from Clubs & Associations 

6 
Football Tournaments, Atheletic meets, cricket, 
coaching, grassroot football 

35 Construction of Football playground V.I.P Gallery at 
Jongksha 

School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic meets, cricket, 
coaching, grassroot football 

36 Construction of Training Hall at JNS Complex Polo School, College students & 
Youth from Clubs & 
Associations 

6 
Boxing, Karate, Wushu, Gymnastic, Coaching camp, 
Teakwondo 

37 Sitting gallery at ground no 1 Shillong Sports Association 
Polo 

Not Applicable 

38 construction of basketball playground at Lawsohthun 
shillong 

School, College students & 
Youth from Clubs & 
Associations 

6 
Boxing, Karate, Wushu, Gymnastic, Coaching camp, 
Teakwondo 

39 Construction of Child to child school  Mawtneng BBCourt School students used round 
the year 

2 Basketball Tournaments & coaching 

40 Construction of OM Roy school Basketball Court Mawlai School students used round 
the year 

2 Basketball Tournaments & coaching 

41 Construction of V.I.P  Football Playground Sohlap near 
Shella 

School/College students & 
Youth from Clubs & 
Associations 

6 
Football Tournaments, Atheletic meets, Volleyball, 
cricket, coaching, grassroot football 

42 Construction of Indoor Stadium at Jaiaw Laitdom School/College students & 
Youth from Clubs & 
Associations 

5 Badminton, Table tennis, Arm Wrestling, Coaching 

43 Construction of Football playground at Umphyrnai School/College students & 
Youth from Clubs & 
Associations 

5 
Football Tournaments, Atheletic meets, Volleyball, 
cricket, coaching, grassroot football 

44 Construction of Basketball court at St Francis Smit School students used round 
the year 

2 Basketball Tournaments & coaching 
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45 Replacement of the CGI sheet roofing at the JNS complex Not Applicable 

46 Construction of Dressing room  and Sitting gallery B/B. 
court at lachumiere 

School/College students & 
Youth from Clubs & 
Associations 

2 Basketball Tournaments & coaching camp 

47 Yonek Badminton mat at Tirot sing Hall, Lower Lachumiere School/College students & 
Youth from Clubs & 
Associations 

4 
3x3 tournaments, coaching camp, School/ 
College/Association basketball tournaments, State 
open championship 

48 Construction of Indoor stadium Mawsyngkham School students & Youth 
from Clubs & Associations 

3 Badminton, Table tennis, Arm Wrestling, Coaching 

49 Construction of Basketball court Gallery etc JNSC Polo, 
Shillong 

School/College students & 
Youth from Clubs & 
Associations 

4 
School/College/Association basketball tournaments, 
State open championship, 3x3 tournaments, 
coaching camp 

50 Construction of Football playground at Sangmein, Upper 
Shillong 

School students & Youth 
from Clubs & Associations 

6 
Football Tournaments, Atheletic meets, Volleyball, 
cricket, coaching, grassroot football 

51 Improvement of the Football playground at Malki ground, 
Shillong 

School/ College students & 
Youth from Clubs & 
Associations 

6 
Football Tournaments, Atheletic meets, Volleyball, 
cricket, coaching, grassroot football 

52 Construction of Basketball Court at Mawlai Nongkwar School/ College students & 
Youth from Clubs & 
Associations 

2 Basketball Tournaments & coaching camp 

53 Construction of Mawsmai football playground, Shillong School students & Youth 
from Clubs & Associations 

6 
Football Tournaments, Atheletic meets, Volleyball, 
cricket, coaching, grassroot football 

54 Renovation and Repairing internal campus road JNSC, 
Pologround 

School/ College students & 
Youth from Clubs & 
Associations 

13 

South Asian Games League, District &State level 
Subroto Football cup, Atheltic meet, Shillong Premier 
league, CM-U-12 football tournament, Grassroot 
football coaching, Baby League, Mission football 
tournaments, Meghalaya games, coaching camp, 
Reliance Football Tournaments, Women Football 
Tournaments. 

55 Renovation ViP Roof with Dyna JNSC polo 

Not Applicable 
56 Repairing football playground JNSC 

57 Renovation of room below sitting gallery At JNSC for Office 

58 Construction of Gallery and r/wall etc Rilbong sports 

59 Construction of 3 nos lawn tennis court at JNSC Complex School/ College students & 
Youth from Clubs & 
Associations 

2 Lawn tennis Tournaments & coaching camp 
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60 Construction of Basket Ball court at Mawlai Noglum School students & Youth 
from Clubs & Associations 

2 Basketball Tournaments & coaching camp 

61 Construction of Basket Ball Gorkha School 3rd Mile U/S School students used round 
the year 

2 Basketball Tournaments & coaching 

62 Construction of Indoor sport hall at  khlieshong Malki School students & Youth 
from Clubs & Associations 

5 Badminton, Table tennis, Arm Wrestling, Coaching 

63 Construction of 2nd Entry gate at JNS complex Polo Not Applicable 

64 Construction At open Air  Stage JNSC Pologround   Cherry Blossom/ Government Functions 

65 Basket Ball court at Mawpremp Ground Shillong Youth from Clubs & 
Associations 

2 Basketball Tournaments & coaching 

66 Basket Ball court at Mawlai Mawiong Umjapung Youth from Clubs & 
Associations 

2 Basketball Tournaments & coaching 

67 Construction of Basket Ball court at Golflix locality Youth from Clubs & 
Associations 

2 Basketball Tournaments & coaching 

68 Construction of Basket Ball court at Nongmynsomng, St. 
George school 

School students used round 
the year 

2 Basketball Tournaments & coaching 

69 Construction of Basket Ball court at Lumpunangad, 
Nongthymmai 

School students & Youth 
from Clubs & Associations 

2 Basketball Tournaments & coaching 

70 Construction of Basket Ball court at Malki Satdium School students & Youth 
from Clubs & Associations 

2 Basketball Tournaments & coaching 

71 Basket Ball at Savio School in Laltumakharh School students used round 
the year 

2 Basketball Tournaments & coaching 

72 Construction of Basket Ball court public school, 
Laitumkhrah 

School students used round 
the year 

2 Basketball Tournaments & coaching 

73 Construction of Basket Ball court S.C Laltumakhrah 
Playground 

School students used round 
the year 

2 Basketball Tournaments & coaching 

74 Construction of Basket Ball Malki Catholic Youth Center Youth of Church used 
round the year 

2 Basketball Tournaments & coaching 

75 Construction of Basket Ball court at village Mawphlang Youth from Clubs & 
Associations 

2 Basketball Tournaments & coaching 

76 Construction of Basket Ball court at Sohiong.S School School students used round 
the year 

2 Basketball Tournaments & coaching 

77 Construction Basket Ball court at Mawsynram village Youth from Clubs & 
Associations 

2 Basketball Tournaments & coaching 

78 Construction Basket Ball court at St Louis Sohra School students used round 
the year 

2 Basketball Tournaments & coaching 
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79 Construction ofBasket Ball court Patrict S.School 
Laitryngew 

School students used round 
the year 

2 Basketball Tournaments & coaching 

80 Construction of Basket Ball court at Mawlongbna School students used round 
the year 

2 Basketball Tournaments & coaching 

81 Construction of Basket Ball court at Nongkrem Press 
School, Nongkrem 

School students used round 
the year 

2 Basketball Tournaments & coaching 

82 Construction of Basket Ball court at Robert Hospital, 
Jawaipdeng 

School students used round 
the year 

2 Basketball Tournaments & coaching 

83 Construction of Basket Ball court at Pynursla locality School students used round 
the year 

2 Basketball Tournaments & coaching 

84 Construction of Basket Ball court at Jongksha village Youth from Clubs & 
Associations 

2 Basketball Tournaments & coaching 

85 Construction of Basket Ball court at Sec. School of 
Mawrynkneng 

School students used round 
the year 

2 Basketball Tournaments & coaching 

86 Construction of Basket Ball court Playground at Mawlynrei Youth from Clubs & 
Associations 

2 Basketball Tournaments & coaching 

87 Construction of Sepak Takraw court at JNS compex School students & Youth 
from Clubs & Associations 

2 Kick volleyball & coaching  

88 Lumkshaid indoor sports hall  repair and face lifting School students & Youth 
from Clubs & Associations 

5 Basketball, Table tennis, Arm wrestling, Coaching 

89 Mawiong Umjapung  Football ground repairing Drainage 
work 

School students & Youth 
from Clubs & Associations 

6 
Football Tournaments, Atheletic, cricket, Volleyball, 
Coaching, Grassroot football 

90 Construction of Sports Cafeteria at JNS Complex  
pologround 

Not Applicable 

91 improvement football playground at Shoryngkham School students & Youth 
from Clubs & Associations 

6 
Football Tournaments, Atheletic, cricket, Volleyball, 
Coaching, Grassroot football 

92 Renovatio of Crinoline swimming pool at Ningmalki School/ college students & 
Youth from Clubs & 
Associations 

2 Coaching camp, swimming competition 

93 Providing and installation of Artificial Football turah At The 
JNS Compelex,pologround shillong 

School/ college students & 
Youth from Clubs & 
Associations 

13 

South Asian Games League, District &State level 
Subroto Football cup, Atheltic meet, Shillong Premier 
league, CM-U-12 football tournament, Grassroot 
football coaching, Baby League, Mission football 
tournaments, Meghalaya games, coaching camp, 
Reliance Football Tournaments, Women Football 
Tournaments. 
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94 Laying of synthetic atheletic running track JNSC School/ college students & 
Youth from Clubs & 
Associations 

3 
School/ Organization Atheletic meet. District, State 
level Inter school Atheletic meet, coaching camp 

95 Repair and renovation of Gymnasium hall for SAF Games 
2012 

Spectators Not Applicable 

96 Providing & Installation of Flood Lighting system at the JNS 
Complex, Pologroung  Shilong 

Spectators 0 Football and atheletic events held round the year 

97 Renovation Repair of u Tirot sing Hall Not Applicable 

98 Improvement Ground No. 2 & 3 at Polo ground Shillong School/ college students & 
Youth from Clubs & 
Associations 

6 
Football Tournaments, Atheletic, cricket, Volleyball, 
Coaching, Grassroot football 

99 Construction of Futsal  Playground at Laitumkhrah School/ college students & 
Youth from Clubs & 
Associations 

3 Futsal Football League, Grassroot football, Coaching 

100 Construction of Futsal Playground at JNS Complex Polo  School/ college students & 
Youth from Clubs & 
Associations 

3 Futsal Football League, Grassroot football, Coaching 

101 Providing and installation of  Artificial football turf at 
Madanheh, Mawlai 

School/ college students & 
Youth from Clubs & 
Associations 

3 Futsal Football League, Grassroot football, Coaching 

102 Extension of Sitting Gallery on the Eastern End of the JNS 
Complex, Polo 

Spectators  

103 Indoor Sports Hall at Pynthorumkhrah Youth from Clubs & 
Associations 

3 Badminton, Bosing, Table Tenis 

104 Parking space for VIP at JNSC Polo 

Not Applicable 

105 Parking space for MFA MCA at JNSC polo 

106 Staircase Canopy entrance staircase I 

107 Staircase Canopy entrance staircase II 

108 Staircase Canopy entrance staircase II 

109 Staircase Canopy entrance staircase II 

110 Sign Board JNSC for the DSYA office 

111 Basketball court at Sec. school of Mawryngkneng Youth from Clubs & 
Associations 

2 Basketball Tournaments & coaching 

112 Construction of Football playground at Umden School/ college students & 
Youth from Clubs & 
Associations 

6 
Football Tournaments, Atheletic, cricket, Volleyball, 
Coaching, Grassroot football 
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113 Construction of football Playground and gallery at kharpti School students used round 
the year 

4 
Football Tournaments, Atheletic, cricket, Volleyball, 
Coaching, Grassroot football 

114 Construction of Football Playground at Marnagar village School/ college students & 
Youth from Clubs & 
Associations 

6 
Football Tournaments, Atheletic, cricket, Volleyball, 
Coaching, Grassroot football 

115 Construction of RBPS Foot Ball Ground, Nongpoh School students used round 
the year 

4 Football, Atheletic, Coaching, Grassroot football 

116 Construction of Football Playground gallery at Nangojri School students used round 
the year 

4 Football, Atheletic, Coaching, Grassroot football 

117 Construction of Football playground at Umran School students & Youth 
from Clubs & Associations 

6 
Football Tournaments, Atheletic, cricket, Volleyball, 
Coaching, Grassroot football 

118 Construction of DSO Office fencing etc. at Nongpoh Not Applicable 

119 C/O the sitting gallery at Byrnihat football ground School students & Youth 
from Clubs & Associations 

6 
Football Tournaments, Atheletic, cricket, Volleyball, 
Coaching, Grassroot football 

120 Construction of Basketball court at king of king school 
Mawkyrdep 

School students used round 
the year 

2 Basketball Tournaments & coaching 

121 Construction of Basketball court at MESEB school Umiam School students used round 
the year 

2 Basketball Tournaments & coaching 

122 Construction of Basket Ball court at Khrum Diengiei Umbir 
Press School 

School students used round 
the year 

2 Basketball Tournaments & coaching 

123 Construction of Basketball court St. Fernando School 
Umroi 

School students used round 
the year 

2 Basketball Tournaments & coaching 

124 Construction of football ground VIP and sitting gallery at 
Umroi 

School students & Youth 
from Clubs & Associations 

6 
Football Tournaments, Atheletic, cricket, Volleyball, 
Coaching, Grassroot football 

125 Construction of Indoor sport hall at Saiden, Nongpoh School students & Youth 
from Clubs & Associations 

6 
Badminton, Basketball, Boxing, Arm Wrestling, 
Coaching & Grassroot Football 

126 Construction of Basketball court at Umtung village School students & Youth 
from Clubs & Associations 

2 Basketball Tournaments & coaching 

127 Construction of Football Ground At Pahambir School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, cricket, Volleyball, 
Coaching, Grassroot football 

128 Construction of Football ground at Shangpung School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, cricket, Volleyball, 
Coaching, Grassroot football 

129 Construction of Football playground at Lumkesh School students & Youth 
from Clubs & Associations 

6 
Football Tournaments, Atheletic, cricket, Volleyball, 
Coaching, Grassroot football 

130 Construction of football Playground at Pompyrthat School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, cricket, Volleyball, 
Coaching, Grassroot football 
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131 Upgradation of room below sitting gallery for official 
players etc 

Spectators Not Applicable 

132 Construction of Football Ground at Shangpung Pohshnong School students & Youth 
from Clubs & Associations 

6 
Football Tournaments, Atheletic, cricket, Volleyball, 
Coaching, Grassroot football 

133 Improvement of  indoor hall Ladjoplem  at Amlarem School students & Youth 
from Clubs & Associations 

4 Badminton, Table Tennis, Arm Wrestling, Coaching 

134 Basketball Court  Gallery fencing at Demthring school Students used round the 
year 

2 Basketballs Tournaments & Coaching 

135 Construction of Football at Shangpung Skur School students & Youth 
from Clubs & Associations 

4 Football Tournament, Atheletic, Cricket, Coaching 

136 Construction of Football playground R/Wall at Mihmyntdu School students & Youth 
from Clubs & Associations 

4 Football Tournament, Atheletic, Cricket, Coaching 

137 Construction of Football playground Gallery at Shomynting School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, cricket, Volleyball, 
Coaching, Grassroot football 

138 Construction of Football Ground gallery at Pynthor Lyntein School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, cricket, Volleyball, 
Coaching, Grassroot football 

139 Basketball court Gallery Fencing at Jowai Law collage Lad 
Nartiang 

Students used round the 
year 

2 Basketball Tournaments & Coaching 

140 Basketball court Gallery fencing at Ummolung Presbyterian Students used round the 
year 

2 Basketball Tournaments & Coaching 

141 Construction of Basketball court at Shangpung Pyllun School students and youths 
from clubs and associations 

2 Basketball Tournaments & Coaching 

142 Basketball court Gallery fencing  at khimmusniang indoor 
complex Jowai 

School students and youths 
from clubs and associations 

2 Basketball Tournaments & Coaching 

143 Construction of Football Playground Shangpung Hula School students and youths 
from clubs and associations 

5 
Football Tournaments, Atheletic, cricket, Volleyball, 
Coaching, Grassroot football 

144 Construction of Basketball Court dress room Demthirng 
village school 

Students used round the 
year 

2 Basketball Tournaments & Coaching 

145 Construction of Basketball court for  Sohkha Shnong village School students and youths 
from clubs and associations 

2 Basketball Tournaments & Coaching 

146 Construction of Basketball court for Sec. School at 
Mookiyndeng 

Students used round the 
year 

2 Basketball Tournaments & Coaching 

147 Construction of Basketball court at Jowai Pres school Students used round the 
year 

2 Basketball Tournaments & Coaching 

148 Construction of Basketball court at Nongtalang school Students used round the 
year 

2 Basketball Tournaments & Coaching 
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149 Construction of Basketball court at Jalaphet School Students used round the 
year 

2 Basketball Tournaments & Coaching 

150 Construction of Indoor sports hall at Madan DaiMasi  
Ladthalaboh Jowai 

School students & Youth 
from Clubs & Associations 

4 Badminton, Arm Wrestling, Boxing, Coaching 

151 Artificial turf at kiang Nongbah stadium at Ladthlaboh 
Jowai 

Students used round the 
year 

3 
Football Tournaments & Coaching. Grassroot 
Foootball 

152 Football P/G at Payden Mawthawiang School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, cricket, Volleyball, 
Coaching, Grassroot football 

153 Construction of Basketball court at  MSDAG Mawkywat School students & Youth 
from Clubs & Associations 

3 
Football Tournaments, Atheletic, cricket, Volleyball, 
Coaching, Grassroot football 

154 Construction of Basketball court at GAD land Mawkywat Youths from clubs & 
associations 

2 Basketball Tournaments, Coaching Camp 

155 Construction of Football paly ground at Sarin village School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, cricket, Volleyball, 
Coaching, Grassroot football 

156 Installation of Artificial turf at MDSA ground, Mawkywat School students & Youth 
from Clubs & Associations 

3 Football Tournaments, Coaching, Grassroot Football 

157 Basketball court at Thomas jones memorial school at 
Pyndengrei 

School Students used 
round the year 

2 Basketball Tournaments & Coaching 

158 Construction of Basketball court at Tirot MC Mairiang School Students used 
round the year 

2 Basketball Tournaments & Coaching 

159 Basketball court at Monbhut Memorial school Laitdom School Students used 
round the year 

2 Basketball Tournaments & Coaching 

160 Construction of Basketball court at Munai Sec School School Students used 
round the year 

2 Basketball Tournaments & Coaching 

161 Construction of Basketball court at SEC school Pariong School Students used 
round the year 

2 Basketball Tournaments & Coaching 

162 Construction of Football playground, gallery at Nongkhlaw School students & Youth 
from Clubs & Associations 

5 Football Tournaments, Coaching, Grassroot Football 

163 Basket Ball court at Shahlang Joplang  School Students used 
round the year 

2 Basketball Tournaments & Coaching 

164 Construction of football  playground at Pynden 
Mawthwiang 

School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, cricket, Volleyball, 
Coaching, Grassroot football 

165 Construction of Football play ground at Mawkyllei School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, cricket, Volleyball, 
Coaching, Grassroot football 

166 Construction of football  Playground at Munabari School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, cricket, Volleyball, 
Coaching, Grassroot football 
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167 Construction of Sherwood school Basket Ball court School Students used 
round the year 

2 Basketball Tournaments & Coaching 

168 Construction of Basket Ball court at Matchakolgre Youth from Clubs & 
Associations 

2 Basketball Tournaments & Coaching 

169 Construction of Basket Ball court at Hawakhana, Tura Youth from Clubs & 
Associations 

2 Basketball Tournaments & Coaching 

170 Construction of Basketball court at Phulbari Youth from Clubs & 
Associations 

2 Basketball Tournaments & Coaching 

171 Upgradation of Diki Bandi stadium at Dakopgre, Tura School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, cricket, Volleyball, 
Coaching, Grassroot football 

172 Construction of Basketball court at Dalu Youth from Clubs & 
Associations 

2 Basketball Tournaments & Coaching 

173 Construction of Basket Ball court at Ampati high School Students used round the 
year 

2 Basketball Tournaments & Coaching 

174 Construction of Basket Ball court at Ampati Collage Students used round the 
year 

2 Basketball Tournaments & Coaching 

175 Construction of Basket Ball court at Rangskona School students & Youth 
from Clubs & Associations 

2 Basketball Tournaments & Coaching 

176 Improvement playground at Damalgre School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching, Grassroot football 

177 Construction ofBasket Ball court at Mhendraganj School students & Youth 
from Clubs & Associations 

2 Basketball Tournaments & Coaching 

178 Construction of Basket Ball court at St Clert Ampati Students used round the 
year 

2 Basketball Tournaments & Coaching 

179 Construction of Basket Ball court at Dengnakpara School students & Youth 
from Clubs & Associations 

2 Basketball Tournaments & Coaching 

180 Construction of  Basket Ball court at Damalgre School students & Youth 
from Clubs & Associations 

2 Basketball Tournaments & Coaching 

181 Construction of Basket Ball court at Millim School students & Youth 
from Clubs & Associations 

2 Basketball Tournaments & Coaching 

182 Construction of Basket Ball court at St. Dominiv Garobadha Students used round the 
year 

2 Basketball Tournaments & Coaching 

183 Construction of Basket Ball court at Okkapara School students & Youth 
from Clubs & Associations 

2 Basketball Tournaments & Coaching 

184 Construction of Basket Ball court at Sulugiri School students & Youth 
from Clubs & Associations 

2 Basketball Tournaments & Coaching 
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185 Construction of Basket Ball court at Beta Sing School Students used round the 
year 

2 Basketball Tournaments & Coaching 

186 Construction of Basket Ball court at Latigre School students & Youth 
from Clubs & Associations 

2 Basketball Tournaments & Coaching 

187 Construction of Basket Ball court at Adingre Garobadha School students & Youth 
from Clubs & Associations 

2 Basketball Tournaments & Coaching 

188 Construction of Basket Ball court at Rongram School students & Youth 
from Clubs & Associations 

2 Basketball Tournaments & Coaching 

189 Construction of Basket Ball court at Dopgre School students & Youth 
from Clubs & Associations 

2 Basketball Tournaments & Coaching 

190 Improvement of football P/G at Kumligoan School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching, Grassroot football 

191 Improvement of football P/G at Ujeenggre School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching, Grassroot football 

192 Improvement of football  P/G at Rochonpara School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching, Grassroot football 

193 Improvement of football  P/G at Chisegre School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching, Grassroot football 

194 Improvement of football P/G at Wakkagre School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching, Grassroot football 

195 Improvement of football  P/G at LD Damlagre School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching, Grassroot football 

196 Improvement of football P/G at Bandlkona School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching, Grassroot football 

197 Improvement of footballP/G at Chondonpara School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching, Grassroot football 

198 Improvement of football P/G at Bollonggre School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching, Grassroot football 

199 Improvement of football  P/G at Dilnigre School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching, Grassroot football 

200 Improvement of  football P/G at Rangskona School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching, Grassroot football 

201 Improvement of football P/G at Chikitsagre School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching, Grassroot football 

202 Improvement of football P/G at Talang Mangagre School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching, Grassroot football 
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203 Improvement of football  P/G at Darmabokgre School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching, Grassroot football 

204 Improvement of  football P/G at Salbari School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching, Grassroot football 

205 Improvement of  football P/G at Godalgre School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching, Grassroot football 

206 Improvement of football P/G at Wattegre School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching, Grassroot football 

207 Improvement of football  P/G at Chiringapara School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching, Grassroot football 

208 Improvement of P/G at Sonamite School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching, Grassroot football 

209 Improvement of P/G at Taktaki School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching, Grassroot football 

210 Improvement of P/G at Chengkompara School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching, Grassroot football 

211 Improvement of P/G Darambokgre School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching, Grassroot football 

212 Improvement of P/G at Gongglangre School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching, Grassroot football 

213 Improvement of Football Ground Sibbari School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching, Grassroot football 

214 Improvement of  football P/G at Rengkoksaram School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching, Grassroot football 

215 Improvement of P/G at Okkapara School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching, Grassroot football 

216 Construction of Basket Ball court at Kosabangar School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching, Grassroot football 

217 Construction of Basket Ball court at Sadolpara School students & Youth 
from Clubs & Associations 

2 Basketball Tournaments & Coaching 

218 Construction of Basket Ball court At Garobadha School students & Youth 
from Clubs & Associations 

2 Basketball Tournaments & Coaching 

219 Construction of Basket Ball court at Binapara School students & Youth 
from Clubs & Associations 

2 Basketball Tournaments & Coaching 

220 Construction of Basket Ball court at Zik Zak School students & Youth 
from Clubs & Associations 

2 Basketball Tournaments & Coaching 
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221 Construction of Basket Ball court at Bolchugra School students & Youth 
from Clubs & Associations 

2 Basketball Tournaments & Coaching 

222 Construction of Basket Ball court at Roni Asim School students & Youth 
from Clubs & Associations 

2 Basketball Tournaments & Coaching 

223 Construction of Basket Ball court at Bandukmli School students & Youth 
from Clubs & Associations 

2 Basketball Tournaments & Coaching 

224 Construction of Basket Ball court at Debragre School students & Youth 
from Clubs & Associations 

2 Basketball Tournaments & Coaching 

225 Construction of Basket Ball court at Kalaichar School students & Youth 
from Clubs & Associations 

2 Basketball Tournaments & Coaching 

226 Basketball court at Phulbari School students & Youth 
from Clubs & Associations 

2 Basketball Tournaments & Coaching 

227 construction of Basket Ball court at Fedaldoba School students & Youth 
from Clubs & Associations 

2 Basketball Tournaments & Coaching 

228 Construction of Basket Ball court at Ampati School Students used round the 
year 

2 Basketball Tournaments & Coaching 

229 Construction of Basket Ball court at Ampati Degree Collage Students used round the 
year 

2 Basketball Tournaments & Coaching 

230 Construction of Basket Ball court at Nagragasket Stadium School students & Youth 
from Clubs & Associations 

2 Basketball Tournaments & Coaching 

231 Construction of Basket Ball court at Jengnakpara School students & Youth 
from Clubs & Associations 

2 Basketball Tournaments & Coaching 

232 Construction of Basket Ball court at Chekwatgre School students & Youth 
from Clubs & Associations 

2 Basketball Tournaments & Coaching 

233 Construction of Basket Ball court at  Thakunabri School students & Youth 
from Clubs & Associations 

2 Basketball Tournaments & Coaching 

234 Construction of Basket Ball court at  Ajonggre School students & Youth 
from Clubs & Associations 

2 Basketball Tournaments & Coaching 

235 Construction of Basket Ball court at Kosabanger  School students & Youth 
from Clubs & Associations 

2 Basketball Tournaments & Coaching 

236 Construction of  Foot Ball Ground at  Rabukong School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching. Grassroot Football 

237 Construction of Futsal playground at Ampati Not Started due to land problem 

238 Construction of football Playground fencing etc. at 
Mehdipathar  

School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching. Grassroot Football 

239 Construction of Kharkutta  football Playground gallery School students & Youth 5 Football Tournaments, Atheletic, Volleyball, 
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works from Clubs & Associations Coaching. Grassroot Football 

240 Construction of futsal playground Resubelpara School students & Youth 
from Clubs & Associations 

3 Football Tournaments, Coaching. Grassroot Football 

241 Construction of Basketball court Mendipather School students & Youth 
from Clubs & Associations 

2 Basketball Tournaments & Coaching 

242 Improvement of football P/G at Rongjeng School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching. Grassroot Football 

243 Construction of Sitting Gallery etc. at Rongjenj playground School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching. Grassroot Football 

244 Construction of football playground at Ramalbadin School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching. Grassroot Football 

245 Construction of Basket Ball court at Rongram School students & Youth 
from Clubs & Associations 

2 
Football Tournaments, Atheletic, Volleyball, 
Coaching. Grassroot Football 

246 Construction of Football ground at Jengkol Bhagmara School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching. Grassroot Football 

247 Construction of Fencing of DSO campus in Bhangmara Not Applicable 

248 Construction of Foot Ball ground at Sibbari School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching. Grassroot Football 

249 Construction of Playground etc at Rengkoksaram School students & Youth 
from Clubs & Associations 

5 
Football Tournaments, Atheletic, Volleyball, 
Coaching. Grassroot Football 

250 Artificial Turf at Ampati football playground School students & Youth 
from Clubs & Associations 

3 Football Tournaments, Coaching. Grassroot Football 

251 Construction of Indoor sports hall at Mawngap School students & Youth 
from Clubs & Associations 

3 Badminton, Arm wrestling, Boxing Coaching 

252 Construction of Futsal playground at khliehriat School students & Youth 
from Clubs & Associations 

3 Football Tournaments, Coaching. Grassroot Football 
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3.7   Cost Benefit Analysis of projects  

The cost -benefit analysis is an economic evaluation, which aims to value costs and benefits of the project 

for the broad community, irrespective of the incidence of those costs and benefits. For the purposes of the 

economic evaluation, we are interested in the value of resources (broadly defined) that are created or 

consumed. Although information about transactions may be used to value resources, we are not directly 

interested in transactions that occur, although they are included (and netted out) to highlight the financial 

impact on particular stakeholders. The approach taken for the Cost-Benefit Analysis is consistent with the 

guidelines designed by the AMC Research Group Pvt. Ltd., New Delhi. There are a number of benefits that 

were unquantifiable, with slightly more unquantifiable benefits occurring under the development scenario. 

 

A total amount of Rs. 94,27,69,000.00 was spent on this project for the construction of indoor/outdoor 

stadium and playground in the state of Meghalaya during 2003-04 to 2012-13. From the data that is 

available the total earnings from these constructions can be divided in three categories  Hiring charges of 

the playground- Rs 1,57,13,436.00,  Entery fee- Rs. 1,73,780.00, Car Pass- Rs. 1,02,200.00. The total amount 

of earnings being Rs. 1,59,89,416.00. The earnings are not enough even for the maintenance of these sports 

grounds let alone anything over and above the expenditure that was made1. 

 

Tangible and Intangible Costs and benefits  

A purpose of this evaluation study is to provide an overview of the wide variety of costs and benefits that 

follow from the decision to utilize public funds to construct a new sports facility. This section provides a 

summary review of these impacts. In doing a cost-benefit analysis, we estimate both the tangible and 

intangible costs before moving forward with changes or a new direction.  

 

The tangible costs factor heavily in making decisions involving large fixed assets such as construction of 

indoor/ outdoor stadium or a playground. Underestimating a tangible cost can lead to lower profits while 

overestimating tangible costs might lead to avoiding a potentially lucrative avenue. An intangible cost is an 

unquantifiable cost emanating from an identifiable source that can impact, usually negatively and overall 

performance. Many intangible costs arise from causes that are social, legal, or political - rather than being 

material in nature. Ignoring intangible costs can have a significant effect on a project/ scheme performance. 

A tangible cost is a quantifiable cost related to an identifiable source or asset. Tangible costs can be directly 

connected to a material item used in production or to conduct business operations. Tangible costs are often 

associated with items that also have related intangible costs. A tangible cost is the money paid to a new 

construction to replace an old one. An intangible cost is the experience and knowledge about the old 

                                                             
1 Data provided by State Sports Council of Meghalaya  
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premises takes with them when it replace. Tangible costs represent expenses that are clearly tied to the 

item generating the expense. Some examples of tangible costs include: 

 Paying employee wages 

 Inventory, supervison and monitoring  

 Assets such as equipment, land, or a new construction  

 Renting or leasing equipment 

 

An intangible cost consists of a subjective value placed on a circumstance or event in an attempt to quantify 

its impact. Although intangible costs are more difficult to quantify, they have a real, identifiable source. 

Intangible costs can stem from variety of expenses including losses in performance, impairment to goodwill, 

decline in morale, loss of brand value or damage to brand equity. These may be contrasted with tangible 

costs, which are both identifiable and quantifiable. Intangible cost may also be contrasted with intangible 

assets, which are benefits that similarly cannot be directly measured. 

 

As the sporting world today is becoming more competitive than ever, professional teams and individuals are 

always looking to gain that competitive advantage over their opponents and rivals. Tangible evidence) is 

becoming increasingly popular among professional outfits and if obtained correctly, the data can suggest 

areas of strength and areas of improvement.  With most disciplines, there are many different methods for 

obtaining data (In respect of physical conditioning there are sprint test times, VO2 max etc.), however in 

relation to psychology there is not an obvious instrument which can fully detail an athlete’s or team’s 

mental status. This report discusses the tangible versus intangible evidence phenomena within sport 

psychology. 

 

With many disciplines (e.g. physiology, strength and conditioning), in professional sports teams and athletes, 

tangible evidence is a means of progression. It assists coaches and trainers in devising progressive 

programmes that focus on specific improvements for individual athletes and teams. The data is an extremely 

useful asset to performance services when used to observe strengths and improvements, and where the 

focus of training should be. Therefore, many teams rely on numbers and data to sculpt their coaching and 

training programmes. In the psychology domain, numbers and data are not so easy to come. 

 

International Accounting Standards are interested only in identifiable intangible assets which have to fulfil 

the requirements of identifiability, control, and existence of expected future economic benefits. Valuation of 

intangibles is still a very complicated task. For valuation of identifiable intangible assets the market, income, 

cost, and option approaches are used. The evaluation study dedicated to knowledge assets and intellectual 

capital. Other intangible resources are part of goodwill. Knowledge assets are stock of knowledge, so they 
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are a subset of intangible assets in the - broad sense. More popular is concept of intellectual capital. It is 

composed of three parts: human, structural, and relational capital. 

 

 

Measures and variables 

A questionnaire was designed that contained a total of 16 questions. Table 3.7 presents an overview of the 

relevant variables. The field researchers filled in the gender of the respondent (G). Then the interview 

started with a set of questions about the sport events held in Meghalaya, followed by questions on major 

sport events in general, questions about the future events and personal questions. The respondents’ 

consumption capital was assessed using three questions. First, their ability to recall gold medal winners at 

the National game was tested. As only a few respondents could state at least one name, this variable was 

recoded into a dummy variable (NAMES). It can be suggested that respondents who can state many names 

have a high level of consumption capital. Moreover, respondents who are interested in elite sports (INTER) 

and who cheer for Meghalaya athletes (CHEER) are supposed to have a higher level of consumption capital 

as they are involved in elite sports and major sport events. 

 

A set of intangible factors was assessed in the current study in order to investigate the importance of 

symbolic aspects and the non-use value of the sport events. The respondents were asked to state their level 

of satisfaction with the medal performance of Meghalya athletes at the National game & state 

championship (SATIS) and whether they felt happy (HAPPY) or proud (PROUD) when Meghalaya athletes win 

many medals, whether they talked with friends/colleagues about Meghalaya medal success (TALK) and 

whether they thought it would be important for the reputation of Meghalay that Meghalaya athletes win 

medals (REPUT). Afterwards, the interviewees were asked whether they thought that German athletes 
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would act as role models in terms of performance (PERF), motivation (MOTIV), fairness (FAIR) and sense of 

community (COMM).  

Table 3.7: Overview of variables 
 

Variable Description Scale 

WTP01 MEDAL 
 

Respondent stated a yearly WTP that Meghalaya’s ranked in the final medal table of 
the National Game (1_yes) 

Dummy 

WTP MEDAL Stated WTP per year for Meghalaya being ranked in the final medal table (in Rs.) Metric 

LN WTP MEDAL Natural log of WTP MEDAL Metric 

WTP01 MEDAL ATH 
 

Respondent stated a yearly WTP that Meghalaya’s ranked in the final medal table of 
the National Game (1_yes) 

Dummy 

WTP MEDAL ATH Stated WTP per year for Meghalaya being ranked in the final medal table (in Rs.) Metric 

LN WTP MEDAL ATH Natural log of WTP MEDAL ATH Metric 

Consumption capital 

NAMES 
Respondents could state at least one name of a gold medal winner at the National 
and other games (1_yes) 

Dummy 

INTER I am interested in elite sports (1_yes) Dummy 

CHEER I cheer for Meghalaya athletes at National Games and state Championships (1_yes) Dummy 

Intangible factors (symbolic capital) 

SATIS 
Satisfaction with the medal performance of Meghalaya athletes at the National 
Games and state Championships (1_not satisfied at all, 5_very satisfied) 

Ordinal 
 

REPUT 
It is important to the reputation of Meghalaya that Meghalaya athletes win medals at 
National Games and state Championships (1_yes) 

Dummy 
 

HAPPY 
I feel happy when German athletes win many medals at National Games and state 
Championships (1_yes) 

Dummy 
 

PROUD 
I feel proud when German athletes win many medals at National Games and state 
Championships (1_yes) 

Dummy 
 

TALK 
I talk regularly to friends/colleagues about German medal success during National 
Games and state Championships (1_yes) 

Dummy 
 

PERF Meghalaya athletes act as role models in terms of performance (1_yes) Dummy 

MOTIV Meghalaya athletes act as role models in terms of motivation (1_yes) Dummy 

FAIR Meghalaya athletes act as role models in terms of fairness (1_yes)   Dummy 

COMM Meghalaya athletes act as role models in terms of sense of community (1_yes)  Dummy 

Socio-economic factors 

G Gender (0_male; 1_female)  Dummy 

AGE 
Age (in years); recoded into five equally sized groups: up to 18 years, 19-25 years, 26-
40 years, 41-50 years, over 51 years 

Dummy 
 

EDU 
Highest educational level attained (1-at least higher secenday levels/diploma, 0 -else) Dummy 

 

INC 
Monthly net income in Rs.; recoded into five equally sized income groups:  
up to Rs. 5000, Rs. 5001-10000, Rs. 10001-15000, Rs. 15001-25000, over Rs. 25001 

Dummy 
 

 
The questionnaire finished with a set of questions about the socio-economic characteristics of the 

respondents. Interviewees were asked for their age using an open question. The metric age variable was 

recoded into five age group variables where every dummy variable had an equal size, that is, a similar 

number of respondents in each age group (AGE). The individual’s highest level of education was assessed 
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using a closed question with seven answer categories (from 1�no graduation to 7�university degree) and a 

further category assessing other graduations. The variable EDU was obtained by recoding the categories A 

levels/ university entrance diploma and university degree into 1 and all other categories into 0. The 

telephone interview finished with an open question about the monthly net income of the respondent. The 

metric income variable was recoded into five equally sized income-group variables (INC) to allow better 

comparison of people with different incomes. 

 

Sample characteristics: A simple random sample was selected and three quality measures were used to 

guarantee a representative sample (835) of the population.An overview of the descriptive statistics of the 

sample is provided in Table 2. With regard to the gender distribution, 63.2% of the respondents were males 

and 36.8% were females. The respondents had a mean age of 29 years, with an age range from 16 to 59 

years. Altogether, 2.9% of the respondents had a migration background (i.e. person himself/herself or at 

least one parent was born in aother state) and 17.4% had at least a university degree as highest educational 

level attained. The monthly net income of the respondents ranged from Rs. 4,000.00 to 35,000.00 with a 

mean value of Rs. 9,603.23 and a median of Rs. 6,400.00. A comparison of the sample characteristics to the 

overall population in Meghalaya shows that the sample can be considered representative in terms of 

gender, age, percentage of people with a migration background.  

 

Data analysis: The data were analysed using SPSS 19. First, an exploratory data analysis was conducted to 

check the responses for content validity. All responses to the WTP questions seemed meaningful and the 

maximum value of stated WTP amounted to Rs. 500.00 in both questions. There were no indications for a 

hypothetical bias and therefore no cases had to be removed from the analysis. Second, descriptive statistics 

were provided to answer the first research question (what is the WTP for being top place in the medal table 

and for winning a gold medal in track and field?). 

 

Third, regression analyses were carried out to answer the: which factors determine the WTP for being 

ranked first in the medal table and for winning a gold medal in track and field? Altogether, four regression 

models were estimated. In the first (Model 1) and the second model (Model 2), the WTP for Meghalaya 

being ranked in the medal table served as dependent variable, whereas the WTP for a Meghalaya winning a 

gold medal in track and field was the dependent variable in the third (Model 3) and fourth model (Model 4). 

In all four models, the consumption capital factors, intangible factors and socio-economic factors were 

included as independent variables. With regard to the age and income dummies, the youngest age group 

(up to 18 years) and the lowest income group (up to Rs. 5000) represented the reference categories. The 

four regression models have the following general equation: 
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…………… (i) 

The first (Model 1) and third model (Model 3) were logistic regression models to provide information about 

the determinants of whether respondents stated a WTP (higher than zero) or not. In the logistic regressions, 

the WTP dummies served as dependent variables (Model 1: WTP01 MEDAL; Model 3: WTP01 ATH). In 

addition to the logistic regression models, two log-linear regression models were estimated to check which 

factors determine the absolute value of WTP if a WTP was stated. In the log-linear models, the natural log of 

the WTP variables (Model 2: LN WTP MEDAL; Model 4: LN WTP ATH) was used because the variables were 

positively skewed. It represents the real relationships between variables and consequently improves the 

explanatory power of the models. To control for heteroscedasticity, regression models with robust standard 

errors were estimated. The check for multicollinearity indicated no problems of multicollinearity as all 

variance inflation factors were below 10 and all correlation coefficients below 0.9. Autocorrelation should 

not be a problem because of the cross-sectional design. All independent variables were theoretically 

supported suggesting that the application of a multivariate regression is appropriate. An ᾳ-level of 0.1 was 

used for all statistical tests.  

 

Results 

The descriptive statistics are summarised in Table 3.8. Only 36.6% of the respondents stated a WTP for 

Meghalaya being ranked in the final medal table and 31.4% stated a WTP for a Meghalaya athlete winning a 

gold medal in track and field. The mean values of stated WTP amounted to 6.13 (Meghalaya first in medal 

table) and 5.21 (gold medal in track and field). With regard to consumption capital, it is surprising that only 

6.2% of the Meghalaya remember at least one name of a Meghalaya gold medallist in National Game. 

Altogether, 57.1% stated that they were interested in elite sports in general and 64.7% cheered for 

Meghalaya athletes at National Games and State Championships. With regard to intangible factors, the 

satisfaction with the performance of Meghalaya athletes at the National Games 4.13 on an average on a 

five-point scale. Almost four out of five (78.5%) respondents indicated that it would be important to the 

reputation of Meghalaya that Meghalaya’s athletes win medals at National Games and State Championships 

and about two thirds of the respondents stated that it would make them proud (66.2%) or happy (65.6%). 

Almost half of the respondents (46.0%) talk to friends or colleagues about Meghalaya success during 

National Games and State Championships. The respondents mainly confirmed that Meghalaya athletes 

would act as role models in terms of performance (85.4%), motivation (91.8%), fairness (89.4%) and sense of 

community (86.5%) when they represent Meghalaya at National/ international competitions. 
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Table 3.8: Descriptive statistics 

Variable Mean SD 

WTP MEDAL 613.78 251.02 

LN WTP MEDAL 2.13 1.03 

WTP ATH 521.21 233.28 

LN WTP ATH 1.99 1.08 

SATIS 4.13 0.79 

Dummy variables Percentage of respondents (in%)  

WTP01 MEDAL 36.6 

WTP01 ATH 31.4 

NAMES 6.2 

INTER 57.1 

CHEER 64.7 

REPUT 78.2 

HAPPY 65.6 

PROUD 66.2 

TALK 46.0 

PERF 85.4 

MOTIV 91.8 

FAIR 89.4 

COMM 86.5 

G 63.2 

AGE 
 

Up to 18 yrs 19.4 

19-25 yrs 31.7 

26-40 yrs 20.4 

41-50 yrs  19.2 

Above 51 yrs 9.3 

EDU 64.3 

INC 
 

up to Rs. 5000 13.9 

Rs. 5001-10000 32.1 

Rs. 10001-15000  26.7  

Rs. 15001-25000  14.9 

Above Rs. 25001 12.4 
 

 

 

The results of the regression models are presented in Table 3.9. In Model 1, several variables have a 

significant influence on the dependent variable and therefore determine whether an individual stated a WTP 

for Meghalaya being ranked in the medal table or not. Individuals who remembered at least one name of a 

previous National Games gold medallist so far (NAMES), who thought that winning medals at National 

Games and State Championships would be important to the reputation of Meghalaya (REPUT), who stated 

that it would make them happy if Meghalaya athletes were to win many medals (HAPPY) and who regarded 
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Meghalaya athletes as role models in terms of fairness (FAIR) were significantly more likely to state a WTP. 

The results also reveal significant differences among age groups and income-groups.With regard to age, all 

age groups (except for the group from above 50 yrs) were less likely to state a WTP than the youngest age 

group that serves as a reference. On the contrary, individuals with higher income were more likely to state a 

WTP than individuals from the lowest income-group.   

 

 In terms of the absolute value of WTP for Meghalaya being ranked in the medal table, the findings of 

the second regression model (Model 2) indicate that individuals who feel proud when Meghalaya athletes 

win medals (PROUD) and males (G) are more likely to state a higher WTP. Moreover, individuals between 26 

and 40 years of age stated a significantly higher WTP than individuals from the youngest age group. 

Respondents from all income-groups (except for the group from Rs. 10001-15000) stated a significantly 

higher WTP than respondents from the lowest income-group (Table 3.9).  

 

 The WTP for a Meghalaya athlete winning a gold medal in track and field is also determined by 

several factors. The results of the third model (Model 3) show that individuals who are interested in elite 

sports (INTER) and cheer for Meghalaya athletes (CHEER) were significantly more likely to state a WTP 

indicating that consumption capital is again important to whether an individual stated a WTP or not. 

Intangible factors also have a significant impact on the dependent variable as people who stated that it 

would be important to the reputation of Meghalaya that Meghalaya’s athletes win many medals (REPUT), 

who feel proud (PROUD) and happy (HAPPY) when Meghalaya’s athletes win medals and who consider 

Meghalaya’s athletes as role models in terms of fairness (FAIR) were significantly more likely to state a WTP. 

Individuals aged 54 and older were significantly less likely to state a WTP than individuals from the youngest 

age group. Income had a positive influence on the dependent variable as all incomegroups were significantly 

more likely to state a WTP than the lowest income-group. In terms of the absolute WTP for a Meghalaya’s 

athlete winning a gold medal in track and field (Model 4), individualswho are interested in elite sports 

(INTER) andwho feel proud when Meghalaya’s athletes win many medals (PROUD) stated a significantly 

higher WTP. Moreover, the WTP from the older age groups was significantly higher than the WTP from the 

youngest age group and individuals from the second income-group (t601�1000) stated a higher WTP than 

those from the lowest income-group (Table 3.9).   
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Table 3.9: Results of the regression models for WTP for sports event success 

 WTP for Meghalaya being ranked in final 
medal table 

WTP for a Meghalaya winning a 
gold medal in track and field 

Model 1: WTP01 
MEDAL 

Model 2: LN WTP 
MEDAL 

Model 3: WTP01 
ATH 

Model 4: LN WTP 
ATH 

Const -2.548*** 1.493*** -2.524*** 1.124*** 

NAMES 0.337* 0.205 0.233 0.115 

INTER 0.296** 0.124 0.235* 0.256** 

CHEER 0.019 0.017 0.229* -0.084 

SATIS 0.061 -0.005 -0.027 -0.002 

REPUT 0.371** -0.148 0.368** -0.160 

HAPPY 0.563*** 0.113 0.356** 0.039 

PROUD 0.116 0.173* 0.323** 0.120* 

TALK 0.136 0.037 -0.067 0.044 

PERF 0.001 0.038 0.153 0.079 

MOTIV 0.275 0.055 0.278 0.298 

FAIR 0.687*** 0.126 0.715*** -0.197 

COMM 0.060 0.074 -0.215 0.281 

G -0.070 -0.178** -0.118 -0.151 

AGE 

Up to 18 yrs REF REF REF REF 

19-25 yrs -0.338** 0.123 -0.233 0.265* 

26-40 yrs -0.227 0.173 -0.028 0.228* 

41-50 yrs -0.470*** 0.307** -0.360** 0.535*** 

Above 51 yrs -0.506*** 0.120 -0.350** 0.327** 

EDU 0.061 -0.076 0.039 -0.032 

INC 

up to Rs. 5000 REF REF REF REF 

Rs. 5001-10000 0.266 0.210* 0.439*** 0.277** 

Rs. 10001-15000 0.293* 0.120 0.280* 0.118 

Rs. 15001-25000 0.253* 0.246** 0.603*** 0.108 

Above Rs. 25001 0.477* 0.479*** 0.616*** 0.180 

     

R2 0.107 0.075 0.099 0.079 

- 2 LL 98.616 / 93.35 / 

F / 2.762 / 2.528 

P 0.000*** 0.000*** 0.000*** 0.000*** 
Note: Displayed are the coefficients; *p<0.1, **p<0.05, ***p<0.01. 

 
Discussion and Conclusion  

The current study provided evidence of the value of Sport Events success to the Meghalaya population using 

a CVM approach, where the WTP for Meghalaya being ranked in the medal table and for a Meghalaya 

athlete winning a gold medal in track and field was assessed. The distribution of the WTP values do not point 

to a hypothetical bias as all values were relatively low and no cases had to be excluded from the analysis. 

The average stated WTP for Meghalaya being ranked in the medal table (M 613.78) is slightly higher than for 
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winning a gold medal in track and field (M 521.21) indicating that the overall medal performance has a 

higher value to the Meghalaya population than a gold medal in a specific sport. However, both WTP values 

are lower than the WTP for amateur sport programmes in previous research in Meghalaya. Field 

Researchers has stressed that WTP for spectator sports and sporting success was lower than for active sport 

consumption. A comparison between the value of National Games and State Chamionshio/ Sport Evnts 

success and success at the Football League shows that the latter has a higher value to the Meghalaya. 

Consequently, the question arises as to why the WTP for Olympic success in the current study is 

substantially lower than the WTP for sporting success in other studies. Several explanations can be provided 

for this finding. 

 

 Another surprising finding was that only 6.2% of the population could name at least one Meghalaya 

gold medallist in National Games/State Championship. In view of the fact that many people stated that they 

were interested in elite sports and supported Meghalaya athletes, the recall of gold medallists can be 

considered poor. One explanation for this finding may be that Meghalaya did not win many gold medals in 

the National Games and therefore, many people could not remember the names of the gold medal winning 

athletes since their sports were usually not televised.  

 

 Nevertheless, consumption capital was found to be associated with the value of sport event success. 

This finding is consistent with research on the value of sporting success in football. When comparing the 

logistic regression models with the log-linear models, it is evident that consumption capital is particularly 

important towhether individuals state a WTP or not, that is, whether they set at least some value on 

sporting success. It could also be argued that Sports Events success can increase the consumption of sports 

and therefore also people’s consumption capital if they watch sports more often. Yet, the current study was 

not about Sports Events success per se and its influences on people’s consumption behaviour, but rather 

about WTP and thus the financial evaluation of Sports Events success.  

 

 In addition to consumption capital, intangible factors were found to be important determinants of 

the value of success. In particular, the increasing reputation of Meghalaya through many sport event success 

and the role model of Meghalaya athletes in terms of fairness had a positive influence on WTP (Willingness 

to Pay). The findings of the study have also stressed the national importance that was attributed to sporting 

success. Moreover, individuals who felt proud and happy when Meghalaya athletes won multiple medals 

attributed to a higher value of sport event success. Thus, the current study supports the importance of 

intangible effects of sport events that were found to exceed the tangible effects.  
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Socio-economic factors were also found to influence the value of sport event success. With regard to 

income, individuals with higher income tend to state a higher WTP than people from the lowest income-

group. This finding is in accordance with targeted sampled repondents on the determinants of WTP. The 

findings of the study have several implications for policy-makers and sport management.   

 First, as consumption capital was found to be a determinant of the value of sport event success, it is 

important in case you would be interested in increasing the value of sporting success that people have 

the opportunity to generate more consumption capital, that is, through broadcasting sports on 

television. In this context it is crucial that more information about sports is provided, including during 

non-event periods. 

 Second, as cost-benefit analyses mainly focus on tangible effects, it can be recommended that 

estimates on the value of sport event success and on the intangible effects of sport events are also 

integrated into cost benefit analysis. CVM (Contingent valuation method) would represent an 

appropriate approach in this regard. Tangible effects were not sufficient to justify the use of 

taxpayers’ money for sport events.  

 Therefore, as a third implication, estimates on the value of sport event success can be used to justify 

public subsidies for major sport events and also for elite sport development programmes. As sporting 

success has a certain value to the population, elite sport programmes that aim at winning Olympic 

medals can, and have to be.   

 Fourth, Olympic/National/State and other event medal success may have an impact on the sport 

participation of the resident population. The population of a region may have health benefits as a 

result of increasing sport participation and grass roots sports. This effect is usually referred to as the 

trickle-down effect. Further research is needed to clarify whether there may be a trickle-down-effect 

as a result of medal success, that is, whether successful sports at the sport event lead to increases in 

participation numbers after the event. 

 

The current study has some limitations that also provide directions for future research. First, the R2s of the 

four regression analyses show that the regression models only explain between 7.5% and 10.7% of the 

variation in the dependent variables. It seems difficult to explain the value of Sports Events (National, State 

and league) success. The scant body of research on the value of sporting success indicates that more 

research is needed in this field. The modest R2 values suggest that further variables could be relevant to 

explain the value of sporting success to the population such as the level of individual sport participation and 

their interest in specific sports. These consumption indicators should be included in future studies on the 

value of sporting success. Moreover, it would be interesting to evaluate qualitatively why such a high share 
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of respondents did not state a WTP at all and assigned no value to Sports Events success. Furthermore, it 

would be interesting to compare the value of sporting success among different countries to investigate 

cultural differences.  

 
Real and Potential Costs and Benefits of Sports Facilities 

 

 COSTS BENEFITS 

Ta
n

gi
ab

le
  

 
 Construction Costs 
 Carrying Costs (Operation and 

Maintenance, etc.) 
 Required Infrastructure Improvements 
 Business Relocation Costs 
 Public Service Costs for Events  
 Encumbrance of Bonding Capacity 
 Demolition and Site Work for Old Facility 

(if applicable) 
 

 Stadium Revenues (that flow to the public 
sector) 

 District (Re) Development 
 Impact on Other Events 
 Infrastructural support for sporting Activities  
 Higher level of awareness  
 Increase in participation and Diversification  
 Coaches and other technical support staff  
 Good Quality sports equipments  
 Talent scouting pool  
 Marginal Economic Activity (New Jobs) 
 Reuse Opportunities for Old Facility Site (if 

applicable) 
 Impact on District Surrounding Old Facility (if 

applicable) 

In
ta

n
gi

ab
le

  

 
 Community Identity 
 Community Visibility 
  Potential for Political Conflict 
 Political Capital Expended 
 Political Opportunity Costs 
 Disconnect with Development Logic 

 

 Community Identity 
 Civic Pride 
 Community Visibility 
 Consumption Benefits 
 Political Capital Gained 
 Support of Development Logic 
 Project Planning/ Management Capacity 

Building 
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3.8   SWOT Analysis  

SWOT analysis is a strategic planning tool that can be used by State Sport Council of Meghalaya (SSCM) to do 

a situational analysis of the projects. It is a handy technique to analyze the present Strengths (S), Weakness 

(W), Opportunities (O) & Threats (T). The SWOT Analysis framework facilitates an organization to identify the 

internal strategic factors such as -strengths and weaknesses, & external strategic factors such as - 

opportunities and threats. It leads to a 2X2 matrix - also known as SWOT Matrix. The present SWOT 

Analysis involves the collection and portrayal of information obtained through various internal and 

external feedback during the field visits completion of construction work. This may help the department in 

studying their strengths and weaknesses with those from the analysis of opportunities and threats. Here are 

a few objectives that we’ve listed down for you to have a better understanding of why was SWOT necessary.  

 Promoting strategic thinking 
 To help in decision making  
 Acknowledging the opportunities and threats to the sport events  
 To organize the factors that work the best and worst for the promotion of sports  
 Performing pre-crisis planning and preventive crisis management 

 

STRENGTH WEAKNESS 

 Strong sporting tradition 
 Community sports network 
 Quality and committed staff in the sport 
 Various sports development structures and 

programmes  
 Extent and diversity club network 

 Lack of coordination amongst the department 
and sports community 

 Lack of awareness of cross cutting importance 
of sport related activities 

 Lack of some key facility (Sports kits and 
equipments) 

 Inadequate support staff to meet the student 
needs  

 Lack of suitable training and mentoring 
 Lack of link between schools and clubs 

OPPORTUNITIES THREATS 

 Improvement of partnership working between all 
concerned agencies related with sports 

 Rationalization of public sector facilities  
 Development of school sport 
 Opportunity for all youth to have full and 

accessible information  
 Using major events to raise awareness and 

increase participation  
 Coordinate performance management at 

village/district/state level 
 Potential for multi-sport club development 

 Closure of facilities due to lack of investment  
 Potential loss of playing field 
 Increase cost of running sport clubs 
 Ineffective partnership and self-interest 

motivation 
 Life style issues – increasing sedentary culture 

of young people  
 Reduced participation level due to quality of 

facilities 
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Chapter-4  

Empirical Findings and Analysis 

The findings of the study are based on the feedbacks collected from the target number of respondents 

during the field visits by the field investigators and experienced researchers. 

 

4.1 Status of Respondents (Sportsperson)   
 

Fig. 4.1:  Status of Respondents as Sportsperson (in %) 

 

Out of the total sampled respondents, a large proportion of the sportspersons (35%, 22% and 17%) was 

attached to Football, Athletic and Volleyball. as very few were associated with other disciplines. Few of the 

respondents stated the reason behind the less attachment towards the other sports discipline is because 

these disciplines require more equipments and training.    

 

4.2 Age of the Respondents 

 

  

About three fourth of the respondents belonged 

to the age group 16-40 years, which is usually 

considered as the most knowledgeable group. 

While only 9.3% of the respondents were above 

50 years and 19.2% of the respondents in 

between 41-50 years.  

 

                   Fig. 4.2:  Age of the Respondents (in %) 
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4.3 Educational Status of the Respondents 

Amongst the respondents the largest proportion 

passed secondary examination, while 3% had 

studied till primary level. Almost all the respondents 

interviewed were literate. Among the respondents 

(Common people, Sports person and Opinion 

Leader), the largest proportion (31%) passed 

Graduate examination. Almost all the respondents 

among the sports persons category were literate. 28% out of the total Sports Persons are either secondary 

or more educated. 

 

4.4 Monthly Income of the respondents  

The monthly income of the respondents varied from Rs. 

4,000 per month to 25,000 per month. But a major 

percentage (62%) for Common people, Sports person 

and Opinion Leader of the respondents earn in the 

earning group of Rs 5001 – 15000. More than one 

fourth of the respondents earned a monthly income as 

Rs.15001 to above 25000. More interestingly, the 

survey found around one fifth of the respondents 

monthly income is less than Rs. 5000/-. 
 

4.5 Satisfaction towards quality of works 
 

  
Around 90% of the respondents were satisfied 

with the quality of works, while 10% of the 

respondents were whether somewhat 

dissatisfied or highly dissatisfied with the quality 

of construction work of indoor/outdoor stadiums 

and playgrounds.  

 
 
 

     Fig. 4.4:  Satisfaction towards quality of works (in %) 

                                                  

Fig 4.3:  Educational Status of the Respondents (in %) 
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4.6 District-wise awareness regarding sports events 

The figure 4.5 clearly indicates the district-wise awareness amongst the respondents regarding sports 

events. More than 66% of the respondents from East Khasi hills were aware of most of the sporting events 

organized in their district, while only 39% of the respondents from South Garo Hills were fully aware of 

sporting events organized in their district. More than 40% of the respondents from the remaining districts 

were aware of sporting events organized in their district. 

 
Fig. 4.5:  District-wise awareness regarding sports events (in %)                                                                        

 
4.7 Availability of sport infrastructure  
                                     

  Table 4.1: Availability of Sports Infrastructure (in %)  

Particulars 
People Sports Persons Opinion Leader 

Rural Urban Rural Urban Rural Urban 

Availability of playground 46 78 47 82 44 76 

Availability of stadium (Indoor/Outdoor) 10 69 12 79 10 82 

Availability of gymnasium 5 16 3 43 4 76 

Availability of coaches for different discipline 5 83 8 89 6 52 

Availability of sports kit 17 74 18 68 18 57 

Allotment of honorarium for the sports 2 6 2 14 4 8 
  

As far as the availability of sufficient sports materials in stadiums are concerned, more than 60% of the 

respondents are satisfied with the availability of sports material in stadiums in the urban area. 

Infrastructure, which is easily accessible, is the ideal situation for development of sports. The respondents 

(from rural area) were asked whether they have adequate infrastructure in/ near the village. Similarly, only 

10% of the respondents (across all categories) said that they had stadium in/ near their villages. Less than 

one fifth of the respondents across all categories said that sports kits and equipments were available. 

Further, the availability of playgrounds in their villages, which is a must for development of sports, was cited 
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by less than half of the respondents, (across all the categories).  The study shows that availability of 

infrastructure at block / village level was not the same as urban locality in all the eleven districts.   

 

4.8 Participation level (Urban/Rural) in sports events: Sport Person  

 

Amongst the sportsperson who said they have 

participated, were asked about the level in which 

he/she participated. Around 68% of the 

participants have participated at Local/ Block/ 

Rural/ District level, while 32% of them have 

participated in State as well as National meets. 

Among the sports persons who said that have 

participated, were asked about the levels in which 

he/ she participated. About three fifths (74%) of the sports persons have participated in than 

local/block/district and /or state sports meet. Some of the other observations by the participants are given 

below:      

 Generally age certificates, which either issued by the school authority or Panchayat remains faulty in 
most of the cases. There is absolutely no machinery to check the faults.  

 Sometimes in the thirst of medals, urban boys and girls are given rural certificates and take part in the 
rural meet. The chance of the rural sports persons become limited and the rural talents are not adjudged.  

 Sometimes names of the sports persons are changed and second time his or her name is incorporated in 
the list to get a medal.  

 Not only the fund is adequate, but also the sports infrastructure is inadequate. 

 
4.9 Level of participation of sports person, if known: (People & Opinion Leader)  

 

Respondents were asked about the level of 

participation of the sports person, if he is known. The 

study finds that people in general know about sports 

persons equally in the village as well as the district 

level. The expectation would be that people are aware 

about the sports persons at the village level more than 

they are about sports persons at other levels; 

however this is not the case as the village level meets 

are very irregular. In the case of the opinion leader 

however, more are aware of sports persons at the 

local /block levels. 

 

Fig. 4.6:  Participation level 
in sports events (in %) 
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4.10 Participation regding succeeded of the scheme  

The Sport Programme (especially in rural area) operational for over three decades now, should have had an 

impact on the sports development in the state. More and more rural sports persons would have come to the 

fore and Meghalaya sports persons would have done well nationally/internationally. This has not happened. 

The goals of the Sport Programme seem to be nowhere in sight. In order to have a better understanding of 

the overall picture of the Sport Programme, respondents were asked about the successes and failures of the 

scheme. The study found that very few people in general talked about the program as a success. In fact the 

findings suggested that a majority of the people attested to the dismal performance of the program. This is 

true across all categories. Less that one tenth of the participants regarded the stated objectives of the 

programme having been achieved.  

 

Table 4.2: Perception of respondents about success of the scheme (In %) 

Opinion 
People Sports Persons Opinion Leader 

Officials 
Rural Urban Rural Urban Rural Urban 

Broad basing of sports and achievement of excellence 8 63 8 71 9 15 37 
Up gradation and development of infrastructure 35 56 42 58 13 32 45 

Support to the National Sports Federations and other 
appropriate 

5 27 8 46 5 18 34 

Strengthening of scientific and coaching support to 
sports 

10 36 14 29 9 13 29 

Incentives to sport persons 5 11 10 8 6 9 26 
Enhanced participation of women, tribal and rural 
youth 

10 18 11 21 13 26 45 

Involvement of the corporate sector in sports 
Promotion 

6 17 2 21 5 13 16 

Creation of greater awareness to promote sports 15 29 14 33 12 9 47 

 

4.11 Participation toeards succeeded of the scheme  

Respondents were asked whether they though there are shortcomings in the schemeregarding promotion of 

sport programme. The study found that almost all (96%) said that there were shortcomings. People were 

further asked to detail out these shortcomings.  

 

Among the various shortcomings mentioned by the people, inadequate fund was stated as the top most 

problems (especially in rural area). This is attested through another question, which specifically asks 

whether in-sufficient funds were a problem for organising sport eventsin a worthwhile manner. Almost all 

(99%) across categories said so. The respondents also mentioned about inadequate infrastructure and 

inadequate awareness due to inadequate communication to the people, as major impediments to the 

scheme meeting its goal. Corruption in disbursing funds and political interference was also mentioned by 
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the people. Even though people in all the districts mentioned corruption, the majority of people saying so 

belonged to rural area.  

 

During the course of interaction with the respondents, the study also found that a large majority of the 

respondents said that there were shortcomings in almost every stage of the program. Even in East Khasi 

Hills, Ri-Bhoi and Jaintia Hills districts, where the status of sports seems to be good as compared to other 

districts, it was found that rural sports is not being conducted as per norms and quality is deteriorating, as 

the fund is a meagre one. There is no infrastructure in the village level or in the block level. There are plenty 

of playgrounds but to maintain those adequate funds are needed. As per the version of District Sport 

Officails, the fund is not adequate. There are many things to be done but in this small amount one cannot 

develop the infrastructure in the sports.  

 

Table 4.3: Perception of respondents regading shortcoming of the scheme (In %) 

Opinion 
People Sports Persons Opinion Leader 

Officials 
Rural Urban Rural Urban Rural Urban 

Inadequate funds 38 17 26 16 29 26 74 
Inadequate infrastructure 35 14 23 11 25 13 61 
Inadequate communication to the grassroot level  24 26 20 18 16 13 61 
Inadequate manpower 10 16 14 11 10 12 45 
Corruption in disbursing fund 16 13 9 7 12 16 24 
Non availability of participants 4 3 2 4 3 2 13 

Inconsistency in participation 7 5 4 3 3 9 21 
Political interference 13 8 7 11 9 6 21 

 

4.12 Details of events organized by DSO at District Level 

The above table describes the various events organized by the Department of Sports and Youth Affairs at 

District level as well as at National level. While in all the districts coaching camps are being organized at 

regular intervals for nurturing the talents at district level. Apart from this, Football Tournaments, Inter 

School Athletic Meets etc. are also being organized each year.    

Procedure for organising the Sport Events/Programme: 

Respondents were asked about the procedure for organising the Sports meet. 

 The process starts with the issue of letter to the concerned district authority/bodies for sending 

proposal for sports events along with a committee, venue and budget. A tentative date is also asked. 

 The state government bodies related to sports send a proposal to the State Sports Council of 

Meghalaya (SSCM) and Sports and Youth Affairs Department.   

 After approval the fund is allocated to them for conducting the events. 
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 The state government/ district authority posts an advertisement to the local newspaper for sending 

the certificate and bio-data to take part in the sports event. 

 A committee has been formed to administer the procedures and after screening the certificates and 

CVs participants are chosen for events. 

 At first the meet is convened in the block level, where, DSO, BDO, one coach and one local sports 

personality form a committee for the selection. 

 From the list of each block candidates are chosen for district meet where Deputy Commissioner, DSO, 

Coaches, District sports personalities, and representatives from State Sports body form an expert 

committee to select participants for State meet. 

 

District   Event 

East  Garo Hills 
Subroto Cup Football Tournament / Entrepreneur and Counseling Workshop / College Fiesta / 
Inter School Athletic Meet / Badminton, Table Tennis and Carom board, Boxing, Karate, 
Basketball Competition, Marathon, Volleyball competition 

East Jaintia Hills 
Subroto Cup Football Tournament / Inter School Athletic Meet / Badminton, Table Tennis and 
Carom board, Chief Minister Football Tournament, etc.  

East Khasi Hills 
Subroto Cup Football Tournament / Entrepreneur and Counseling Workshop / College Fiesta / 
Inter School Athletic Meet / Badminton, Table Tennis and Carom board, Boxing, Karate, 
Basketball Competition, Marathon, Volleyball competition 

North Garo Hills 
Subroto Cup Football Tournament / Inter School Athletic Meet / Badminton, Table Tennis and 
Carom board, Chief Minister Football Tournament, etc.  

Ri-Bhoi - do - 

S. West Khasi Hills - do - 

S. West Garo Hills - do - 

South Garo Hills 
Subroto Cup Football Tournament / Entrepreneur and Counseling Workshop / College Fiesta / 
Inter School Athletic Meet / Badminton, Table Tennis and Carom board, Boxing, Karate, 
Basketball Competition, Marathon, Volleyball competition 

West Garo Hills - do - 

West Jaintia Hills - do - 

West khasi Hills - do - 

State Level 

North East Games / Sub-Junior Judo National Championship / Tribal National Archery 
Championship / Queen Baton Relay / Know India Programme / Exhibition Matches / Sub-Junior 
Men Boxing Championship/ Exhibition Match between Sheffield Football club (oldest Club of 
England) and Lajong Football Club,  etc.  
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4.13  Feedback on Suggestion for Modification of the Programme 

A. Specific Modifications 

Respondents were asked about any specific modifications that they would like to see in order to make the 

program more effective. 

Table 4.4: Modifications required in the scheme (Response in %) 
 

Modifications Needed 
People Sports Persons Opinion Leader 

Officials 
Rural Urban Rural Urban Rural Urban 

Availability of funds 48 43 44 49 58 63 80 

Infrastructure should be upgraded 38 46 36 39 36 42 61 

Incorporation of village level playground 44 37 44 33 44 53 80 

Installing good network from grass root level 32 41 32 28 26 31 61 

Increasing manpower 10 23 14 21 12 17 45 

Motivate rural people to participate 20 16 22 13 20 19 63 

Arrangement of private sponsorship 6 13 8 19 4 9 34 
 

The modifications in the program suggested by the people included giving emphasis to the availability of 

more funds. A large proportion of the people talked about the need for having playgrounds in/ near the 

village as well as upgrading of infrastructure. This aspect was also given primacy by the sports officials. 

 

B. Suggestions for strengthening sports infrastructure and facilities 

Apart from suggestions on increasing funds and upgrading the infrastructure, people specifically also talked 

about the need for a creating a sports promotion network (like infrastructure, sports kit, playground etc.) at 

the grassroot level and setting up sports training institutes. Their task would be to localise the program, and 

make infrastructure easily accessible to the people who need it. A majority of Gram Panchayat officials also 

viewed that they were not contacted while selecting local talent or organising any such events. Thus, they 

should be given focus in organising events under the programme. The respondents were also asked to state 

their suggestions for improvements that would help the Sport programme to achieve the stated objectives 

and be a success. 

Table 4.5: Suggestion for the Improvement of Programme (Response in %) 
 

Modifications Needed 
People Sports Persons Opinion Leader 

Officials 
Rural Urban Rural Urban Rural Urban 

Increase the funds for rural sports/ sport 
events at district level 

44 52 40 56 44 43 82 

Upgrade the infrastructure 48 43 36 31 42 38 58 

Increasing the manpower 14 22 18 24 22 31 45 

Installing network at grass root level 36 19 34 14 32 21 55 

Setting up more sports training institute 32 27 32 26 34 28 66 

Upgrading the skills of the existing coaches 12 19 20 13 28 12 66 

Employ more coaches 12 17 16 8 10 7 55 
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Table 4.6: Suggestion received from Panchayatiraj officials for strengthening sport programme  
   

Modifications Needed 
People 

Rural Urban 

Awareness to ensure more participation should be launched 19 27 

More Sports training institutes to be established in both urban and rural areas 23 18 

Sport programme should be organized every year at block and village level 10 26 

Sport programme should be made a job opportunity venture 5 13 

Infrastructure, sports kits and more playgrounds should be provided 33 42 

GP should be involved at each level of implementation of sports scheme  27 17 

More grants should be provided  19 31 
          (All Response in %) 

 

Infrastructure: A large number of respondents said, there should be improvement in the sports 

infrastructure. This is to include setting up new playgrounds, maintain the existing ones and provision of 

adequate kits. They were of the view that kits are provided of poor quality and this in turn affects the 

development of sports. Secondly, kits for many sports are just not available. Further, there needs to be 

training institutes at the block level for promotion of sports. 

 

Diet: Many of them said that the diet provided to the participants is inadequate. In certain cases (districts) 

respondents said that no diet is given at all. This is a serious departure from the GOI guideline. When 

contacted, the sports officials said that diet is always given, but the amount of funds available for diet has 

not changed in recent past. Therefore it is extremely difficult to provide adequate diet to the sports persons. 

 

Training: Lack of adequate trainers was also cited as a problem and the suggestion was that trainers need to 

be properly trained and made available at the grassroots level. This would involve greater funds for training 

of coaches. Secondly, the recruitment process needs to be more transparent and should give adequate 

weightage to sporting record and expertise while selection. 

 

Financial security: Many of the respondents were of the view that the procedure for selecting sports 

persons for stipend as well as the amount of stipend needs to be improved. They said that unless adequate 

financial support is provided, talented sports persons in the rural areas would be getting motivated. 

Secondly, without financial support, the deserving person will have to spend all his time in searching and 

securing some other livelihood option. This would mean that the deserving and talented sports persons 

couldn’t give adequate time for their own training and for physical development. Few of the responders also 

said that talented sports persons should be given jobs to secure his livelihood options, so that he can 

concentrate his efforts in developing his skills. 

 

Selection of sports persons: Many of the respondents said that the selection procedure for sports persons 

should be transparent and democratic. They opined that sporting talent is not recognised at the right time 
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and non-deserving people are selected. In order to streamline that they suggested that setting up a sports 

committee at the grassroots level for dealing with sports related activities including the selection of sports 

persons. In this committee, the suggestion was that the Panchayat be given the authority for selection, with 

the help of the officials. Further, they suggested the involvement of the gram sabha in the activities related 

to sports. 

 

Creating awareness: Almost all people suggested that more needs to be done to increase awareness about 

the sport related activities in general and about the program in particular. While some people suggested 

that the awareness should to be created by the Panchayat, many others felt that the media should be used 

for creating awareness. All the respondents opined that unless people are aware about the various 

provisions in the program are aware about the mechanisms to demand that these provisions are made 

available to them and are aware of redressal mechanisms, the program cannot succeed.  

 

Transparency: Most people said that there should be greater transparency in the functioning of the 

programme. This should be backed by a strong redressal mechanism in case of a sports person or anybody is 

unfairly treated. This would help reduce corruption in the programme. 

 

4.14 Social Acceptability of the Scheme  

Given the considerable amount of public money spent on developing major sports facilities, the non-

economic benefits provided by these projects must be significant to warrant this level of spending. A 

particular individual’s understanding of community cannot be easily identified, as one’s experiences, 

thoughts, values and beliefs that inform their view of community is unique and impossible to replicate. A 

person’s idea of what constitutes a community benefit is subjective and based on what is important and 

relevant to them and therefore cannot easily be defined.  

 

Indoor-Outdoor Stadium stakeholders tended to view community benefit of Indoor-Outdoor Stadium in 

terms of providing an accessible sporting venue that provides an extensive range of quality facilities and 

programmes for pe 

ople of all ages and abilities. Stakeholders generally agreed that Department of Sports and Youth Affairs 

and State Sport Council provides social, health and fitness opportunities for the community and identified a 

range of community benefits they attributed to the development of Indoor-Outdoor Stadium such as: 

increased participation and social cohesion; creation of a better lifestyle for the community; enhancing 

profile in the community; as well as increasing the number of visitors to the municipality and local 

businesses (i.e. economic impacts). Although stakeholders identified that Indoor-Outdoor Stadium provided 
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economic benefits, these were not explored, as the purpose of this study is to investigate the non-economic 

benefits associated with the development of sports facilities.  

 

This study confirms that, from the perspective of Indoor-Outdoor Stadium stakeholders and facility users, 

Indoor-Outdoor Stadium provides a range of non economic benefits such as increased community visibility, 

enhanced community image and a range of social/psychic income benefits. Generally, Indoor-Outdoor 

Stadium stakeholders and users agree that the community benefits associated with the development of 

Indoor-Outdoor Stadium outweigh any costs, supporting the assertion that the non-economic impacts have 

justified the spending of public money on sports stadiums and arenas.   

 

A number of study participants were convinced that Indoor-Outdoor Stadium provides a range of 

community benefits for their sport and sporting communities, but we’re not certain of the value Indoor-

Outdoor Stadium provides for the greater community, i.e. non-users. A limitation of the study is that the 

perceptions of non-users have not been investigated and assessments on the value of Indoor-Outdoor 

Stadium to the community have been presented from the perspective of Indoor-Outdoor Stadium 

stakeholders and users. Like other subsidised government facilities and services such as libraries and 

maternal and child health centres, non-users tend to place a value on sports facilities within their area due 

to the fundamental belief that participation in sport can be beneficial to individuals as well the collective 

community.  

 

Although the results of the study provide an interesting insight into community benefit from the perspective 

of Indoor-Outdoor Stadium stakeholders and users, it would be useful to undertake further research 

focusing on non-users to determine if their views mirror those of the study participants. The idea that non-

users value sports facilities due to the fundamental belief that participation in sport can be beneficial to 

individuals as well the collective community requires testing in order to substantiate this assumption. By 

qualifying non-user, as well as stakeholder and user, perceptions of the community benefit derived from the 

development of the Indoor-Outdoor Stadium will determine a more comprehensive understanding of the 

real value of this asset to the community. As the large majority of research into the benefits of sport facility 

development has traditionally focused on the economic impacts of such developments, further study of 

non-economic impacts, and more specifically the community benefit derived from sports stadia, makes a 

contribution towards remedying this imbalance. 

 

4.15 Social impact of the Scheme  

It is generally accepted that participation in sports provides an extensive range of benefits to individuals and 

the collective community. Internationally, government agencies are quick to point out that participating in 
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sports and recreation contributes to: community health and wellbeing; confidence-building and 

empowerment; social integration and cohesion; national and cultural identity; and a reduction in crime and 

vandalism  

 

The subsequent funding of sports infrastructure, be it stadium or arenas, has often been justified because of 

these benefits and the universal perception that sports is good for individuals, the community and the 

economy. Benefits can be in the form of economic impacts, which have tied the flow of money in the 

economy and include such things as spending by fans at events, by players in the community, and money 

generated by spin-off business; or non-economic impacts which include social and community impacts, such 

as the communal experience of attending or participating in sporting events or the community identity, 

pride and sense of belonging one feels by identifying with a local team. 

 

A diverse range of Department of Sports and Youth Affairs facilities were utilised by the facility users 

surveyed. The bar and change rooms were the most commonly utilised areas; this is a reflection of the fact 

that they are shared facilities that are accessed by representatives from all three resident sports. The data 

indicates facility users often utilise more than one area of Indoor-Outdoor Stadium, not just the sporting 

components of the venue. High usage of social and communal areas such as the bar, function room and 

meeting rooms supports the notion that the venue provides a social benefit – a meeting place for the 

community which ‘‘decreases the isolation of people’’. 

 

Facility users also indicated that they engaged in an extensive range of sporting activities and events at 

different Indoor-Outdoor Stadium. Facility users participate in these events as athletes, spectators, officials, 

staff and volunteers and the diversity of events and activities and the data confirms that sporting 

opportunities are accessible to local residents and sporting clubs as well as elite athletes and national teams. 

Major events, such as the National Youth Festival,  Football tournament, Meghalaya Archery Competition, 

etc., provide the local community with regular opportunities to access premier sporting events. One user 

noted that Department of Sports and Youth Affairs and State Sports Council ‘‘allows me the opportunity to 

watch the elite of my sport and appreciate the efforts of others competing’’. The enjoyment and 

engagement spectators receive from watching elite sport is just one of the many social benefits reported by 

the facility users who participated in this study. Generally, Indoor-Outdoor Stadium users believed that the 

broader community (non-users) had also benefited from the development of Indoor-Outdoor Stadium, 

although they often had difficulty identifying and articulating these benefits. Some broader -based 

community benefits identified included: improved local amenity and public safety; enhanced community 

pride and image; and increased social opportunities and leisure options for residents. 
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Social impacts of Indoor-Outdoor Stadium development cited by stakeholders included increased 

participation and social cohesion, and creation of a ‘‘better lifestyle’’ for the community.  Some of the 

stakeholders confirmed that Indoor-Outdoor Stadium provides a social function, providing a venue where 

‘‘people come in and grab a coffee, sit up in the stands and watch what’s on . . . it (Department of Sports 

and Youth Affairs and State Sports Council) has become a community meeting point’’. Many facility users 

felt that the social components of Indoor-Outdoor Stadium would appeal to local residents as an accessible, 

safe and attractive alternative to cafes, restaurants and other community meeting places as well as 

providing free spectator access to elite sports facilities and activities. There was a perception that despite a 

heavy emphasis on the elite sport at Indoor-Outdoor Stadium, the non-elite sports community and local 

residents had also benefited from this development.   

 

Facility users generally felt there were minimal costs or negative impacts associated with the development 

of Indoor-Outdoor Stadium, and any concerns resulted from perceived inadequacies in the provision of 

ancillary facilities and services rather than opposition to the development itself. The costs identified by 

intercept interview participants primarily came from users and included: multi-use nature of venue detracts 

from a club environment; and the alleged poor quality of physical infrastructure has adversely impacted on 

club membership and reputation. Overall, stakeholders and facility users reported mixed views regarding 

the impact that Indoor-Outdoor Stadium has had on their club and sport. Overall, study participants 

acknowledged that Indoor-Outdoor Stadium definitely provides a community benefit for their sport and 

sporting communities, but they were not certain of the value Indoor-Outdoor Stadium provides for the 

greater community, i.e. non-users.  

 

4.16 Impact on Sports and overall youth development 

Sports have the potential to impact the basic parameters of any Nation – be it National confidence, health or 

the very ideology of fair-play. Unfortunately, empirically this sector has been given little importance. 

Furthermore, in terms of Government set up, it is a part of neither the education sector, nor the health 

sector and it does not enjoy budgets that global giants receive in sport. This arcane approach to sport has 

ensured that India struggles as a nation when it comes to building a national competitive spirit in our youth, 

as well as the performance at international level in Olympic sport. But sport is an industry that has huge 

opportunity. Major competitions are set up in 3 or 4 major team sports that vie for television presence, as 

well as cater to adulating fans. 

 

Modern sports and games especially where youths are more inclined have been given additional 

thrust and intensified training. Various steps are being taken towards making every youth from both 
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urban and rural areas to participate actively in sports, physical education and youth activities for 

achieving good health, h igh degree of fitness, increased performance in academics, accelerated 

individual productivity and overall development of their personality. 

 

Both priority and non-priority sports discipline task have been identified to encourage and assist youth from 

non-popularize areas. Even traditional games are also being given due recognition. While sports- related 

activities are considered important aspects of overall youth development, yet the department is also 

organizing special events especially for the youth for becoming a responsible citizen and pillar of society. 

Towards this goal, youth festivals, an awareness programme on culture, HIV AIDS, environment, social 

malaise, career guidance, leadership training etc. are being conducted. The department is adopting a 

holistic approach to develop both physical and intellectual capabilities of the youth. These aspects have 

helped in increasing youth participation in sports related activities in the state. Every year different 

programmes are being organized at National/State/District level in different sports discipline. Some of 

them are as follows: 

 Interschool tournament in Table Tennis, Basketball, Volley Ball, Badminton, Archery etc. is 

district level. 

 Interschool Athletics. 

 Interschool football tournament for boys and girls of different age groups.  

 Seminar/Clinic/Workshop on different sport discipline. 

 

Indoor/outdoor stadium and Playgrounds as Community Gathering Spaces 

A playground with a unique and innovative design is a destination, attracting families and visitors from all 

over.  Themes and imaginative concepts create a one of a kind experience that is a focal point for the 

community and an inspiring place to play those kids will want to visit again and again. Whether we start with 

a standard play solution and add themed elements or work with our designers to create a unique, fully 

customized playground, designing a destination playground that stands out is easier than we think. State 

Sports Council of Meghalaya (SSCM) pushed the limits of conventional playground design to create an iconic, 

destination playground for their rapidly growing community. Their mission was to change the way the 

community experiences their local playground and create a space that served a diverse group of all ages and 

abilities. The result is truly one of a kind playground that unites futuristic design with the natural topography 

of the environment. Since implementation of the scheme, the Indoor/outdoor stadium and Playgrounds has 

been extremely popular with the residents of Meghalaya across the 11 districts, young and old, as well as 

visitors who are coming from across the district/ city by the busload.    
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Community playgrounds can also provide an economic impact with increased foot traffic on the way to and 

from their location. This could translate into more advertising opportunities and more customers for local 

businesses. There are also job opportunities for city workers and an increase in property value from 

revitalized areas. Well-designed playgrounds support the health and development of the whole child and the 

whole community. For a better tomorrow, we play today. 

 

Indoor/outdoor stadium and Playgrounds Serve the Entire Community 

Building Indoor/outdoor stadium and playground that serves the entire community are seem overwhelming 

but not to worry. SSCM created a step-by-step guide that breaks down the process to make it easy and fun. 

Every community is different, and SSCM helps to design a Indoor/outdoor stadium and that is unique to their 

goals and needs. Top 10 Benefits of Indoor/outdoor stadium and Community Playgrounds are as follows: 

1. Playgrounds are fun for children and families 

2. Children gain self-confidence and increased self-esteem when they master an activity that was 

previously challenging 

3. Free activity for families 

4. Growth of kids’ creativity and imagination 

5. Increased physical activity helps fight childhood obesity 

6. Opportunity for parents, grandparents or caregivers to engage with children through play 

7. Reinforce and build social skills when kids play with other children and make new friends 

8. Multisensory experiences help to build a child’s brain more quickly 

9. Brings people together and creates a sense of belonging  

10. Outside activity helps to boost mood, reduce stress and increase happiness 

 

Indoor/outdoor stadium and Community Playgrounds also build Important Skills 

 Cognitive – When kids interact and explore on community playgrounds, they get the opportunity to 

problem-solve, think critically and plan strategically. 

 Physical – Climbing, jumping and running leads to increased cardiovascular health and increased 

upper- and lower-body strength. Municipal playgrounds also help improve balance, agility and 

hand/eye coordination. 

 Social – Community playgrounds offer opportunities for kids to collaborate and engage with each 

other to overcome challenge. 

 Sensory – Using more than one sense – sight, hearing, touch – helps build a child’s developing brain 

more quickly. 
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FAMILY & COMMUNITY BENEFITS:  

Families that play together, stay together. Indoor/outdoor stadium & Community Playgrounds and recreation 

programs are a means to provide families opportunities to spend important quality time together to build 

strong family bonds. Indoor/outdoor stadium & Community Playgrounds are a tangible reflection of the 

quality of life in a community. They provide identity for citizens and are a source of community pride. 

Community Playgrounds and recreation services are often cited in surveys as one of the most important 

factors in determining the livability of a community.   

 

The Indoor/outdoor stadium & Community Playgrounds contributes to Meghalaya’s vital identity. Well-

maintained, accessible Community Playgrounds and recreation facilities are key elements of its strong, safe, 

family-friendly community. Community Playgrounds and recreation opportunities encourage citizens to be 

engaged in their communities – as volunteers, stewards, advocates and students.  Community recreation 

reduces alienation, loneliness, and anti-social behavior.  Community Playgrounds and recreation programs 

provide places for healthy activities that are accessible by persons of all ages and abilities. Community 

Playgrounds have a value to communities that transcend the amount of dollars invested or the revenues 

gained from fees. The DSA strives to build a sense of public pride and cohesion amongst all people as 

significantly impact the quality of life in the community.  

 

Sports and Youth Development 

Sports can be a powerful tool to promote child and youth development. By providing opportunities for 

young people to develop transferable life skills - characteristics such as leadership, perseverance, social and 

moral character, self-esteem, commitment to teamwork, problem-solving, and organizational ability - 

sport help participants realize their potential as productive employees and citizens. Research proves that 

physical education and sport play an important role in school life increasing school enrolment, 

retention and access to education and fostering academic achievement. Sport also offers an important 

avenue for creating youth employment opportunities. Sports are vital to the holistic development of 

young people, fostering their physical, social and emotional health. The benefits of sport reach beyond 

the impact on physical well-being and the value of the educational benefits of sport should not be 

under-estimated. Physical education and sport also build health activity habits that encourage life-long 

participation in physical activity. This extends the impact of physical education beyond the schoolyard 

and highlights the potential impact of physical education on public health. The sporting events also aim to 

promote and develop other aspects of education such as school attendance and leadership. Sports do not 

inherently provide positive educational outcomes. 
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Community benefit is a term used frequently in a Meghalaya government context to justify the construction 

of sports facilities that require initial and ongoing financial support from the community. The purpose of this 

evaluation study is to investigate the community benefit derived from the development of a new sports 

facility, in this case the State Sports Council of Meghalaya, and examine community (user) perceptions to 

verify claims that the venue delivers a range of community benefits. Interviews were undertaken with both 

facility users and key stakeholders at the venue, and the data were qualitatively analysed to identify specific 

incidents and coded into concepts to identify predominate themes or patterns: social/psychic impacts; 

community visibility and image impacts; developmental impacts and political impacts. The findings of this 

study indicate that, from a user perspective, DSC provides an extensive range of noneconomic benefits such 

as increased accessibility, exposure, participation and success. The majority of facility users stated that the 

development of DSC has had a positive effect on their sport, sporting community and sporting experience. 

It is evident that a considerable amount of public money is spent on developing major sport s facilities 

despite the fact that these funds could be spent on a myriad of other high priority and equally worthwhile 

city projects. Governments deem the development and subsidisation of sports facilities as justified because 

the benefits they provide the community appear to outweigh any financial costs, even though the evidence 

indicates that there is no economic benefit derived from the development of major sports stadia and 

arenas. Consequently, the noneconomic benefits provided by these projects must be significant to warrant 

this level of spending on sport facilities. The non-economic impacts are best categorised as: 

1. Social/psychic impacts – which generally refer to the enjoyment provided by sports and sports 

facilities to citizens in a community; 

2. Community visibility and image impacts – which capture the concept that a city or locality may 

experience benefits from being associated with a major sports facility or team; 

3. Political impacts – which refer to the political costs and benefits that flow from a sports facility; and 

4. Developmental impacts – which refer to physical redevelopment of the area immediately 

surrounding and in the district encompassing a new sports facility. 

 

4.17 Success Stories 

Under the National Youth Festival (2009, Amritsar – Punjab) the youths were drawn from all the seven 

districts of the State and mixed together in groups named after the rivers of the State; Umiam, Umtrew, 

Ganol, Simsang etc. There were around 600 participants including the group leaders, youth leaders 

and Departmental Officials. The programmes contents ranges from Aerobics, to fun games; 

discourses by learned Resource persons who were from different professions on HIV/AIDS awareness. 

Natural Disasters and the need to be in preparedness, Career Counseling, Leadership Training, 
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entrepreneurship training, survival strategies, Mass Media, Competitions on extempore, Singing, Drama 

and fancy dress were a huge draw. 

 

National Games, Guwahati ( 9 February 2007 to 18 February 2007): Meghalaya teams qualified to take 

part in 1) Athletics 2) Football 3) Karate 4) Equestrian 5) Boxing 6) Judo 7) Archery. The teams were 

prepared by the respective State Associations under the banner of Meghalaya State Olympic Associations. 

Although medals won were less in quantity, yet the spirit behind it and the improvement it showed over 

the previous edition cannot be denied. The State won two bronze medals in Boxing at National Game, 

Hyderabad (2002), whereas in Guwahati 3 bronze and 1 silver medals were won. Also in Guwahati Games, 

particularly, Football, State team does exceedingly well; the team defeated the giants in Indian Football, 

Punjab and Bengal, The team ultimately reached the Semi-Final and secures a bronze medal which 

is highly credible, considering a stiff better opponent teams. The year 2013 proved to be one of 

tremendous success for Meghalaya in the state’s favorite sport, football. The progress made was seen 

both at the senior and, very encouraging at the junior levels and it will be hoped by the fans of 

the state that the momentum can be carried forward into the next year and beyond. The path to 

success began with the Meghalaya U-16 Boys team finishing a commendable third in a national football 

tournament, held in Bhubaneswar (2013). 

 

The Meghalaya Archery Competition is celebrated every year in the Polo Ground of Shillong which is 

situated in the East Khasi Hills. April- May is the perfect time to hold this grand festival. This festival not only 

allures participants from different corners of India but also attracts the attention of many visitors who 

come down to Meghalaya to witness this mega occasion. 

 

Achievements of the Meghalaya Sports Department (Yearly Basis) 

 2007-08 

 Meghalaya participated in the East Zone National Athletics Championship held at Patna, Bihar 

from 21st to 23rd September 2007 and won 3 (Three) Bronze medals.  

 Meghalaya participated in the North East Zone National Athletics Championship held in Imphal, 

Manipur, in the month of October 2007 and won 1 Gold, 2 Silvers and 7 Bronze. 

 Torak Kharpran won a Silver medal in the 54th National Senior Boxing Championship held at 

Delhi 25th to 30th August 2007. 

 IInd North East Wushu Championship 2007 held at Itanagar, Arunachal Pradesh and won 3 Gold, 

5 Silver and 2 Bronze medals. 
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 1st North East Kick boxing Championship 2007 held at Guwahati, Assam and won 4 Gold 12 

Silver and 9 Bronze medals. 

  The Meghalaya State Basketball team was declared Runner-up in the 1st North East Basketball 

Championship Junior Boys held at Aizwal, Mizoram from 26th to 30th November 2007.  

 Indian Open Kick boxing Championship 2007 held at Visakapatnam on 23rd – 26th September 

2007 and won 2 Gold 3 Silver and 1 Bronze medal. 

 Conduct, the Inter School Athletics Tournament, Inter School Football Tournament for Subroto 

Mukherjee Cup, Inter School football Tournament for Girls in all the Districts.  

 The Department has successfully conducted the Youth Fest 2007 from 15th – 20th April 2007 in 

which 450 participants from the 7 District.  

 VIIth Junior National Wushu Championship 2007 held at Chandigarh and won 1 Bronze medal.  

 Meghalaya Wushu Association participated in the VIth National Sub-Junior Wushu 

Championship 2007 held at Muzzaffarpur, Bihar and won 2 Silver and 2 Bronze medals.  

 State Wide Quiz Competition called Brain Box in the month of May 2007. Rural Sports 

tournament is conducted in all the District of the State. 

 Sub –Junior Judo National Championship at Shillong from 26th - 30th August, 2007 

 State Level Subroto Cup at Shillong from 20th - 25th August, 2007 

 

 2008-09 

 Shri. Torak Kharpran and Shri. Vijay Thapa win Gold and Silver Medal in the 55th Senior national 

Boxing Championship held at Punjab during September 2008 in the 54th Kg Bantam Weight) and 

64 Kg (Welter Weight) respectively.  

  22nd All India Karate Federation National Karate Championship at Kolkata win 6 Gold, 4 Silver 

and 4 Bronze medals.  

  Shri Torak Kharpranhas selected to represent India in the Senior Men Boxing Team in the 37th 

International Boxing Tournament “Chemistry Cup” at Halle/Saale, Meghalaya from Feb, 4 – 8 

2008.  

  College Fiesta 2008 was conducted from 8th to 13th December, 2008 with over 1200 participants 

from all over the State.  

 80 (Eighty) Youths participate in the National Youth Festival 2009 at Amritsar Punjab Andreas H. 

Marwein from lower Lumparing was given the National Youth Award at Amritsar on January 12, 

2009 by Hon’ble Vice President of India, Hamid Ansari. 

 State Level Subroto Cup at Umsning, Ri- Bhoi District from 2nd -  9th August, 2008   
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 Organized Entrepreneur Workshop to enlighten the unemployed youth in February 2008  

 

 2009-10 

 State Level Subroto Cup at Smit, East Khasi Hills from 27th July to 1st August, 2009  

 The Football pitch at the J.N.S Complex upgraded and renovated to host the I-League home 

matches between Shillong Lajong FC and the visiting teams.  

 Sub-Junior National Judo championship held at Indore, Madhya Pradesh from 12th – 16th July 

2009 won 3 Bronze Medals and the winner are Miss Shanti Mary Mawblei (30 Kgs), Miss 

Aiboreen K. Shabong 35 Kgs) & Miss Martinez Shangliang (50 Kgs) 

 25th Sub Junior National boxing Championship at Auranggabad (Maharashtra) were held from 

25th – 30th December 2009 and the following Boxers emerged victorious  (1)Vivek Marbaniang 

– Gold (30 Kgs), (2) Wandan Saha – Gold (46 Kgs),  (3) Mike Shaphrang – Silver (36 Kgs),  (4) Gir 

Bahadurpun – Bronze (34 Kgs),  (5) Tilak Thapa – Bronze (39 Kgs),  (6) Devingstanoe Lyngdoh – 

Bronze (48 Kgs),  (7) Arjun Sunar – Bronze (50 Kgs),  (8) Hom Bahadur Thapa – Bronze (52 Kgs)  

 Tribal National archery championship at Shillong from 9th – 12th October, 2009. The archery 

association of Meghalaya, Indian Archery Federation and the Directorate of Sports and Youth 

Affairs jointly organized the competition. Garo hills made its debut in archery during the 

tournament. 

 District Level Competitions in Debate Quiz and Extempore Speech organized in all the District of 

the State. There are three categories; Sub-Junior upto class VII, juniors upto class XII and seniors 

from under Graduate and Post Graduate level. 

 Salvit Tongper represented India in the 1st Arsenal International Soccer Festival at Surrey, 

England from 25th July – 2nd Auguest 2009.  

 Miss Linza Fenny Syiem represented India in the 1st Asian Martial Arts games held at Bangkok, 

Thailand from 1st – 9th Auguest 2009. 

 

 2010-11 

 State Level Subroto Cup at Shillong, East Khasi Hills from 11-16 October, 2010   

 Gymnasium cum Indoor Hall sponsorship by North Eastern Council completed and inaugurated 

on 30th August 2010.  

 Organised the 24th North East Games at Shillong (JNSC) from 20th – 23th April, 2010 – State 

secured 3rd position.  

  The Queen’s Baton Relay of XIX Common Wealth Games 2010 organised on 21st July, 2010.  
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  Shri. Benningstar Lyngkhoi, a local youth represent the country for the Marathon Race in the 

Common Wealth Games.  

  The Department with the Ministry of Overseas Indian Affairs had organized the “Know India 

Programme’ in the State capital from 16th – 19th September 2010 wherein 30 youth from across 

the world participated.  

 Exhibition Match between Sheffield Football club (oldest Club of England) and Lajong Football 

Club at Shillong on 16th November, 2010 

 In the 34th National Games held at Jharkhand from 12th to 26th January, 2011, the State 

Karatekas namely, Linza Fenny Syiem won Gold and Silver, Damang Syngkhon won two Silvers 

and Wandhasisa Warjri won Bronze medals. The Department has felicitated the medal winners 

on 11th March 2011and has also recommended for the NEC Chairman’s Award for Excellence in 

Sports.  

 Smti. Linza F. Syiem to represented the country in the 16th Asian Games held at Guangzhou 

(China) from 12th – 27th November 2010 in individual Kumite Women and reached the quarter 

final stage. 

 
 

 2011-12 

 2nd North East Youth Festival is hosted by the Department of Sports and Youth Affairs 9th 

Meghalaya, from the 7th – 11th April 2011 at Shillong. The Union Minister of Youth Affairs and 

Sports, shri Ajay Maken, inaugurated the festival.  

 3 Lawn Tennis Courts at J.N.S Complex inaugurated on 02.09.2011.  

  Organised the 2nd North East Youth Festival at Shillong from 7th – 11th April, 2011.  

  51 Sports person felicitated on National Sports Day 29th August 2011 with cash Awards 

amounting to Rs.6.46 lakh.  

  State Secures 32 Golds, 28 Silver and 40 Bronze Medals in the 25th North East Games at Dirang, 

Arunachal Pradesh.  

 2nd Sub Junior Men’s Boxing Championship at Shillong from 5th to 9th September 2011. 

 34th Junior National Archery Championship at Shillong from 4th to 9th December 2011 

 State Level Women State Level Women s ’ Football at Football at Mawkrywat West 

Mawkrywat,West Khasi Hills from 10th - 15th October, 2011   

 State Level Subroto Cup at Bhoirymbong, Ri- Bhoi District from 31st August to 6th September, 

2011 

 



Evaluation study on Construction of Indoor/Outdoor Stadium and Playground 

 

AMC Research Group Pvt. Ltd., New Delhi  105 
 

 2012-13 

 State Level Subroto Cup Football Tournament 2012 was conducted successfully from 6th – 14th 

August 2012 in two sections, one section for Boys Under-14 & U-17 w.e.f. 5th – 10th August 

2012 and one section for Girls U-17 w.e.f. 9th – 14th August 2012.  

 The Boys Teams reported on 5th August 2012 and the tournament started from 6th August 

2012. The Teams of both age group were divided into two groups one group comprises of 4 

teams each and another group comprise of 3 teams each. Two top teams from each group will 

qualify for the semi-finals. The final for Boys section played between Govt. Higher Secondary 

School, Jowai and Mynken Higher Secondary School, Umroi, Ri-Bhoi District, Govt. Higher Sec. 

School won by 2 goals to Nil and represented the State in the age group of U-14. Another final 

in the age group of U-17 played between Amwi Jarain Secondary School of Amlarem and 

Sibsing Memorial Higher Sec.School of Nongstoin; Amwi Jarain Sec.School won the match by 4 

goals to Nil and represented the State in the National Level. In the Girls Section U-17 teams 

reported on the 9th August 2012 and the tournament started from 10th August 2012 the same 

procedure were followed as in boys section. The final were played between Tyrsad Higher Sec. 

School & Mynken Higher Secondary School, Umroi Ri-Bhoi District, Tyrsad Higher Sec. School, 

East Khasi Hills Shillong won the match by 2 goals to 1 and represented the State in the 

National Level. 

 The Meghalaya Aids Control Society in collaboration with different Red Ribbon Clubs (RRC’s), 

Shillong had organized International Youth Day 2012 on 11th August 2012 at MUDA Complex, 

Police Bazaar, Shillong.  

 National Folk Dance-Yatra festival was held at District Library Auditorium, Jowai on September 

10, 2012 which was graced by Regional Director, ICCR, Mr. Manish Singh. The programme was 

organized by North East Zone Cultural Centre, (NEZCC), Dimapur in collaboration with 

Meghalaya Arts & Culture Department. 
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Chapter-5  

Conclusions and Recommendations 

Traditionally stadium buildings worldwide are of substantial negative feasibility owing to their limited day to 

day use. However the new technology changes this model through the provision of a highly cost effective, 

innovative and internationally patented solution that addresses the problem of under utilisation.   

 

The construction of a new stadium can often create legacy issues, but this new technology allows these 

problems to be addressed whilst also creating long term and sustainable revenue growth. The technology is 

a highly cost -effective and innovative product that will address the under utilisation of sports stadia 

globally. Using this proven engineering technology, part of a stadium can be converted into a flexible 

function and entertainment space.   

 

The patented solution which is rapidly deployable and retractable, neatly separates the entertainment space 

from the playing area of the stadium (without any impact whatsoever on the pitch) at the push of a button. 

The newly created arena is then available as a multi-use theatre venue suitable for exhibitions, concerts, 

weddings, broadcast screenings, indoor sports (e.g. tennis, boxing, basketball etc.), conferences, corporate 

launches, disaster recovery centres, family shows, and many more events.  

 

The technological solution has been designed by world-renowned specialists in Stadium construction, with 

consideration for the specific requirements of both the core sports utilising the external playing area, and 

the event users utilising the recently created internal arena. For example, the unique partition is located 

behind the touchline for football, so that it doesn’t interfere with the playing surface. The sight lines have 

been designed to maximise the audience’s enjoyment of the internal entertainment, without having any 

detrimental impact on the viewing of the core sporting activity when the arena is not in use.  

 

The conclusions and recommendations based on the feedback from the beneficiaries as well as from the 

officials of the concerned department are as follows: 

 The Department of Sports and Youth Affairs have been facilitating the development of sports and 

games in a satisfactory manner. As per the requirement they have tried to create the necessary 

infrastructure required for proper grooming, nurturing and channelizing the youth potentials in the 

state. Apart from these various other programmes for youth development like Youth Festival, 

National Integration camps, De-addiction Camps etc. are being organized at frequent intervals by the 

department. 
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 More focus is given for Football ground, playgrounds and Indoor Stadiums. While the least 

preference is given in construction of Badminton Court, Gymnasium, Squash Court and 

Swimming Pools. Most of Indoor and Outdoor Stadiums are located in the urban areas, while 

playgrounds and football grounds are located in both urban and rural areas.  

 The maximum number of sports infrastructure is created in East Khasi Hills District, while the least 

number of Infrastructures is created in South Garo Hills district. There is no proper maintenance and 

repairing work being done in most of the stadiums. There is also a shortage of coaches in few of the 

stadiums. 

 Most of the sports personnel were of the opinion that there needs to be substantial increase in the 

reward money/scholarship they are getting. 

 Every year, financial assistance is being given to club and associations under different schemes such 

as: Youth Welfare Programme, Rural Sports, Adventure Programme, Development of Sports and 

Games, Playground etc. During the last three years there has been increase in the number of 

assistance given to the Clubs/Association under different schemes. While there has been no increase 

in the financial aspect. Today in the present scenario where there is rapid inflation, it’s very 

difficult for the Clubs/Associations to cater to their sports needs in a substantial manner. 

 A total amount of Rs. 94,27,69,000.00 was spent on this project for the construction of indoor/outdoor 

stadium and playground in the state of Meghalaya during 2003-04 to 2012-13. From the data that is 

available the total earnings from these constructions can be divided in three categories  Hiring charges 

of the playground- Rs. 1,57,13,436.00,  Entry fee- Rs. 1,73,780.00, Car Pass- Rs. 1,02,200.00. The total 

amount of earnings being Rs. 1,59,89,416.00. The earnings are not enough even for the maintenance of 

these sports grounds let alone anything over and above the expenditure that was made 

 In almost all the districts there is shortage of training personnel. The department also needs to focus 

on the maintenance and renovation of these facilities at regular intervals.  

 About three fourth of the respondents belonged to the age group 16-40 years, which is usually 

considered as the most knowledgeable group. While only 9.3% of the respondents were above 50 years 

and 19.2% of the respondents in between 41-50 years.  

 Around 90% of the respondents were satisfied with the quality of works, while 10% of the respondents 

were whether somewhat dissatisfied or highly dissatisfied with the quality of construction work of 

indoor/outdoor stadiums and playgrounds.  

 More than 66% of the respondents from East Khasi hills were aware of most of the sporting events 

organized in their district, while only 39% of the respondents from South Garo Hills were fully aware of 
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sporting events organized in their district. While more than 40% of the respondents from the remaining 

districts were aware of sporting events organized in their district. 

 As far as availability sports infrastructure is concerned, more than 40% of the respondents are 

satisfied with the availability of playground, while only 10% of the respondents are satisfied with 

the availability of stadiums. Most of the respondents are highly dissatisfied with the shortage of 

coaches and honorarium allotted for sportspersons. 

 Most of the respondents have pointed out the reasons behind lack of effective implementation are 

inadequate funds, inadequate infrastructure, corruption in disbursing funds and inadequate 

communication. 

 More than 60% of the respondents are satisfied with the availability of sports material in 

stadiums, while around 36% of the respondents are not satisfied with the availability of sports 

material in the stadiums. 

 A large proportion of the sportspersons (35%, 22% and 17%) were attached to Football, Athletic 

and Volleyball respectively. As very few were associated with other disciplines. Few of the 

respondents stated the reason behind less attachment towards the other sports discipline is because 

these disciplines require more equipment and training. 

 The respondents across all categories mentioned that there is a severe dearth of financial resources for 

the nurturing and promoting the rural talents. This is because; most of the districts have focused on 

infrastructure rather than on nurturing of the sports persons. 

 School playgrounds in the project area put positive impact on children’s learning and development, in 

particular, school readiness of pre-school children, increase attendance rate of primary school, 

decreasing drop out, friendly environment, etc. 

 Improvement in the physical and mental health of children has occurred as a result of play facilities in 

the school premises. 

 

Suggestions and Recommendations 

 Conduct of concurrent monitoring at the grass root level by independent monitoring agencies to 

verify the short comes of infrastructure facilities at the grass root level. Government should plans to 

take up the exercise of geo-tagging for all projects on a mission mode. The space technology is being 

used at the grassroots level for not just “visualisation of the assets” but also for mapping terrains to 

undertake other developmental works. The use of this technology will be helped streamline the 

implementation of schemes, monitor them efficiently, and draw up plans for the future. “Geo-tagging 
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also enables us to develop a future course. Essentially, it gave us a sense of what we are doing and 

what we need to do differently. 

 The Indian Olympic Association should hold national Games once in every two years i.e., six months 

before the Olympics and six months before the Asian Games. The minimum facilities for the various 

sports and games should be provided at the village, the taluka, the district, state and national levels. 

These should include laying tracks for athletics and play fields for basketball, football, kho-kho, 

kabaddi, wrestling or many other games popularly in the area at the village and taluka levels. More 

facilities with large size stadia must be set up both at the State and national levels. 

 This should be the responsibility of the States' Sports Council, the District Sports Offices and the 

Schools' Games Federations. At the national level, NIS Patiala, should work in collaboration with the 

National Sports Federations in coordinating and developing this programme. District and State Sports 

Councils should undertake functions like organising sports festivals at all levels starting with villages, 

districts and the State level. The All India Council of Sports should be vested with more powers to 

make its role much more effective as a coordinating and supervising body for the promotion of sports 

in the country. 

 Mass media, like AIR/TV must be effectively involved in promoting sports and health consciousness 

and inculcating the habit of physical exercises as a way of life. They must also consider devoting more 

time to games and sports. TV and AIR may develop a policy for popularisation of games and sports. 

The Films Division can help in these programmes by developing films libraries and in promoting the 

distribution of films on physical education, sports and games. 

 There needs to be priority given for construction of mini Indoor/Outdoor stadiums at block 

/village levels and maintenance of the existing infrastructure needs to be improved. Attention must 

be paid to construct playground with necessary sports kits to attract hidden talents to think sports 

as a profession. 

 The vision is to develop the facility as an integrated indoor/ outdoor sports precinct of regional 

standard and to maximize use and sharing of facilities by providing function spaces, meeting and board 

rooms with central kitchens that can be shared by all users as well as available for public hire. This 

theme can also be extended to provide central administration area, food and beverage and catering 

facilities. 

 The department needs to focus priority on finance and human resources, to provide back up 

support especially with respect to coaching and training. Training programme for coaches needs to be 

conducted at frequent intervals due importance needs to be given to talented sportsperson. 
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 Awareness needs to be created at all levels through organizing study class, seminar, screening short 

films related to sports, exhibitions, coaching camps, mass run etc.  

 The formation of large number of Sports Club should be encouraged. These will serve urban youth. 

Regular competitions should be arranged between such clubs within the same city and between the 

clubs in the various cities. 

 National Physical Fitness Programme must be re-oriented and implemented more meaningfully all 

over the state as a continuous programme. Audio-visual publicity and propagation through mass 

media would help in not only follow up and feedback but in its further population. 

 Sports Festivals should be held at District headquarters once a year and in the State capitals at regular 

intervals. These will help promote sports consciousness. 

 Emphasis should be given to indigenous, traditional and rural sports like kho-kho, kabaddi, wrestling 

and the like. Yogic exercises should also be propagated and widely practised and included in the school 

syllabus as part of physical education. 

 Associations and sports clubs needs to be given priority to organize sporting events at grass root level 

and Identification of talents should be on specific sports disciplines with local interest and natural 

abilities of the sportsperson. 

 Introduction of various commercial aspects, such as hospitality packages, branding inside the 

stadiums etc. for making the infrastructure facilities sustainable. 

 Encouragement of different ways to use sport for communication and social mobilization, 

particularly at the national, regional and local levels, engaging civil society through active 

participation. 

 Working with the voluntary sector (including clubs) to increase its capacity and skills, to develop 

sustainable solutions for community ownership and operation of sports facilities. Making sport a 

better business proposition by continuing to drive excellence and equality in sports structures and 

provision.   

 Excellent sports person needs to be honoured with service, scholarship and other facilities and Helping 

local authorities make positive decisions about their sports provision.  

 Encouragement of different ways to use sport for communication and social mobilization, particularly 

at the national, regional and local levels, engaging civil society through active participation.  

 Create iconic facilities for community sport and a new generation of volunteer ‘sport makers’ inspired 

by the Games. 
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 Priorities seeks to prepare the annual calendar well in advance for providing required support to the 

sports persons for participation in major events. 

 Setting up of a State Sports Development Fund for mobilizing resources from other sources other than 

government. 

 The National Sports Festival of Women which should be preceded by State level and District level 

festivals for women to be arranged by the State Sports Council of Meghalya and the District Sports 

Offices respectively, should continue to be held regularly and should include more and more games 

and sports. 

 Disciplines which are more popular and in which the tribal belts have a long-standing tradition like 

football, track and field events etc. may be assigned to tribal areas. Special programmes for these 

areas should be planned by the concerned States' Sports Council. 

 The various agencies should devote more resources primarily on games and sports at which India has a 

reasonably good chance of doing well with emphasis on football and athletics. Adequate training must 

be imparted at the various coaching institutes and camps much in advance of the competitions. 

 

 

 

***** 
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Anexure 

Photographs  
 

  
Laban Indoor Sports Hall 

  
Lumparing Indoor Sports Hall 

  
Malki Indoor Sports Hall 
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Mawiong Umjapung Indoor Sports Hall 

  
Mawngap Indoor Sports Hall 

  
Jaiaw Laitdom Indoor Sports Hall 
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Jaiaw Lumpyllon Indoor Sports Hall 

  
Mawlai Mawdatbaki Indoor Sports Hall 

  
Mawlai iewrynghep Indoor Sports Hall 
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Mawlai Nongpdeng Indoor Sports Hall 

  
Mawprem Lumkshaid Indoor Sports Hall 

  
Sohryngkham Indoor Sports Hall 
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      Madan Student, Jaiaw                             Madan Heh (Mawlai Phudmawri) 

  
JNSC Polo ground                                                                       Laban Football Playground 

  
Mawiong Umjapung Football Playground                                        Mawphlang Football Playground 
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Mylliem Football Playground                                                        Nongkrem Football Playground 

  
     Smit Football Playground                                                          Sohryngkham Football Playground 

  
     Nongthymmai Football Ground                                                      Football Ground Public School Laitumkhrah 
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Sepak Takraw Court at POLO 

  
Cricket Ground at POLO 

  
Swimming Pool, Malki, Shillong 
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Basketball Court at Gorkha School                                       Basketball Court at Malki 

  
         Basketball Court at Polo                                                           Basketball Court at Mawlai Motsyiar 

  
          Basketball Court at Mawprem                                                  Basketball Court at Mawiong Umjapung 
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                        Basketball Court at Mawphlang                                                Basketball Court at Mawlynrei 

   
              Basketball Court at Smit                                                        Basketball Court at Jaiaw Presbyterian School 

  
        Basketball Court at Savio School, Laitumkhrah                                             Basketball Court at Laitumkhrah 
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            Basketball Court at Lumpyngad, Nongthymmai                                Basketball Court at Malki Khliehshnong 

  
         Sports Cafeteria at JNSC                                                                     SYNTHETIC TRACK JNS Complex 

  
Mini-Outdoor Stadium Rabukong                                                      Outdoor Stadium at Monabari  
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              Oudoor Stadium at Jowai                                                      Oudoor Stadium at KHLIEHRIAT WEST 

  
Construction of Mawlai Tuff  

  
Football Playground at Mairang                                                    Football playground at Nongkhlaw 
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Construction of Outdoor Stadium at Mawthaing                          Construction of Outdoor Stadium at Laskein 

  
                         Futsal, Laitumkhrah                                                             Football Playground at Mawkyrdang 

  
         Outdoor Stadium at Pyndengrei                                                 Construction of Tenis Court at Shillong 
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Evaluation Study on Construction of Indoor/Outdoor Stadium/ Playground in Meghalaya 

Sponsored by 

Directorate of Programme Implementation & Evaluation, Govt. of Meghalaya  

State/ District Level Schedule  

Name of the Respondent:……………………………………………………………………………………………………………………………………. 

Designation: ……………………………………………………… Concerned Department: …………………..…………………………………… 

Address: ……………………………………………………………………………………………………………………………………………………………… 

    ……………………………………………………………………………………………………………………………………………………………… 

    ……………………………………………………………………………………………………………………………………………………………… 

Contact no. : ……………………………………………………  Email Id: ………………………………………………………………………………..… 

 

1. Give details/ list of Indoor/Outdoor/Playground constructed during last ten years. (2003-04 to 2012-13) 

Sl. 
no. 

Name of Project Year Location 
Funding 
Agency 

Name of the 
Contractor 

Categories 
Date of 

Sanction 
Date of 

Completion 

         

         

         

         

         

         

         

         

         

         

         
Categories: Indoor/Outdoor/Playground and specify as sport  
Funding agency: State/ Central/ NEC/ other (specify) 
 

2. Project wise financial details for last ten years. (2003-04 to 2012-13) 

Sl. 
no. 

Name of Project Year 
Estimated 

Cost 
Revised 

Estimate (If) 
Amount 

Sanctioned 
Amount 
Released  

Expenditure 
Incurred 

Status 
Name of 

Beneficiary 

          

          

          

          

          

          

          

          

          

          

          
Status: Completion (in %)  (Please specify the reasons In case of project is not complete)  
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3. Whether the contact/ awarded on turkey basis?    1. Yes                     2. No 

4. Whether the awarded work is being executed based on Project Evaluation & Review Technique (PERT)/ 
Critical Path Method (CPM)?  

     1. Yes                                                       2. No 

5. How are the projects being selected in accordance with priorities? Have all activities met agreed objectives 
and deliverables as per Details Project Report?   
………………………………………………………………………………………………………………………………………..………………………………  

     .………………………………………………………………………………………………………………………………………..……………………………… 

     ………………………………………………………………………………………………………………………………………..……………………………… 

 

6. What is the procedure for monitor and review the progress of the projects?  

………………………………………………………………………………………………………………………………………..………………………………  

     .………………………………………………………………………………………………………………………………………..……………………………… 

     ………………………………………………………………………………………………………………………………………..……………………………… 

 

7. Are the projects technically suitable/ sustainable for specified sports? 1. Yes                    2. No 

Identify the technical specilisation of each project:  

………………………………………………………………………………………………………………………………………..………………………………  

     .………………………………………………………………………………………………………………………………………..……………………………… 

     ………………………………………………………………………………………………………………………………………..……………………………… 

8. Identify the benefits provided to beneficiaries under the project catchment area. 

Economic (Revenue/Employment/Cost output)  

Typical: ……………………………….…………………………………………………………………………………………..………………………………  

     .………………………………………………………………………………………………………………………………………..……………………………… 

     ………………………………………………………………………………………………………………………………………..……………………………… 

Non-typical: …………………………………………………………………………………………………………………..….……………………………  

     .………………………………………………………………………………………………………………………………………..……………………………… 

     ………………………………………………………………………………………………………………………………………..……………………………… 

.………………………………………………………………………………………………………………………………………….……………………………

Non-Economic (Community Development)   

Typical: ……………………………….…………………………………………………………………………………………..………………………………  

     .………………………………………………………………………………………………………………………………………..……………………………… 

     …………………………………………………………………………………………………………………….…………………..……………………………… 

Non-typical: …………………………………………………………………………………………………..………………..………………………………  

     .………………………………………………………………………………………………………………………………………..……………………………… 

     ………………………………………………………………………………………………………………………………………..……………………………… 

.………………………………………………………………………………………………………………………………………..……………………………. 
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Social Benefit (Sports/ Physical and mental Development/ Community Participation/ Events/ etc.    

…………..……………………………….…………………………………………………………………………………………..………………………………  

     .………………………………………………………………………………………………………………………………………..……………………………… 

     ……………………………………………………………………………….………………………………………………………..……………………………… 

     .………………………………………………………………………………………………………………………………………..……………………………… 

9. Are you satisfied with quality of project work? 

1.  Extremely helpful         2. Very helpful          3. Somewhat helpful           4. Slightly helpful             5. Not at all helpful 

 Please provide rating on quality of construction/ project work  

   

Sl.no. Particulars Excellent 
Very 
Good 

Good Fair Poor 

1 Comprehensive documents & Quality of documentation      

2 Commitment of all parties to the project      

3 Planning and managing human resources      

4 Availability of trained resources      

5 Planning and detailing of the different stages in the project      

6 Systematic design and management of process      

7 Quality and quantity of materials       

8 Site quality inspection of materials      

9 Using technology with higher operational efficiency      

10 Proper allocation of equipment and materials      

11 Systematic measurement of quality and non-quality cost      

12 Allocation of financial resources to meet the actual budgeted cost      

13 Satisfying the needs and expectation of the stakeholders       

14 Support, Monitoring and feedback by top management      

15 Surface appropriateness and materials      

16 Accessibility/ Cleanliness/ aesthetics      

17 Condition of the constructed site       

18 Dimension of the project area       

19 Sustainability and durability of the project       

20 Suggestions, feedback and complaint system      

 Others (Specify…………………………………………………………………………….)      

       

 

10.   Are the project goals and outcomes consistent with and supportive for department policies and priorities?  

   1. Yes                                           2. No 

   If yes, explain:  

.……………………………….…………………………………………………………………………………………..………………………………….………  

     .………………………………………………………………………………………………………………………………………..……………………………… 

     …………………………………………………………………………………………………………………….…………………..……………………………… 

……………………………….……………………………………….…………………………………………………..………………………………….………  

     .………………………………………………………………………………………………………………………………………..……………………………… 
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11. Identify the lacuna of the scheme?  
 

.……………………………….…………………………………………………………………………………………..………………………………….………  

     .………………………………………………………………………………………………………………………………………..……………………………… 

     …………………………………………………………………………………………………………………….…………………..……………………………… 

……………………………….……………………………………….…………………………………………………..………………………………….………  

12. Specific recommendation for the further improvement in the Scheme.  
 

.……………………………….…………………………………………………………………………………………..………………………………….………  

     .………………………………………………………………………………………………………………………………………..……………………………… 

     …………………………………………………………………………………………………………………….…………………..……………………………… 

……………………………….……………………………………….…………………………………………………..………………………………….………  

 
 
 

Name of Field Investigators: ………………………………………………………….. 

Date: …………………………………………………… 
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Evaluation Study on Construction of Indoor/Outdoor Stadium/ Playground in Meghalaya 

Sponsored by 

Directorate of Programme Implementation & Evaluation, Govt. of Meghalaya  

Beneficiary Schedule  

District:………………………………………………………………                     Block: ……………………………………………………………………. 

Name of the Respondent:……………………………………………………………………………………………………………………………………. 

Designation: ……………………………………………………… Concerned Department: …………………..…………………………………… 

Address: ……………………………………………………………………………………………………………………………………………………………… 

    ……………………………………………………………………………………………………………………………………………………………… 

    ……………………………………………………………………………………………………………………………………………………………… 

Contact no. : ……………………………………………………  Email Id: ………………………………………………………………………………..… 

 

1. Type of project/scheme/construction implemented in your village/area:  

      Indoor Stadium/ Outdoor Stadium/ Playground/ others (Specify…………………….…………………………………………….) 

     Other existed sports infrastructure: ……………………………………………………………………………………………………………….. 

                      .…………………………………………………………………………………………………….………..   

2. Specification of project/scheme implemented:  

      Area: ……………… (In Sq. ft.)                    Sitting Capacity: ………………                      No. of support staff: ………………  

      Prefer for sport: ……………………………….………     No. of Beneficiaries:  Club ………….     Sport Person: …………………                

3. Are you satisfied with quality of project work? 

1.  Extremely helpful         2. Very helpful          3. Somewhat helpful           4. Slightly helpful             5. Not at all helpful 

 Please provide rating on quality of construction/ project work  
   

Sl.no. Particulars Excellent 
Very 
Good 

Good Fair Poor 

1 Commitment of all parties to the project      

2 Planning and detailing of the different stages in the project      

3 Systematic design and management of process      

4 Quality and quantity of materials      

5 Using technology with higher operational efficiency      

6 Allocation of financial resources to meet the actual budgeted cost      

7 Satisfying the needs and expectation of the stakeholders      

8 Support, Monitoring and feedback by top management      

9 Surface appropriateness and materials      

10 Accessibility/ Cleanliness/ aesthetics      

11 Condition of the constructed site       

12 Dimension of the project area       

13 Sustainability and durability of the project       

14 Suggestions, feedback and complaint system      

15 Others (Specify…………………………………………………………………………….)      
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4. Are you aware that State Government organizes Rural Sport Meet every year?  

       1. Yes                                           2. Somewhat                 2. Not aware  

 

5. What body do you have in your district/ village for training and promotion of rural sports?    

Please Specify………………………………………………………………………………………………………………………………………............ 

 

6. Do you have sport trainers/ coaches for conducting training session?    

  1. Yes                                          2. No      
         

7. Are you satisfied with performance of sport trainers/ coaches? 

2.  Extremely helpful         2. Very helpful          3. Somewhat helpful           4. Slightly helpful             5. Not at all helpful 

 If not helpful, please explain. 
.……………………………….…………………………………………………………………………………………..………………………………….………  

     .………………………………………………………………………………………………………………………………………..……………………………… 

     …………………………………………………………………………………………………………………….…………………..……………………………… 

 

8. How the rural sports activities are held in your village/ locality?  
.……………………………….…………………………………………………………………………………………..………………………………….………  

     .………………………………………………………………………………………………………………………………………..……………………………… 

     …………………………………………………………………………………………………………………….…………………..……………………………… 

 

9. How the sports talents being selected by the district/ state authorities?   
District 
.……………………………….…………………………………………………………………………………………..………………………………….………  

     .………………………………………………………………………………………………………………………………………..……………………………… 

State  
     …………………………………………………………………………………………………………………….…………………..……………………………… 

     …………………………………………………………………………………………………………………….…………………..……………………………… 

 

10. What type of facilities available in the indoor/ outdoor stadium/ playground?  

Infrastructure  
.……………………………….…………………………………………………………………………………………..………………………………….………  

     .………………………………………………………………………………………………………………………………………..……………………………… 

Sports Kit/ equipment/ etc.   
     …………………………………………………………………………………………………………………….…………………..……………………………… 

     …………………………………………………………………………………………………………………….…………………..……………………………… 

Training   
     …………………………………………………………………………………………………………………….…………………..……………………………… 

     …………………………………………………………………………………………………………………….…………………..……………………………… 

11. Are maintenance works being done during regular intervals?     

  1. Yes                                          2. No      
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12. Are there any medical assistance/ first aid available in case of injuries?     

  1. Yes                                          2. No      
 

13. Is there sufficient availability of sports materials/kits?     

  1. Yes                                          2. No      
If no, identify the requirement. 
.……………………………….…………………………………………………………………………………………..………………………………….………  

………………………………………………………………………………………………………………………………………..……………………………… 
 

14. Are aware of different sport scheme introduced by the state/ Central Govt. to search and encourage 
inherent talent in your district/ village?     

         1. Yes                                           2. Somewhat                 2. Not aware  

 

15. Do you think it has helped in providing upliftment of economic conditions of youth?      

        1. Yes                                          2. No      

If yes, in what way. 
.……………………………….…………………………………………………………………………………………..………………………………….………  

     .………………………………………………………………………………………………………………………………………..……………………………… 

If no, why?  
.……………………………….…………………………………………………………………………………………..………………………………….………  

     .………………………………………………………………………………………………………………………………………..……………………………… 

16. Do you have to pay for using the available facilities?       

        1. Yes                                          2. No                        If yes, how much: Rs. ………………………… 

  

17. Identify the overall impact of the projects.    

Sports 

…………..……………………………….…………………………………………………………………………………………..………………………………  

     .………………………………………………………………………………………………………………………………………..……………………………… 

     Social (Community Development/ Socio-economic/Civic/ etc.)  

…………..……………………………….…………………………………………………………………………………………..………………………………  

     .………………………………………………………………………………………………………………………………………..……………………………… 

18. Do you think there is need for further improvement/ up-gradation of infrastructures for sport related 
activities in your district/ locality?        

             1. Yes                                          2. No      

If yes, identify the requirement. 

.……………………………….…………………………………………………………………………………………..………………………………….………  

      ………………………………………………………………………………………………………………………………………..……………………………… 

     .……………………………….…………………………………………………………………………………………..………………………………….………       

 

Date: ……………………………………              Name of Field Investigators: ………………………………………………………….. 
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